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Resettlement Action Plan 
Polders 32, 33, 35/1, 35/3 & 39/2C 

EXECUTIVE SUMMARY 

E.1. The Project. Coastal Embankment Improvement Project (the Project) is the first phase 

operation of the Coastal Embankment Improvement Program (CEIP) developed by Bangladesh 

Water Development Board (BWDB) for strategic improvement of the Coastal Embankment 

System (CES) to accommodate climate change impact on water management problems. The first 

phase CEIP (CEIP-I) has selected 17 out of the 139 polders in the coastal zone for improvement 

of embankment system that will withstand severe cyclones and climate change impacts. The 

project includes detail design of 5 polders in Khulna (polders 32 & 33), Bagerhat (polder 35/1 & 

35/3) and Pirojpur (polder 39/2C) for first year construction package. The first year construction 

includes 33 km of new embankment, 6.7 km forward embankment and 26.35 km retired 

embankment. The project interventions in the five polders are shown in Table E-1.  

Table E-1: Land Acquisition and Resettlement Impacts 

Work components Unit 

Polder 

32 

Polder 

33 

Polder 

35/1 

Polder 

35/3 

Polder 

39/2C Total 

Resectioning of embankment km 0 48 49.7 35 18 150.7 

Construction of retired embankment km 3.5 1.5 6.3 5.05 10 26.35 

Construction of forward embankment km 0.7 0 6 0 0 6.7 

Construction of new embankment  km 0 0 0 0 33 33 

Construction of drainage sluice nos. 13 13 15 4 13 58 

Construction of flushing inlets nos. 2 12 17 10 12 53 

Repair of flushing inlets nos. 21 5 3 1   30 

Demolishing flushing inlets nos. 0 2 0 0 0 2 

Re-excavation of drainage channel km 17.5 63.21 70.5 23.5 57.23 231.94 

Bank protection work km 1.5 1.45 1 1.7 2 7.65 

Slope protection of embankment km 4.3 6 12.75 0.9 2 25.95 

Construction of canal closure no. 1 0 0 0 8 9 

Source: CEIP-I Detail Design Report, September 2012 

 

E.2. Land Acquisition and Displacement. Resectioning and retirement of embankments and 

construction of drainage structures will require acquisition of about 259 ha land of mostly private 

lands in five polders. Implementation of the project will cause physical and economic 

displacement of 6203 households of which 3115 will be displaced from their housing, 2029 will 

lose their business premises, 41 will be losing only trees and 1315 will lose their agricultural 

lands. A total of 184 common proper structures will also be affected including educational and 

religious institutions and other public and private facilities used by the communities. Bank Policy 

on Involuntary Resettlement (OP 4.12) triggered the project. There are some indigenous people or 

communities in coastal region but none of them are living within the selected polders and are not 
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among affected persons. Bank Policy on Indigenous Peoples (OP 4.10) therefore, did not trigger 

the project. The involuntary resettlement impacts by Polder are given in Table E-2. 

Table E-2: Land Acquisition and Resettlement Impacts 

Category of loss by PAHs Unit 
Polder 

32 

Polder 

33 

Polder 

35/1 

Polder 

35/3 

Polder 

39/2C 
Total 

PAHs losing land PAH 32 3 140 62 1078 1315 

PAHs losing only trees PAH 0 0 0 1 40 41 

PAHs losing residence PAH 1016 661 579 136 426 2818 

PAHs losing business premises PAH 360 460 499 144 231 1694 

PAHs losing both residential and 

business premises 

PAH 113 121 41 14 8 297 

PAHs losing fish pond/ghers PAH 0 1 7 27 3 38 

Total PAHs PAH 1521 1246 1266 384 1786 6203 

Land acquisition ha 67 20 60 15 97 259 

Common Property Structure No. 38 56 44 14 32 184 

Source: KMC Census and Socioeconomic Survey, Dec 2011-Feb 2012 

 

E.3. Resettlement Action Plan. Avoiding additional land to the extent feasible, avoiding 

embankment retirement, forwarding embankment towards the rivers, and section specific crest 

height were among the design considerations to minimize land acquisition and population 

displacement. The unavoidable impacts related to land acquisition and population displacement 

have been identified through census and socioeconomic survey during Dec 2011 to Feb 2012 

along with community consultation. A separate survey on landholding status of affected 

embankment settlers (squattersand encroachers on the existing embankment) was conducted in 

November 2012. The findings were used to prepare this Resettlement Action Plan (RAP) 

following the national law on land acquisition
1
and the WB Policy on social safeguards (OP 4.12) 

and the CEIP Social Management and Resettlement Policy Framework (SMRPF). This RAP 

covers the five polders for policy implications, impacts, mitigation measures, budget, and 

implementation arrangements as the main volume (Vol. I) and will be read with polder specific 

social impact assessment (SIA), budget and implementation organizations presented in separate 

volume for each of the five polders. The RAP will be submitted to the Bank for safeguard review 

and clearance and disclosed locally in country and in the Bank InfoShop before appraisal.  

E.4. Community Consultation and Strategy. The disclosure and community consultation were 

carried out first during social assessment under the feasibility study of the CEIP-I and then during 

the census and socioeconomic survey of affected persons following the detail design of the first 

year construction. The potential affected persons and their communities were consulted through 

group meetings and personal contacts. The opinion of the different levels stakeholders regarding 

the project was sought and considered in preparation of this RAP. The consultation process and 

community engagement will be continued during implementation of the project and this RAP. 

The communities will be engaged through Water Management Organizations (WMO) in the 

decision-making and implementation of the RAP. The other instruments for engagement of the 

communities during implementation of the RAP are Grievance Redress Committees (GRC), 

                                                

1
 The Acquisition and Requisition of Immovable Property Ordinance, 1982 (Ordinance II of 1982 with 

amendments up to 1994) 
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Property Assessment and Valuation Committees (PAVC) and Physical Relocation Assistance 

Committees (PRAC).  

E.5. Resettlement-related brochures, leaflets and other communications materials in the local 

language (Bangla) will be published and distributed among the project affected persons (PAPs) 

and other stakeholders. These materials will also be available in the Union Parishad (UP), 

Upazilas and BWDB field offices (FOs). Further steps will be taken to (i) keep the affected 

people informed about compensation policies and payments, resettlement plan, schedules and 

process of payment of resettlement benefits, and (ii) ensure that project-affected persons are 

involved in making decisions concerning their relocation and implementation of the RAP.  

E.6. Legal and Policy Framework. Lands for the project will be acquired using the Bangladesh 

Ordinance II of 1982 for compensation and transfer of title to BWDB by the respective Deputy 

Commissioners (DC). Since the 1982 Ordinance falls short of the requirements of the WB OP 

4.12 on involuntary resettlement, the project resettlement policy has been developed following the 

Ordinance and the OP 4.12. The Acquisition and Requisition of Immovable Property Ordinance 

(ARIPO) 1982 will be the instrument to legalize acquisition for the first year polders, and the WB 

OP 4.12 will be the basis to implement impact mitigation measures.  The project resettlement 

policy has also been benefited from the experience in resettlement of similar other projects within 

BWDB and other infrastructure agencies of the Government of Bangladesh (GoB).   

E.7. BWDB will undertake and complete land acquisition before the start of civil works 

construction. However, land acquisition will be avoided or minimized to the extent feasible and 

displacement of people will be kept the least. The project will not acquire any land owned by the 

indigenous peoples or affect their livelihood and cultural resources. Where adverse impacts are 

found unavoidable, BWDB will compensate the affected persons at full replacement cost 

irrespective of title and tenure status. Displaced households including squatters/encroachers will 

be assisted for their relocation and livelihood restoration. Affected common property structures 

will be compensated and assisted for reconstruction at alternative sites.  

E.8. Eligibility of Entitlements. Owners of land and physical assets on the land to be acquired 

are eligible for CUL. The non-titled users of public and private lands and persons losing their 

livelihoods due to the project interventions will be entitled for assistance under this RAP.  

However, eligibility of compensation and assistance will be governed by cut-off dates. The dates 

of census of affected persons and the dates of the first notification of acquisition by DCs will be 

considered as the cut-off dates for socially and legally identified affected persons respectively.  

The PAPs recognized for their loss will receive compensation for loss of assets and income, and 

assistance for relocation and livelihood restoration. Entitlements of eligible PAPs (EP) against 

their estimated losses have been adopted in the RAP as follows:  

 

1.  Loss of land (agricultural, commercial, homestead, fish pond and others) 

1. Compensation under law (CUL), which includes 50% premium on current market price, or 

replacement value (RV), whichever is higher. Where CUL will be less than RV, the differentials 

will be paid by BWDB. 

2. Transition allowance (TA) for income loss from agri-lands at the rate of Bangladesh Taka (BDT) 

1000 per decimal to persons losing more than 20% of their productive land holding.  

2.  Loss of houses/structures used for living & commercial activities 
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1. Legal owners 

a. CUL which includes 50% premium, or the RV, whichever is higher. 

b. House Construction Grant (HCG) at the rate of 10% of RV of structure.  

c. Vulnerable and female headed households will get one time special cash assistance @ BDT 

5000 per household. 

d. All house/structure owners are permitted to retain the salvageable building materials. 

2. Squatters/Encroachers 

a. RV of structures determined by PAVC. 

b. House transfer grants (HTG) @ 5% of RV and HCG @ 10% of RV of structures. 

c. Structure transfer grant (STG) for shifting of temporary structures on legs @ 5% of RV of 

structure.  

d. Homestead development allowance (HDA) for land development or house platforms @ 

BDT 50 per sft of affected structures. 

e. Structure strengthening grant (SSG) for temporary relocation of landless squatters @ 10% 

of RV of structure. 

f. Vulnerable and female headed households will get one-time special cash assistance for 

relocation @ BDT 5000 per household. 

g. All house/structure owners are permitted to retain the salvageable building materials. 

3. Tenants: Tenants will be given advance notice and assisted with finding alternative accommodation 

and be given shifting grant for goods and belongings (SGB) @ 5% of RV of structure. 

3.  Loss of timber and fruit tress 

1. Compensation will be determined based on the following principles:  

(a) Net Present Value or 

(b) Currentage, life span, productivity and current market price of output 

2. Compensation will be shared with partners for trees grown under public/Non-governmental 

Organization (NGO) sponsored program. 

3. Owners will be permitted to fell and retain the trees and fruits. 

4.  Loss of standing crops and fish stock 

1. Advance notice to be issued in time to harvest the standing crop. If not possible the value of the crop 

at full harvest price is to be paid to the cultivator (owner cultivator or tenants). 

2. Compensation (market price) for fish stock (PFS) to affected titled owners of pond and gher if they 

cultivate themselves. In otherwise the tenants will be entitled for PFS. In any case, the cultivator 

will be allowed to harvest the fish stock.  

5.  Loss of business income from displaced commercial premises 

1. Compensation for loss of business/trading income equivalent to 45 days income for fully displaced 

premises. 

2. Affected business squatters/encroachers opting for temporary relocation will receive compensation 

for the actual number of days the businesses remain closed or needed to complete the civil works 

not exceeding 45 days.  

3. Partially affected business owners will receive compensation for the number of days needed to 

repair and reopen the businesses not exceeding 45 days.  
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4. Compensation for loss of rental income from rented-out premises on the right of way equivalent to 

three months' rent to owner of the rented out premises to owners of affected private land and 

squatters/encroachers on the embankments. 

6.  Temporary loss of income (wage earners in commerce & industry) 

1. Grant to cover temporary loss of income (GTL) from wage employmentto employees of affected 

business and commerce. 

2. GTL will be equivalent to 90 days wage at the rate of daily wage at current market price determined 

by PAVC.  

3. Minor children of the business owners, who assist on a part time basis, are not eligible for this grant. 

7.  Loss of usufruct rights in mortgaged-in, leased-in and khai-khalashi lands 

1. CUL by DC for loss of rights constituted through legal agreements to the rights holder. 

2. Compensation for loss of rights established under verbal agreement will be shared by the legal 

owner upon receipt of CUL from the DCs as per the agreement. 

3. Where CUL is smaller than RV, legal owner will get the top- up from BWDB (i) if all liabilities are 

already paid up; (ii) if not, the legal owner will get the residual after all liabilities are paid up. If the 

liability exceeds the amount to be paid by the BWDB, the landowner will pay it. 

8.  Loss of access to VNR property 

1. Agricultural Land: Three times the estimated value of all crops produced in the acquired land in the 

year or preceding year of acquisition. 

2. Homestead Land: (a) if only a portion of the land is acquired, the user is allowed to live on the 

remaining land and assisted to relocate his/her houses with HTG and HCG as stipulated for Loss of 

Houses/structures.  

(b) If the land is fully affected and the households needs to relocate elsewhere, six month’s rental 

allowance (RA) @ BDT 1000 per month for comparable living accommodations to owner users of 

lands under vested property status without lease. 

 

E.9. Relocation and Livelihood Restoration Strategy: The project will cause to relocate 3115 

households affected in their housing and 2029 in their business and commercial premises (297 

households are losing both residence and commercial premises).  The project affected households 

(PAHs) are largely squatters on existing embankments and their relocation will be a major 

challenge of the RAP. About 46% of the affected embankment settlers are landless (zero 

landholding) and 48% have high lands suitable for settlement. It was understood during the 

surveys and consultation that the affected embankment settlers may choose to self-relocate in 

their own lands or lands they will be able to purchase inside the polder. The landless squatters 

(embankment settlers having no land of their own elsewhere suitable for homestead) may opt to 

self-relocate in groups on piece of land they will be able to buy with the compensation they will 

receive for their structures. There may still be some squatters/encroachers who are anticipated to 

fail finding out land on their own even with the compensation money. The project therefore, 

adopted the strategy of self-relocation, group relocation and temporary relocation. Project will 

provide civic facilities in the sites where around 30 squatters/encroachers will relocate in group.  
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E.10. The affected households including the squatters will be relocated in their close proximity 

and no permanent impact on their livelihood is therefore, expected. However, they may 

experience temporary loss of workdays and income for which they will receive allowance to 

bridge the gap before they will resume in their livelihood activities. Vulnerable PAHs including 

poor and female headed, elderly headed, and disabled headed households will be given additional 

support for their subsistence during relocation. Long-term income restoration and livelihood 

reconstruction program (including skill training and linking with social protection supports and 

financial resources)will be designed and executed for rehabilitation of the affected households 

losing their livelihood.  

E.11. Institutional Arrangements. The GoB will implement the project under the overall 

responsibility the Ministry of Water Resources (MoWR).  A Project Steering Committee (PSC) 

would provide the forum for overall guidance, policy advice and coordination of the project 

activities and addressing the inter-agency issues.  The proposed project will be implemented by 

BWDB under the MoWR.  BWDB shall be responsible for the execution and implementation of 

the Project through the Project Management Unit (PMU) established at Dhaka and three FOs 

established at suitable locations in the field.  

E.12. The PMU will be headed by a Project Director (PD) of the rank of Chief Engineer, and 

will report directly to the Director General (DG).  The PMU will have a Social, Environment 

Communication Unit (SECU) having its staff resources at the headquarters and at three FOs, one 

at Khulna, one at Bagerhat and one at Patuakhali or at Barguna.  The FO will be headed by a 

Project Manager (PM) of the rank of Executive Engineer, recruited by the project. The SECU will 

be supported by an experienced and reputable NGO for social mobilization, establishment of 

WMO, and activities related to implementation of the RAP. The NGO activities will be directly 

supervised by the PMs with assistance from the Design and Supervision Consultant (DSC).  A 

Monitoring and Evaluation (M&E) consultant will provide support in the supervision of RAP 

implementation.  The PMU will also be assisted by an Independent Panel of Expert (IPOE) for 

oversight of all aspects of the project including social safeguards. 

E.13. Grievance Redress Mechanism (GRM). Through public consultations and distribution of 

the public information booklet, PAPs will be informed that they have a right to resolve any 

grievance/ complaints they may have regarding resettlement issues. Grievances will be settled 

with full representation in GRCs constituted by the MoWR with representatives from the BWDB, 

the implementing NGO, local government institutions (LGI) and the PAPs. The PAPs will call 

upon the support of the NGO to assist them in presenting their grievances to the GRCs. The 

GRCs will review grievances involving compensation and resettlement assistances, relocation and 

livelihood restoration. Grievances will be redressed within two weeks days from the date of 

lodging the complaints. GRCs will be formed at each Union with a polder area and convened by 

the PM at the FOs.  

E.14. Cost Estimate and Budget. The total estimated cost for implementation of the RAP is 

BDT 1,575 million, equivalent to USD 19.20 million. It includes payment of compensation for 

assets and resettlement assistance, operation cost of the implementing NGO and independent 

monitoring and reviewing of the RAP implementation. The total estimated budget is shown in the 

Table E-3.  

 

Table E-3: Land Acquisition and Resettlement Budget (Million BDT) 

Polders Compensation Resettlement Relocation Training Implementation Total 
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Assistance support cost 

Polder 32 150.18  45.82  5.00  1.00  33.40  235.40  

Polder 33 141.64  57.95  5.00  1.00  33.76  239.34  

Polder 35/1 218.82  85.91  5.00  1.00  44.27  355.00  

Polder 35/3 67.80  12.77  1.00  1.00  15.96  98.53  

Polder 

39/2C 520.01  50.35  5.00  1.00  70.84  647.20  

Total 1,098.45  252.80  21.00  5.00  198.22  1,575.47  

 

E.15. Monitoring and Evaluation. The SECU at PMU will set up a system of internal 

monitoring of RAP implementation with assistance from the FOs and the implementing NGO. 

RAP implementation guideline will be prepared by the DSC and adopted by the PD. The Land 

Acquisition and Resettlement Specialist of the DSC will supervise and monitor implementation of 

RAP as per the guideline as well as assessing the ability of PAPs to restore their living standards 

and livelihoods to pre-project levels. An external monitoring agency will be engaged by BWDB 

for periodic review of RAP implementation and evaluation at the end. 
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GLOSSARY 

1. Compensation:  Payment made in cash to the project affected persons (PAPs)/households for 

the assets acquired for the project, which includes the compensation provided under the 

Acquisition and Requisition of Immovable Property Ordinance 1982 and others stipulated in 

this Resettlement Action Plan (RAP). 

2. Compensation-Under-Law (CUL):  Refers to the compensation assessed for the acquired 

lands and other assets, such as trees, houses/structures, etc., by different government agencies 

as per the methods provided in the Land Acquisition Ordinance, and paid by the Deputy 

Commissioners (DC). 

3. Consultation Framework: In view of their stakes and interests in the project or polder,the 

framework is prepared to guide the project preparation team about who are to be consulted 

about the overall project and its positive and negative social impact implications and to seek 

their inputs and feedback in the different stages of the project cycle. 

4. Cut-off Dates:  These are the dates on which censuses of the PAPs and their assets to be 

affected are commenced in a particular area (mauza/village). Assets like houses/structures and 

others which are created after the cut-off dates, and the persons or groups claiming to be 

affected, become ineligible for compensation and assistance.  For private lands, these dates 

will however not constitute ‘cut-off dates’, if the legal Notice under Section 3 (Notice-3) is 

already issued before the censuses are taken.  In such a situation, the Notice-3 dates are 

considered ‘cut-off dates’, as the acquisition ordinance prohibits changes in the appearance of 

the lands after issuance of Notice-3.  In this project, the commencement date of the survey 

that is 22 December 2011 is the cut-off date for polder 33, 35/1 and 35/3 and 15 January for 

polder 32 and 39/2-C.    

5. Encroacher:Households or persons having land of their own attached to the public 

land/embankment or elsewhere but occupy the land proposed for acquisition or in the existing 

embankment (for residence and/or income earning) without legal arrangements with the GoB 

or any of its concerned agencies are defined as encroacher. These persons are rich and 

influential in the community and use their social or political influence in occupying the lands.  

6. Entitlement:  Refers to mitigation measures, which includes cash payments by DCs and 

BWDB, as well as any non-cash measures stipulated in this RAP (e.g., allowing the PAPs to 

keep felled trees, salvageable building materials, etc.), for which compensation is already 

paid.  

7. Household:  A household is a group of persons who commonly live together with common 

incomes and take their meals from a common kitchen.  

8. Income Restoration:  Refers to re-building the capacity of the project affected households 

(PAHs) to re-establish income sources at least to restore their living standards to the pre-

acquisition levels. 

9. Involuntary Resettlement:  The situation arises where the State’s power of eminent domain 

requires people to acquiesce their rights to personal properties and re-build their lives and 

livelihood in the same or new locations.   

10. Khas Land: Khas lands are public lands those are not recorded in the name of any private 

citizen/entity of the country as per latest settlement record or owned by any government 

agencies. DC in a respective district is the custodian of all khas lands in a district.  

11. Khai-khalashi Right: It is an usufructuary right to a land for a specified period obtained 

through a loan given to the land owner that is recovered through produces from the land 

during that period. The lender cultivates the land or leases it out either to the borrower or to 
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any other farmer. Though the land is mortgaged against a specific amount of credit, no 

interest is paid to the lender for this loan.  

12. NGO: Non-Government Organizations (NGO) are private voluntary organizations registered 

in Bangladesh with the Department of Social Welfare, NGO affairs bureau or with the Joint 

Stock Company. NGOs, as per World Bank (WB) definition (WB OD 14.70), pursue 

activities to relieve suffering, promote the interests of the poor, protect the environment, 

provide basic social services, or undertake community development. There are a number of 

NGOs and firms in Bangladesh having specific experience in dealing with social surveys and 

involuntary resettlement as per Bank guidelines (OP 4.12).   

13. Participation/Consultation:  Defined as a continuous two-way communication process 

consisting of: ‘feed-forward’ the information on the project’s goals, objectives, scope and 

social impact implications to the project beneficiaries, and their ‘feed-back’ on these issues 

(and more) to the policymakers and project designers.  In addition to seeking feedback on 

project specific issues, the participatory planning approach also serves the following 

objectives in all development projects: public relations, information dissemination and 

conflict resolution. 

14. Physical Cultural Resources:  Defined as movable or immovable objects, sites, structures, 

groups of structures, and natural features and landscapes that have archaeological, 

paleontological, historical, architectural, religious, aesthetic, or other cultural significance.  

Physical cultural resources may be located in urban or rural settings, and may be above or 

below ground, or under water.  Physical cultural resources are important as sources of 

valuable scientific and historical information, as assets for economic and social development, 

and as integral parts of a people’s cultural identity and practices.  Their cultural interest may 

be at the local, provincial or national level, or within the international community.   

15. Project-Affected Person/Household:  Persons/households whose livelihood and living 

standards are adversely affected by acquisition of lands, houses and other assets, loss of 

income sources and the like, due to undertaking of the project.  

16. Rehabilitation:  Refers to improving the living standards or at least re-establishing the 

previous living standards, which may include re-building the income earning capacity, 

physical relocation, rebuilding the social support and economic networks. 

17. Relocation:  Moving the project-affected households to new locations and providing them 

with housing, water supply and sanitation facilities, lands, schools and other social and health 

care infrastructure, depending on locations and scale of relocation.  [Homestead losers may 

also relocate on their own in any location they choose. 

18. Replacement Cost:  The WB’s OP 4.12 on Involuntary Resettlement describes “replacement 

cost” as the method of valuation of assets that helps determine the amount sufficient to 

replace lost assets and cover transaction costs.  In applying this method of valuation, 

depreciation of structures and assets is not taken into account.  For losses that cannot easily be 

valued or compensated for in monetary terms (e.g. access to public services, customers, and 

suppliers; or to fishing, grazing, or forest areas), attempts are made to establish access to 

equivalent and culturally acceptable resources and earning opportunities. Where domestic law 

does not meet the standard of compensation at full replacement cost, compensation under 

domestic law is supplemented by additional measures necessary to meet the replacement cost 

standard. 

19. Squatter:Household or person occupying public lands without legal arrangements with the 

GoB or any of its concerned agencies is a squatter to the lands. Households/persons those 

displaced by riverbank erosion, cyclones or landlessness squat embankment slopes for 

residential, commercial and community purposes. Many of these embankment squatters have 

their own land elsewhere inside the polder but they took refuse on the embankment to enjoy 
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the advantage of flood free land, good communication, and trading as the embankments are 

also used as road and at some locations as market centres.  

20. Stakeholder: Refers to recognizable persons, and formal and informal groups who have direct 

and indirect stakes in the project, such as affected persons/households, shop owners, traders in 

haats/bazaars/kitchen markets, squatters, encroachers, community-based and civil society 

organizations. 

21. Subproject: Refers to improvement of individual polders under the Coastal Embankment 

Improvement Project within the jurisdiction of an O&M Division of Bangladesh Water 

Development Board in the coastal area.  

22. Top-Up Payment:  Refers to BWDB’s payment supplement replacement cost of land and 

other assets where the CUL determined and paid by DCs is less than the replacement cost. 

23. Tribal People: Tribes, minor races, ethnic sects and communities living in the Chittagong 

Hill Tracts and dispersed in other plain districts in Bangladesh are distinct indigenous cultural 

groups having customary cultural, economic, social, or political institutions separate from 

those of the mainstream society and culture; and they have their own indigenous language 

different than the mainstream Bangla language. These small groups of peoples have similar 

characteristics of indigenous peoples recognized in the World Bank OP 4.10. 

24. Vested and Non-Resident (VNR) Property:  Originally known as “enemy properties”, these 

have been left behind by the people of minority communities who migrated to India and other 

countries as a result of the independence and partition of India in 1947.  Some of these 

properties have been identified through 1984, and have since been leased to private citizens or 

allocated to various government agencies.  The act is known to be controversial and has been 

widely abused. 

25. Vulnerable Household:  Households those may suffer disproportionately or face the risk of 

being marginalized from the effects of resettlement and specifically include: (i) female 

headed households with dependents, (ii) disabled headed households with dependents, (iii) 

nationally designated poor households, (iv) elderly headed households with no means of 

support and landlessness, and (v) poor indigenous peoples or ethnic minorities. 
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ACRONYMS AND ABBREVIATIONS 

ARIPO  Acquisition and Requisition of Immovable Property Ordinance 

BDT  Bangladesh Taka 

BWDB  Bangladesh Water Development Board 

CEIP  Coastal Embankment Improvement Project 

CI  Corrugated Iron 

COD  Cut-Off-Date 

CPS  Common Property Structure 

CSS  Census and Socioeconomic Survey 

CUL  Compensation-Under-Law 

DBE  Displaced Business Enterprises  

DC  Deputy Commissioner 

DCE  Displaced Community Establishments 

DG  Director General 

DLO  Displaced Land Owners  

DLR  Director, Land and Revenue 

DRC  Displaced residential-cum-commercial units 

DRH  Displaced Residential Households  

DSC  Design and Supervision Consultant 

EA  Executing Agency 

ECRRP  Emergency 2007 Cyclone Recovery and Restoration Project 

EP  Entitled Persons  

FGD  Focused Group Discussion 

FO  Field Office 

GoB  Government of Bangladesh 

GRC  Grievance Redress Committee 

GRM  Grievance Redress Mechanism 

GTL  Grant to Cover Temporary Loss of Income 

HDA  Homestead Development Allowance 

HCG  House Construction Grant 

HTG  House Transfer Grant 

IDA  International Development Association 

IGA  Income Generating Activity 

IPOE  Independent Panel of Expert 

JVS  Joint Verification Survey 

KMC  Knowledge Management Consultant 

LAP  Land Acquisition Plan/Proposal 

LARS  Land Acquisition and Resettlement Specialist 

LCS  Labor Contracting Societies 

LGI  Local Government Institution 

M&E  Monitoring and Evaluation 

MoWR  Ministry of Water Resources 

NGO  Non-government Organization 

OP  Operational Policy 

PAH  Project Affected Household 

PAP  Project Affected Person 

PAU  Project Affected Unit 

PAVC  Property Assessment & Valuation Committee 

PD  Project Director 

PFS  Market Price of Fish Stock 

PM  Project Manager 
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PMU  Project Management Unit 

PPR  Project Progress Report 

PRAC  Physical Relocation Assistance Committee 

PSC  Project Steering Committee 

PVS  Property Valuation Survey 

PWD  Paleo Water Depth 

RA  Rental Allowance 

RAP  Resettlement Action Plan 

RV  Replacement Value 

SECU  Social, Environment and Communication Unit 

SGB  Shifting Grant for Goods and Belongings 

SIA  Social Impact Assessment  

SMRPF  Social Management and Resettlement Policy Framework 

SS  Social Specialist 

SSA  Special Subsistence Allowance 

SSG  Structure Strengthening Grant 

SSS  Senior Social Specialist 

STG  Structure Transfer Grant 

TA  Transition Allowance 

UP  Union Parishad 

USD  United States Dollar 

VNR  Vested and Non-Resident 

WB  World Bank 

WMO  Water Management Organization 

XEN  Executive Engineer 
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RESETTLEMENT ACTION PLAN (RAP) 

Polders 32, 33, 35/1, 35/3 & 39/2C 

 

CHAPTER 1 INTRODUCTION 

1.1 PROJECT BACKGROUND 

1. Bangladesh Water Development Board (BWDB) has constructed the CES comprising of 139 

polders
2
 in 14 coastal districts

3
 for protecting the low-lying coastal areas from frequent inundation 

caused by high tides and salinity intrusion. These polders have about 6,000 km of embankments that 

protect 1.2 million hectares (ha.) of agricultural lands and people residing in the coastal areas. The 

existing coastal embankments have mainly been constructed since 1961 under Coastal Embankment 

Project (CEP). As a part of the maintenance of these polders, BWDB implemented the Coastal 

Embankment Rehabilitation Projects (CERP and 2nd CERP) after the severe cyclones of 1991 and 

1997. However, regular flood, tidal surge, and recent cyclones including the most recent cyclones Sidr 

in 2007 and Aila in 2009 brought substantial damage to these embankments. In response, BWDB 

developed a strategy on protecting agricultural lands, homesteads and people against cyclones. This 

strategy is a part of the GoB long term plan to upgrade the CES to better withstand severe cyclones 

and accommodate climate change impacts on flood inundation and salinity intrusion. As a result, 

BWDB plans to rehabilitate the coastal embankments under the ongoing Emergency 2007 Cyclone 

Recovery and Restoration Project (ECRRP)
4
 to facilitate restoration and recovery of the infrastructure 

that have been damaged by cyclones. At present, BWDB, on behalf of GoB, is undertaking Coastal 

Embankment Improvement Program (CEIP) with long term perspective program spread over a period 

of fifteen to twenty years, comprising of three to four phases. Phase I of CEIP (CEIP-I) will be 

implemented by BWDB with financing from the International Development Association (IDA) of the 

WB group. Part of the proceeds from ECRRP has been used for preparation of the CEIP-I (the 

Project). 

2. BWDB has engaged a project preparation consultant (PPC)
5
 for development of a Strategic 

Plan for the CES and a Feasibility Study of CEIP-I for improvement of selected polders including 

detailed design of a batch of priority polders (that need to be repaired and restored) within CES. The 

Feasibility Study includes 17 polders prioritized through multi-criteria analysis of all the 139 polders. 

A programmatic approach has been taken for design and implementation of CEIP-I. Out of the 17 

                                                
2A Polder is an embanked hydrological unit that is connected with active tidal rivers and creeks in the coastal zone of 

Bangladesh through regulators and other water controlling structures for draining and flushing the polder areas.  

3 The 139 polders are located in Khulna, Satkhira, Bagerhat and Jessore districts under Khulna Division; Pirojpur, Barguna, 

Patuakhali, Barisal and Bhola districts under Barisal Division; and Noakhali, Laxmipur, Feni, Chittagong & Cox’s Bazar 

districts under Chittagong Division.  

4 Rehabilitation of the coastal embankments by BWDB is one of the 6 components of the ongoing ECRRP implemented by 

FAO/DAE, BWDB, LGED, DMB, and Ministry of Planning. One of the components covers CEIP-I preparation. 

5 BWDB has engaged the Joint venture of Consulting Engineering Services (India) Pvt. Ltd., India, Devconsultants Limited, 

Bangladesh, Kranti Associates Ltd., Bangladesh and Design Planning & Management Consultants Ltd., Bangladesh for 

preparation of the project. 
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priority polders for improvement under CEIP-I, detailed design has been prepared for five polders for 

construction under the first year contract.  

3. Implementation of the CEIP-I will enhance climate resilience of the coastal embankments and 

the polders and help protect the agricultural lands and people living in the polder areas from tidal 

inundation and salinity intrusion as well as reduce the risks of damages from several cyclones.  

 

Figure 1: Polders (139) in the Coastal Zone of Bangladesh 

 

4. The physical components of the project in the five polders will, however, involve land 

acquisition and displacement of people and thus will trigger the WB Operational Policy (OP) 4.12 on 

Involuntary Resettlement. None of the beneficiaries or likely displaced persons in the five polders is 

from the indigenous communities and therefore, OP 4.10 on Indigenous People will not be triggered 

during the project interventions under the first year contract. BWDB has development Social 

Management Policy Framework (SMPRF) at the project preparation stage to deal with these social 

safeguard compliance and other social issues likely to arise during project design and implementation. 

All stakeholders including the beneficiaries and likely displaced persons have been consulted for 

preparation of the SMPRF as well as detailed design of project interventions, identification of adverse 

social impacts and development of measures for impact mitigation.  

1.2 PROJECT INTERVENTIONS AND AREAS OF IMPACT 

5. The Coastal Embankment Improvement Program (CEIP) covers 14 districts with 139 polders 

in coastal region of Bangladesh. CEIP-I Feasibility Study and the Conceptual Design have been 

prepared for 17 polders in 13 upazilas under six coastal districts – Khulna, Bagerhat, Barguna, 

Patuakhali, Pirojpur and Satkhira.  Gross protective area of these 17 polders is 99,854 ha and the 

population inside the 17 polders is 721,184.  The main components of the project are strengthening of 

embankment by re-sectioning them and construction of retired embankment, sluice gate, flushing 

inlets, pipe inlets, etc.  Engineering survey and detailed design of five priority polders have been 
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carried out as part of the CEIP-I preparation for construction under the first year contract.  The five 

priority polders include two in Khulna, two in Bagerhat and one in Pirojpur districts (Figure-2). 

 

Figure 2 : Polders under Coastal Embankment Improvement Project (CEIP-1) 

 

6. The engineering survey identified 210.50 km sections of the total 261 km embankments in 

five polders for re-sectioning as per new design standard developed under the study
6
. As presented in 

Table 1, a total of 32.80km new embankments will be constructed to close the open sections, and 

protective works have been designed for 8.65km riverbank at risk of erosion and 33.45 km of 

embankment slopes from wave actions.  A total of 146 new hydraulic structures will be constructed 

for improvement of the five polders. The interventions also include re-excavation of drainage canals 

(khals) as per standard design. 

Table 1 : Project Interventions for the First Year Contract Package 

District Polder 

ID No. 

Total 

embankment 

(km) 

Embankment re-

sectioning (km) 

Retired/New 

Embankment 

(km) 

Bank 

Protection 

work (km) 

Slope 

Protection 

Work (km) 

New Hydraulic 

Structures 

(nos.) 

Khulna 32 49.5 47.00 3.00 1.50 4.30 49 

33 52.5 51.00 1.00 1.45 6.00 23 

Bagerhat 35/1 63 51.70 11.30 1.00 17.25 38 

35/3 40 32.50 7.50 1.70 0.90 14 

Pirojpur 39/2C 55 22.00 10.00 3.00 5.00 22 

Total 260 210.50 32.80 8.65 33.45 146 

Source: Project Preparation Consultant, Draft Detail Design Report, May 2012 

 

7. Project interventions in the five first year polders (Polders 32, 33, 35/1, 35/3 and 39/2C) are 

discussed hereafter.  

                                                
6 Technical Feasibility Studies and Detailed Design for Coastal Embankment Improvement Programme (CEIP), Contract 

Package No. BWDB/D2.2/S3 
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(1) POLDER 32 

8. Polder 32 is located in DacopeUpazilla under Khulna District. Total length of embankment in 

the polder is 49.50 km and the design crest level is 4.27 m Paleo Water Depth (PWD). It has 16 

drainage sluices and 35 flushing inlets serving through 45.00 km drainage channel inside the polder. 

Gross protected area is 8,097 ha and net benefited area is 6,500 ha. The embankment and water 

control structures as well as the drainage channels have got performance restrictions due to low cress 

height of embankment, damages happened to the structures and silt deposition in the drainage 

channels. The design crest level has been proposed to 4.50 m PWD from km 5.50 to km 44.00 and to 

5.00 m PWD from km 0.00 to 5.50 and from km 44.00 to 49.50. A total of 67.00 ha of land has been 

proposed for acquisition for improvement of the polder. The project proposed afforestation on 58.00 

ha of land (preliminary estimate) along the improved embankment for protection of the embankments. 

The proposed interventions for improvement of the polder under CEIP1 are as follows:  

 Construction of retired embankment   : 3.50 km 

 Construction of forward embankment  : 0.70 km 

 Construction of drainage sluice under CEIP  : 7 nos. 

 Construction of drainage sluice under Aila  : 6 nos. 

 Construction of flushing inlets   : 2 nos. 

 Repair of flushing inlets    : 21 nos. 

 Re excavation of drainage channel   : 17.50 km 

 Bank Protection work    : 1.50 km 

 Slope Protection of embankment   : 4.30 km 

 Construction of canal closure   : 1.00 no. 

(2) POLDER 33 

9. Polder 33 is located in DacopeUpazilla under Khulna District. Total length of embankment in 

the polder is 52.50 km and the design crest level is 4.2 m PWD. It has 13 drainage sluices and 19 

flushing inlets serving through 100.00 km drainage channel inside the polder. Gross protected area is 

8,600 ha and net benefited area is 7,600 ha. The embankment and water control structures as well as 

the drainage channels have got performance restrictions due to low cress height of embankment, 

damages happened to the structures and silt deposition in the drainage channels. The design crest level 

has been proposed to 4.50 m PWD all along. A total of 20.00 ha of land has been proposed for 

acquisition for improvement of the polder. The project proposed afforestation on an estimated 72.00 

ha of land along the improved embankment for protection of the embankments. The proposed 

interventions for improvement of the polder are as follows:  

 Re-sectioning of embankment                               : 48 km 

 Construction of retired Embankment                  : 1.50 km  

 Construction of Drainage sluice                  : 12 nos. (replacement) 

 Construction of Drainage sluice under Aila : 1 no. 

 Construction of Flushing inlets                             : 12 nos.        

 Repair of flushing inlets                                        :  5 nos. 

 Demolished of flushing inlets                       :  2 nos. 

 Re excavation of Drainage Channels                       : 63.21 km 
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 Bank protection works                                         : 1.45 km 

 Slope protection of embankment                       : 6.00 km  

(3) POLDER 35/1 

10. Polder 35/1 is located in Sharankhola and Morelganjupazilasunder Bagerhatdistrict. Total 

length of embankment in the polder is 62.50 km and the design crest level is 4.88 m PWD. It has 14 

drainage sluices and 23 flushing inlets serving through 56.00 km drainage channel inside the polder. 

Gross protected area is 13,058 ha and net benefited area is 10,700 ha. The embankment and water 

control structures as well as the drainage channels have got performance restrictions due to low cress 

height of embankment, damages happened to the structures and silt deposition in the drainage 

channels. The design crest level has been proposed to 5.50 m to 6.00 m PWD all along. A total of 

50.00 ha of land have been proposed for acquisition for improvement of the polder. The project 

proposed afforestation on an estimated 22.00 ha of land along the improved embankment as protective 

green strip.The proposed interventions in the polder are the following: 

 

 Re-sectioning of embankment       :  49.70 km 

 Construction of retired Embankment    :  6.30 km  

 Forwarding of embankment     :  6.00 km 

 Construction of sluice     : 15 nos. 

 Repairing of sluice     : 2 nos. 

 Construction of Flushing inlets   : 17 nos.        

 Repair of flushing inlets      :  3 nos. 

 Re excavation of Drainage Channels   : 70.50  km 

 Bank protection works      : 1.00 km 

 Slope protection of embankment   : 12.75  km  

 

(4) POLDER 35/3 

11. Polder 35/3 is located in Rampal and Bagerhat Sadar upazilas under Bagerhat district. Total 

length of embankment in the polder is 40.00 km and the design crest level is 4.27 m PWD. It has 3 

drainage sluices and 11 flushing inlets serving through 75.00 km drainage channel inside the polder. 

Gross protected area is 6,790 ha and net benefited area is 5,090 ha. The design crest level has been 

proposed to 4.50 m PWD all along. A total of 15.00 ha of land have been proposed for acquisition for 

improvement of the polder. The project proposed afforestation on an estimated 26.00 ha of land along 

the improved embankment as protective green strip.  The proposed interventions for improvement of 

the polder are the following: 

 

 Re-sectioning of embankment   : 35 km 

 Construction of retired embankment   : 5.05 km  

 Construction of Drainage sluice   : 4 nos. 

 Construction of Flushing inlets                  : 10 nos.    

 Repairing of Flushing Inlets                    : 1 no. 
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 Re excavation of Drainage Channels   : 23.50 km 

 Bank protection works                           : 1.70 km 

 Slope protection of embankment               : 0.90  km 

(5) POLDER 39/2C 

12. Polder 39/2C serves part of Bhandaria and Mathbaria upazillas under Pirojpur district and 

Kathalia upazilla under Jhalakati district. This is an incomplete polder and only about 28 km of the 

embankment has been constructed out of 61.50 km. No sluices have been constructed and all the 

internal canals were kept open to the river. As the peripheral boundary is not covered by 

embankments, people of the area have been suffering from tidal inundation twice a day. It becomes 

disastrous during high spring tides and monsoon due to drainage congestion in the low pockets area. 

The polder embankment will be completed including interior dyke along the banks of Balaswar and 

Ponarivers and marginal dyke along the Bahar Khal and Bhuter Khal. Design crest levels of the 

embankment have been proposed from 4.5 m, 5.00 m and 5.5 m PWD. A total of 97 ha of land have 

been proposed for acquisition for improvement of the polder and another 22.5 ha land (preliminary 

estimate) will be used for afforestation along the new embankments for natural protection. Gross 

protected area of the complete polder will be 10,748 ha and net benefited area will be 8,500 ha. The 

proposed interventions for improvement of the polder are the following:  

 

 Total length of Embankment  : 61.50  

 Total number of Drainage sluice  :  13 no 

 Total number of Flushing inlets  :  12 no  

 Bank protection works   : 2.00 km  

 Slope Protection works                         : 2.00 km 

 Re excavation of Drainage channels      : 57.23 km 

 Re-sectioning of embankment   : 18 km 

 Retired embankment    : 10 km 

 Construction of new Embankment        :33  km 

 Construction of Closure   : 8 nos. 

1.3 SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

13. The major physical works that may require private land acquisition and taking back of the 

public land from private uses are the improvement of embankment, construction of retired/new 

embankments and new hydraulic structures. SIA conducted under the feasibility study in the last 

quarter of 2011 and census of affected households following the detailed design of the five polders (to 

be repaired and reconstructed during the first year) conducted in January-February 2012 indicate that 

a huge number of embankment settlers (squatters) will be temporarily displaced from their houses and 

many will also lose their business operated on the embankment slopes.  

14. Re-sectioning work will not require land acquisition in most cases as per the design except in 

the case of polder 39/2C. But land acquisition will be required for retirement of embankment in some 

portions where the existing embankment is vulnerable and for construction of the water management 

structures such as sluice gates, flushing inlets, etc. BWDB had constructed embankment in polder 
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39/2C on the private land without acquisition on an emergency basis right after cyclone Sidr. The 

affected landowners will need to be addressed under this project. Moreover, this polder does not have 

embankment in all areas especially in marginal dyke area (about 28 km). In the interior dyke (river 

bank), the embankment is mostly vulnerable and needs upgrading. About 259 ha of land have been 

proposed for acquisition for all five polders for re-sectioning, retirement, and construction of new of 

embankment and water management structures (Table 2).    

15. A total of 6387 project affected units (PAU) including displaced residential households 

(DRH), displaced land owners (DLO), displaced tree owners (DTO), displaced business enterprises 

(DBE), displaced residential-cum-commercial units (DRC), displaced community establishments 

(DCE) have been identified in these five polders.
7
 As shown in Table 2, 1559 out of the total PAUs 

will be affected in polder 32, 1302 in polder 33, 1310 in polder 35/1, 398 in polder 35/3 and 1818 in 

polder 39/2C. The PAUs includes 2818 DRHs, 1694 DBEs, 38 fish pond and ghers (FPGs),297 DRCs 

and 184 DCEs.  An estimated 1315 DLOs have also been identified losing only land. 

Table 2 : Land Acquisition and Resettlement Impacts 

Polder Nos. LA (ha) # DLOs # DTOs # DRHs # DBEs #FPGs # DRCs # DCEs # Total 

Polder 32 67 32 - 1016 360 0 113 38 1559 

Polder 33 20 3 - 661 460 1 121 56 1302 

Polder 35/1 60 140 - 579 499 7 41 44 1310 

Polder 35/3 15 62 1 136 144 27 14 14 398 

Polder 39/2C 97 1078 40 426 231 3 8 32 1818 

Total 259 1315 41 2818 1694 38 297 184 6387 

Source: Census of PAUs conducted by KMC in Dec 2011-Feb 2012 

16. The proposed interventions will cause physical and economic displacements of people due to 

relocation of residential and commercial structures and taking over of productive private lands 

(agricultural lands). Owners of acquired private lands, residential households, business enterprises, 

community establishments including squatters/encroachers on existing embankments will need to be 

relocated permanently or temporarily based on civil works requirement and the extent of 

displacement. 

1.4 MEASURES TO MINIMIZE RESETTLEMENT 

17. Improvement of the five polders to increase climate resilience have been planned through 

design modifications for improved slope, slope and bank protection, higher crest level and water 

management structures. Necessary efforts have been made to minimize impacts on land and assets, 

                                                
7
 Displaced households are persons are defined as households/persons losing their land, place of residence, 

sources of livelihood and income. DLOs are persons losing their titled land to the project, DTOs are persons 

losing their trees only (trees on acquired/public land/embankment by customary right), DRHs are households 

losing their place of residence, DBEs are persons losing their business/business premises, FPG owners are 

persons losing their fish pond and or ghers (shrimp culture bed), DRCs are households losing both their 

residence and place of business, DCEs are displaced community establishments or common property structures 

(like religious and educational institutions, social institutions, and private and public offices).  
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and avoid disruption of livelihoods during the design phase to the extent feasible. Land acquisition 

and displacement of people will take places in cases of re-sectioning, retirement and construction of 

new embankments. The planned key efforts to minimize impacts of the project interventions in the 

first year contract comprise of the following: 

 Closing of open sections of embankments has been designed to use the original alignment 

with provisions of bank protection.  

 Slope protection will be provided for existing sections vulnerable to immediate erosion 

avoiding retirement and acquisition of additional land.  

 Embankment sections through villages, markets and lands of higher elevation have been 

designed severally to avoid displacement. 

 Extensive consultations have been conducted with the affected communities and people 

living along the embankment alignments to consider their views and incorporate them in 

the polder design, as far as possible.  

 The affected squatters on the existing embankment slopes will be notified and relocated 

only when the civil works will be carried out in those sections. 

 Efforts will be made to plan the construction works in such a way that the fishing 

activities of the PAPs as well as school final examinations are minimally affected.  

 In sections with some constraints of construction of embankment in full section, retaining 

wall will be constructed to avoid displacement of households and shops.  

 The crest level by sections and polders will be decided through technical analysis of 

recurring events of floods and cyclonic storms. The crest level was confirmed in the PSC 

meeting after review of the technical reasoning. 

 

1.5  RESETTLEMENT ACTION PLAN 

1.5.1 Objectives 

18. This RAPhas been prepared for the five first year construction package of CEIP-1 for 

mitigation of adverse social impacts in compliance with the Bank policy on involuntary resettlement 

(OP 4.12) and the Bangladesh Acquisition and Requisition of Immovable Property Ordinance 1982. 

Identified impacts include displacement of people from their housing, businesses, community 

structures and productive assets. This RAP establishes the provisions for resettlement assistance of 

displaced households (DH) and DCE and income restoration assistance to the poor and vulnerable 

households irrespective of title of land. The primary objective of this RAP is to identify impacts of the 

project interventions under the first year contract and to plan measures to mitigate them.  The RAP 

presents (i) type and extent of loss of assets, including land and structures; (ii) principles and legal 

framework applicable for mitigation of these losses; (iii) the entitlement matrix, and (iv) land 

acquisition, resettlement and rehabilitation budget; (v) institutional framework for the implementation 

of the plan, including M&E.  

1.5.2 Methodology 

19. Social impacts and risks of project interventions in the candidate polders were initially 

screened with the SIA carried out in June 2011 along with the feasibility study. Based on 

recommendations of the SIA, the detailed engineering design and the land acquisition requirement for 

the first year contract under phase I CEIP, a 100% census and socioeconomic survey (CSS) was 
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conducted in all the five first year polders during December 2011 to February 2012.  The five polders 

are located in Khulna, Bagerhat and Pirojpur districts in the southwest coastal region of Bangladesh.  

20. The affected persons and their communities were consulted through open community 

meetings and focused group discussions (FGD) for their views on design to avoid or minimize 

impacts and on mitigation of social impacts. Market survey was carried out to determine current 

market price of land, structure, trees and other assets. The surveys and consultation in the impact areas 

of the five polders (Polders 32, 33, 35/1, 35/3, 39/2C) while carrying out the CSS.  

21. The inventory of losses was prepared following the layout plans developed against the 

detailed engineering design of project interventions for the five polders. An experienced social survey 

firm8 was engaged for carrying out the surveys, public consultation, and data processing. A video 

filming of the structures on the project’s right of way was carried out to prevent fraudulent claims in 

the future and restrict policy abuse and influx of outsiders onto the project right of way after the cut-

off date. Each of the surveyed PAUs in the five polders has been marked with serial numbers for 

future reference. 

22. A wide range of data, for example, demography, age/sex distribution, education, occupation, 

income/poverty, types of businesses, types and ownership of affected structures and other assets was 

captured through the CSS. All data have been computerized and analyzed by gender and vulnerability. 

The resettlement and relocation measures for PAPs of the project interventions under the first contract 

have been developed following the results of the CSS and feedback from community consultation. 

23. The project in the first year contract will displace a total of 6203 households from their 

housing, business and productive assets. None of the affected households are from the indigenous 

communities and the project interventions in the first year construction are not affecting any physical 

cultural resources. The scale and severity of impacts required a full resettlement plan as per OP 4.12. 

The RAP will be submitted to the WB for safeguard review, clearance and public disclosure. The 

RAP will be disclosed locally and uploaded in the BWDB website and in Bank Infoshop before 

appraisal. A Bangla summary of the RAP will be kept in the division and subdivision offices of 

BWDB and in local UP offices for comments by interested persons before finalization. The RAP will 

be finalized before appraisal incorporating comments and feedback from affected persons, their 

communities and other stakeholders.  

1.5.3 Structure of the RAP 

24. In view of the location of the polders, administrative boundary, BWDB field management and 

packaging of the project interventions for civil works construction, a single RAP has been prepared 

for the 5 first year polders with polder specific SIA, budget and implementation arrangements. The 

RAP has been discussed in one main volume (Volume I) and five individual volumes for each of the 

five polders. Volume I presentsthe RAP and covers project interventions, policy implications and 

social safeguard compliance issues, and social management arrangements. Sub-volumes of Volume II 

covers project interventions, socioeconomic profile of PAPs, social impacts and mitigation 

arrangements.  

25. Discussion under Volume I (Main Volume) consists of 8 Chapters. Chapter 1 provides the 

introduction covering project background, proposed interventions, scope of resettlement, objectives 

and methodology of preparing the RAP, and need for it future updating. Chapter 2 summarizes the 

                                                
8 Knowledge Management Consultants (KMC), Banani, Dhaka 
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project impacts, the social safeguard compliance issues and inventory of losses. Chapter 3 presents the 

consultation process and the future consultation strategy during implementation. Chapter 4 discusses 

the legal and policy framework governing the RAP and its implementation. Chapter 5 provides the 

scope and strategy for relocation of project affected physical units and the scope and strategy for 

income and livelihood restoration of the PAPs. Chapter 6 discusses the implementation arrangement 

and implementation schedule. Chapter 7is the discussion of consolidated budget for land acquisition 

and resettlement covering all five polders. Monitoring program and the reporting requirements are 

described in Chapter 8.  

26. Polder specific physical interventions, socioeconomic profile of PAPs and mitigation 

arrangement have been discussed in separate sub-volumes for each of the five polders. Sub-volume 

II.A covers polder 32, II.B covers Polder 33, II.C covers Polder 35/1, II.D covers Polder 35/3 and II.E 

presents issues under Polder 39/2C. Social impacts and issues for social impact management in each 

sub-volume have been discussed under 7 relevant heads: (1) Introduction, (2) Socioeconomic 

Information, (3) Community Consultation, (4) Project Impacts and Inventory of Losses, (5) 

Relocation and Livelihood Restoration Strategies, (6) Land Acquisition and Resettlement Budget, and 

(7) Implementation Organization.  

1.5.4 Updating the RAP 

27. Inventory of losses has been developed with data from the CSS on project affected PAH and 

common property structures (CPS)
9
 based on engineering design and estimate of land acquisition. The 

inventory will be updated once the land acquisition plans (LAP) for the five polders are finalized. 

BWDB will initiate land acquisition for the five polders through the DCs in respective districts at least 

12 months before award of civil works contract.This RAP will be reviewed prior to implementation 

and the budget will be revised to reflect any changes in inventory of losses compared with those 

identified during detail design. The updated RAP will be shared with the Bank task team for review 

and clearance before implementation. 

  

                                                
9

Common property structures (CPS) are physical establishments and institutions used by communities/groups for 

educational, religious, cultural and other social purposes. The CPSs likely to be affected by this project include educational 

institutions (general and religious education), religious worship houses (Muslim and Hinduism), social institutions 

(sociocultural and social services) and public institutions. 
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CHAPTER 2 SOCIOECONOMIC INFORMATION AND IMPACTS 

28. A CSS was carried out in all the 5 polders on PAHs as well as common and community 

establishments likely to be affected due to the project interventions. Socioeconomic information of the 

project affected population, project’s involuntary resettlement impacts, the budget and 

implementation organization for each of the five polders have been discussed in Volume IIpartsof 

respective polders. This Chapter summarizes the involuntary resettlement impacts associated with the 

project interventions proposed for the five polders. 

2.1 PROJECT AFFECTED HOUSEHOLDS AND PERSONS 

29. The project in the first year package will affect 6203 households in their residence, place of 

business and other assets. The PAH include 2818 PAHs affected in their housing, 1694 affected in 

their commercial premises, and 297 in their housing and commercial premises. The rest of the PAHs 

will be losing trees, fish ponds/ghers and agricultural land. A total of 27,295 PAPs belongs to 

these6203 PAHs (Table 3). The project impacts and inventory of losses have been discussed in this 

chapter in the following subsections.   

Table 3 : Project Affected Households and Persons 

Category of Loss 

No. of Project affected households (PAHs) by Category 

Titled 
Squatters/encroachers 

(defined in Glossary) 
Total 

Only Tree (without land) 0 41 41 

Only fish pond/gher 11 27 38 

Only Land  1315 0 1315 

Residential (with/without land) 446 2372 2818 

Commercial (with/without land) 85 1609 1,694 

Residential/Commercial (with/without 

land) 

7 290 297 

Total 1864 4339 6,203 

Total PAPs 8703 18592 27,295 

Source: KMC Census and Socioeconomic Survey, Dec 2011-Feb 2012 

 

30. About 30% of the PAHs (1864 PAHs) own lands under proposed acquisition and the rest 70% 

are non-title holders (4339 PAHs) largely squatters on the existing embankments in the 5 polders. The 

same communities will also be losing 184 CPS within the rights of way of the five polders. 

2.1.1 Affected Legal Title Holders 

31. The PAHs in five polders include 1864 title holders affected with their fish ponds and/or 

ghers, agricultural land, residences and businesses. Polder-wise, the highest proportion of PAHs is in 

polder 39/2C and the lowest in polder 33. About 80% of the PAHs are in polder 39/2C followed by 

polder 35/1 (13%), polder 35/3 (4%) and polder 32 (3%). Table 4 presents the details of the project 

impact on the title holders.  
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Table 4 : Affected Legal Title Holders (PAHs) 

Category of losses Polder 32 Polder 33 Polder 35/1 Polder 35/3 Polder 39/2C Total 

Fish pond/gher 0 0 3 5 3 11 

Only Land  32 3 140 62 1078 1315 

Residential structure 26 0 68 14 338 446 

Commercial structure 3 0 19 1 62 85 

Residential/Commercial 

structure 

0 0 3 0 4 7 

Total 61 3 233 82 1485 1864 

Proportion by polder (%) 3.27  0.16  12.50  4.40  79.67  100.00  

Source: KMC Census and Socioeconomic Survey, Dec 2011-Feb 2012 

2.1.2 Affected Non-title Holders 

32. The census in the five polders have identified 4339 non-titled PAHs (without legal title to the 

land they occupy within project right of way)affected with their trees, fish ponds and/or ghers, 

agricultural land, residences and businesses. The non-titled PAHs are largely squatters on the existing 

embankments in the five polders. Polder-wise, the highest proportion of the non-titled PAHs is in 

polder 32 and the lowest in polder 39/2C. About 34% of the non-titled PAHs are in polder 32 

followed by polder 33 (29%), polder 35/1 (24%) and polder 35/3 (7%). Table 5 presents the details of 

the project impact on the non-title holders.  

Table 5 : Affected Non-title Holders (PAHs) 

Category of losses Polder 

32 

Polder 

33 

Polder 

35/1 

Polder 

35/3 

Polder 39/2C Total 

Loss of Tree 0 0 0 1 40 41 

Fish pond/gher 0 1 4 22 0 27 

Only Land  0 0 0 0 0 0 

Residential 990 661 511 122 88 2372 

Commercial  357 460 480 143 169 1609 

Residential/Commercial 113 121 38 14 4 290 

Total 1460 1243 1033 302 301 4339 

Proportion by polder (%) 33.65  28.65  23.81  6.96  6.94  100.00  

Source: KMC Census and Socioeconomic Survey, Dec 2011-Feb 2012 

2.1.3 Usufruct Rights Holder 

33. The project in the five polders is likely to affect usufruct rights holders as well. A total of 86 

usufruct rights holders including 78 lessees of public land and 8 sharecroppers of private land will be 

affected due to undertaking of the project interventions. There are no sharecroppers of private land in 

polder 32 and 33 except one lessee of public land in each. Public land lessees are largely represented 

in the polder 39/2C where 69 out of 72 usufruct rights holders of land will be affected and only 3 are 

sharecroppers of private land. Only 7 usufruct rights holders have been identified in each of polder 

35/1 and 35/3. Table 6 provides details of the impact on usufruct rights holders in the five polders.  
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Table 6 : Affected Usufruct Rights Holders 

Polder Lessee Sharecropper Total % 

32  1  -    1  1  

33  1  -    1  1  

35/1 4 2 6  7 

35/3 3 3 6  7 

39/2C 69 3 72  84 

Total 78  8  86  100 

Source: KMC Census and Socioeconomic Survey Feb 2012 

2.1.4 Owners of Vested and Non-Resident Land 

34. VNRproperties are lands left behind by the people of minority communities who migrated to 

other countries as a result of the independence and partition of India in 1947. These lands were 

initially designated as ‘enemy property’ under Enemy Property Act 1965.  An investigation through 

1984 designated some of such properties and leased to private citizens on an annual basis, or allocated 

to various government agencies.  There still remains an unknown amount of such properties, which 

are used by people claiming to be related to the original owners.  If the legal documents possessed by 

the present users are found unsatisfactory during acquisition for the CEIP subprojects, DCs will 

declare them VNR property and disqualify them for the CUL. However, with the enactment of the 

Vested Property Release Act 2001 (amended in 2012 by Act 22), Government is releasing VNR lands 

back to the owners (those were wrongfully designated as VNR). Owners of VNR land will only be 

identified by the DCs during the process of acquisition of land.  

2.2 PROJECT IMPACTS ON LAND AND OTHER PHSYSICAL ASSETS 

2.2.1 Land 

35. The first year program package in 5 polders requires acquisition of 259 ha lands of which 

highest quantum of agricultural land is single-cropped (85.96ha), followed by orchard (72.13ha), 

homestead (49.04ha), Multi-cropped (13.93ha) and double cropped (13.86ha). A total of 12 ha land is 

under fish/shrimp cultivation and 7.07ha under other categories of use.  As shown in Table 7, about 

97 ha of the land proposed for acquisition is for polder 39/2-C, over 67 ha for Polder 32, 60ha for 

Polder 35/1, 20ha for Polder 33 and only 15ha for Polder 35/1.  
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Table 7 : Distribution of Land for Acquisition by Polders 

Categories of land 

by use 

Proposed Land Acquisition (in hector) 

P 32 P 33 P 35/1 P 35/3 P 39/2C Total 

 Homestead 0.59 3.26 30.5 3.85 10.84 49.04 

 Single cropped 64 14 3.6 4.26 0.1 85.96 

Double cropped 2.41   10.45 0.81 0.19 13.86 

 Multi cropped     8.35 0 5.58 13.93 

 Orchard     1.26 0.62 70.25 72.13 

 Pond   2.74 2.5 1.2 1.16 7.6 

Shrimp Culture     0.68 3.65 0.07 4.4 

Canal or Beel     1.4 0.61 3 5.01 

 Others     1.26 0 5.81 7.07 

Total  67 20 60 15 97 259 

Percentage 25.87% 7.72% 23.17% 5.79% 37.45% 100% 

Source: KMC Census and Socioeconomic Survey, February 2012 

2.2.2 Structure 

36. A total of 7127 nos. of different categories of structures having total floor area of 15,76,834sft 

will be affected in 5 polders. Only 3% of these structures are pucca (brick built), 9% is semi-pucca, 

32% is tin house (CI sheet in fence and roof), 18% is katcha (CI sheet in roof and thatched items in 

fence) and 38% is thatched structures. The poor and destitute peoples are using thatched and katcha 

structures, while relatively solvent families are using tin houses. Only the rich people use pucca 

houses. Table 8 provides inventory of various types of affected structures by polder. 

Table 8 : Affected Primary Housing Structures 

Type P 32 P 33 P 35/1 P 35/3 P 39/2C Total % 

Pucca 823 4693 15591 1331 26986 49424 3  

Semi-pucca 34475 26069 39622 5769 34919 140854 9  

Tin 49729 110779 118525 18221 208028 505282 32  

Katcha 66299 67631 78457 29137 47381 288905 18  

Thatched 274247 189585 62124 37302 29111 592369 38  

Total 425573 398757 314319 91760 346425 1576834 100 

% 27  25  20  6  22  100 

 Source: KMC Census and Socioeconomic Survey, February 2012 

 

37. Apart from the primary structures, some secondary structures such as latrine, tube well, 

boundary wall, pillar, etc. are affected by the project. A total of 949 latrines (Pucca-71, Slab-858 and 

katcha-31), 31 tube wells, 1716 feet boundary wall and 7350 sft of Chatal (paddy drying platform) 

have been affected. Besides, Pillar, Gate, Water tank, etc. are also affected by the project 

interventions.  
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Table 9 : Affected Secondary Structures 

Sl. No Category of Structure Polder 32 Polder 33 Polder 35/1 Polder 35/3 Polder 

39/2-C 

Total 

01 Pucca Latrine (No.) 9 9 15 5 33 71 

02 Slab Latrine (No.) 201 198 290 23 146 858 

03 Katcha Latrine(No.) 3 12 1 2 2 20 

04 Tube Well (No.) 7 7 2 5 10 31 

05 Boundary Wall (rft) 402 180 442 161 531 1716 

06 Chatal (sft) 0 0 0 7350 0 7350  

07 Pillar (No) 8 10   0 18 

08 Gate (No) 529 68 187 30 0 814 

09 Stair (rft)  110    110 

10 Water Tank (Cft) 180 0 1319 100 0 1599  

Source: KMC Census and Socioeconomic Survey, February 2012 

2.2.3 Shiftable and Non-Shiftable Structures 

38. A total of 1,576,834 sft of primary structures will be affected by the project in the five 

polders. The structures are largely shiftable built with construction materials like bamboo and timber 

frame and corrugated iron sheets or thatches in roof and fences. About 88% of the affected structures 

are shiftable and only 12% are non-shiftable. Although not separated in the database, the shiftable 

structures also include few movable structures on legged frames those can be moved intact without 

dismantling. Table 10 provides estimates of shiftable and non-shiftable structures affected by the 

project. 

Table 10 : Affected Shiftable and Non-shiftable Structures 

Polder 
Non-Shiftable Shiftable 

Total (sft) 
sft % sft % 

32  35298 8.29  390275 91.71  425573 

33  30762 7.71  367995 92.29  398757 

35/1 55213 17.57  259106 82.43  314319 

35/3 7100 7.74  84660 92.26  91760 

39/2c 61905 17.87  284520 82.13  346425 

Total 190278 12.07  1386556 87.93  1576834 

Source: KMC Census and Socioeconomic Survey, February 2012 

 

39. The affected structures will be specifically classified during joint assessment by the PAVC 

prior to implementation of the RAP. 

2.2.4 Trees and Perennials 

40. A total of 235,119 trees on private lands will be affected in 5 polders. Out of the total affected 

trees, 90580 are fruit bearing trees, 90342 are timber trees, 40646 are banana plants and 13571 are 

bamboos. About 36% of the trees are small by size, 22%is big, 21%is medium and 21%is 

seedling/plant. The trees likely to be affected are largely identified in Polder 39/2C. About 86% of the 

trees will be affected in polder 39/2-C, 9%in polder 35/3, 5% in 35/1, 265 in polder 32 and only 6 

trees in polder 33.  Fruits have been considered for valuation of trees.  
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Table 11: Project Affected Trees on Land to be Acquired 

Types of trees Big Medium Small Plant Total 

Fruit bearing 29243 19068 20034 22235 90580 

Timber 939 15485 53213 20705 90342 

Banana 17227 10819 8290 4290 40626 

Bamboo 3826 4463 4240 1042 13571 

Total 51235 49835 85777 48272 235119 

Source: KMC Census and Socioeconomic Survey, December 2011- February 2012 

41. The project will also affect 12 ha of pond areaand shrimp ghers (shrimp culture bed). Fish 

stock in these cultivated ponds and ghers will be compensated with the acquisition of land. Standing 

crops will be assessed during taking over land and compensated for land acquisition. 

2.3.4 Income and Employment 

2.3.4.1 Loss of Business Income 

42. The project interventions in five polders will affect 1991PAHs losing their businesspremises. 

Out of these PAHs, 297 will be affected with their business and housing and 1694 will be affected 

with their business/ structure only.However, 1626 PAHs are currently running their business in 1860 

business premises (1.14 shops per person). The rest 365 PAHs have closed their business. Number of 

affected business premises currently on operation by polder has been shown in Table 12. 

Table 12 : Loss of Businesses Income (No. of Shops) 

Polders Titles Complete displacement Partial displacement Total 

Owner 

Operator 

Tenant Total Owner 

Operator 

Tenant Total Owner 

Operator 

Tenant Total 

Polder 32 
Titled 2 0 2 1 0 1 3 0 3 

Non-titled 335 48 383 7 0 7 342 48 390 

Polder 33 
Titled 0 0 0 0 0 0 0 0 0 

Non-titled 442 121 563 8 2 10 450 123 573 

Polder 35/1 
Titled 11 29 40 3 15 18 14 44 58 

Non-titled 315 117 432 12 0 12 327 117 444 

Polder 35/3 
Titled 0 0 0 1 0 1 1 0 1 

Non-titled 97 6 103 1 0 1 98 6 104 

Polder 39/2C 
Titled 54 100 154 3 4 7 57 104 161 

Non-titled 95 30 125 1 0 1 96 30 126 

Total 
Titled 67 129 196 8 19 27 75 148 223 

Non-titled 1284 322 1606 29 2 31 1313 324 1637 

Total 1351 451 1802 37 21 58 1388 472 1860 

Source: KMC Census and Socioeconomic Survey, December 2011- February 2012 

2.3.4.2 Loss of Rental Income 

43. A total of 506 PAHs will be losing rental income on titled and non-titled lands. All the rental 

income earners in polders 32, 33 and 35/3 are non-title holders. Only 8 PAHs in polder 35/1 and 



Coastal Embankment Improvement Project (CEIP-1) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  17 

Polders 32. 33, 35/1, 35/3 & 39/2C 

February, 2013 

39/2C are renting out residential premises on their titled land and 47 PAHs in all polders except 35/3 

are renting out residential premises on non-titled land or on existing embankments. Rental income 

earners from commercial premises on titled land are identified only in polder 35/1 (29 PAHs) and in 

polder 39/2C (100 PAHs. Out of 322 PAHs earning rental income include 121 in polder 33, 117 in 

polder 35/1, 48 in polder 32, 30 in polder 39/2C and only 6 in polder 35/3. Table 13 provides the 

details of the impact on rental income earners in the five first year polders.  

Table 13: Households and Persons Losing Rental Income 

Polders 

Residential Commercial 

Titled 

Non-

titled
10

 Titled Non-titled 

Polder 32 0 3 0 48 

Polder 33 0 16 0 121 

Polder 35/1 2 21 29 117 

Polder 35/3 0 0 0 6 

Polder 39/2C 6 7 100 30 

Total 8 47 129 322 

Total by Category 55 451 

Source: KMC Census and Socioeconomic Survey, December 2011- February 2012 

2.3.4.3 Loss of employment 

44. Table 14 provides information on impact on employment due to likely displacement of 

commercial premises in the five polders. The affected business enterprises are mostly self-operated. 

Only 112 business enterprises have paid employees and the rest are owner-operated.  A total of 212 

persons are employed in the 112 shops in the five polders including 11 in polder 32, 45 in polder 33, 

77 in polder 35/1, 21 in polder 35/3 and 58 in polder 39/2C. Table 14 provides the position of loss of 

employment in the five polders.  

Table 14 : Affected Employed Population 

Polder Self- Employed Employed for more than 6 

months 

Polder 32 384 11 

Polder 33 543 45 

Polder 35/1 459 77 

Polder 35/3 97 21 

Polder 39/2C 265 58 

Total 1748 212 

Source: KMC Census and Socioeconomic Survey, December 2011- February 2012 

 

  

                                                
10

 Affected persons without legal title to the land under acquisition and those occupying the existing 

embankment slope (the land in the existingembankment of BWDB) like the squatters and encroachers. 
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2.4 OTHER IMPACTS AND VULNERABILITIES 

2.4.1 Impact on Economic Activities 

45. There is diverse mix of professions among the PAPs in the five polders proposed for 

improvement. The occupations include agriculture, business, service, day labor and fishing. 

Employment of additional wage laborers during construction may impact on local economic activities 

including agriculture and fishery. However, there is likelihood that unemployed local youths and 

women will enjoy employment and businesses during construction. Regular agricultural and fishing 

activities in the polder areas can be affected by project interventions unless appropriate civil works 

schedule is adopted. Movement of local peoples will not be restricted anyway during the construction 

period so that their usual economic activities remain uninterrupted.  

2.4.2 Impact on Students 

46. About 26% of the affected population in the five polders belongs to attending students. Again 

29 schools and 14madrashas(Islamic educational institution) will be affected due to the project 

interventions. As a result, their education activities will be disrupted and many children may drop out 

of schools, if appropriate relocation strategy is not taken specific to the individual institutions. 

Schedule of examinations will be taken into consideration in designing the relocation plan. No 

educational institutions will be relocated unless alternative sites are not re-established.  

2.4.3 Impact on Women and Vulnerable Groups 

47. Among the affected population, 46% are women. Almost half of the women are housewives. 

There are 982 widows, 100 abandoned and 46 divorced women identified among the affected 

population in the five polders. In terms of women’s employment, 2493 women in the 5 polders are 

involved in different economic activities like day labor, business, service, fishing, and tailoring. 

Moving out to new places will be challenging for women especially for the widows, singled and 

divorced women. The employed women, at their present location, have established their connection 

and social acceptance to work outside of their home. These women will find them in temporary 

isolationif relocated out of their current proximity.  

48. About 57%of the PAHs in the five polders can be considered as ultra-poor households based 

on their income level (less than BDT 60,000 per year per household). According to BBS11 lower 

poverty line of rural population in Khulna Division is BDT 1132 per person/month. Considering the 

average household size of the PAHs (4.41 persons), per capitamonthly income of the affected 

households stands at BDT 4992 (rounded to BDT 5000/-). All these households will be pushed to 

further vulnerability if they are relocated out of their current economic proximity or livelihood 

restoration measures are not taken. Loss of regular income of the household heads will affect the poor 

households and the 535 female headed PAHs in the five polders will be in difficulty if their lost 

workdays during relocation are not compensated.  

2.5 IMPACT ON COMMUNITY STRUCTURES 

49. The project interventions in the five polders will not affect any physical and cultural 

resources. However, a total of 184 different types of community establishments including educational 

                                                

11
HEIS regional poverty line as of 2010. 



Coastal Embankment Improvement Project (CEIP-1) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  19 

Polders 32. 33, 35/1, 35/3 & 39/2C 

February, 2013 

institutions, religious institutions, and other public and private establishments accessed by the local 

communities. The CPS affected in the 5 polders include 38 in polder 32, 56 in polder 33, 44 in polder 

35/1, 14 in polder 35/3 and 32 in polder 39/2C. Out of total affected CPSs 58 are mosque, 26 are 

mandirs, 46 are educational institutions, five are public institutions and the rest are private 

establishments used by communities (Table 15). Volume of affected community structures is included 

in the affected structures in Table 10. 

Table 15 : Affected Community Property Structures 

Category CPSs P 32 P 33 P 35/1 P 35/3 P 39/2C Total 

Religious 

institutions 

Mosque 9 3 20 9 17 58 

Mandir 5 18 1 0 2 26 

Educational 

institutions 

School/Pathshala 13 10 2 0 4 29 

Madrasha 1 2 4 2 5 14 

Public institutions 
Government 

Office 1 1 1 1 1 5 

Social institutions 

 

Graveyard 0 0 3 0 0 3 

Club House 6 8 2 1 1 18 

Samity  House 2 8 2 1 0 13 

Asrayon Project 0 0 1 0 0 1 

PSF (NGO) 0 0 5 0 0 5 

Community 

latrine 1 5 2 0 0 8 

Political Party 

office 0 0 0 0 1 1 

Clinic 0 0 0 0 1 1 

Passenger Shed 0 1 1 0 0 2 

 Total 70 89 44 14 32 184 

Source: KMC Census and Socioeconomic Survey, December 2011 - February 2012 
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CHAPTER 3 COMMUNITY CONSULTATION 

3.1 DISCLOSURE AND CONSULTATION PROCESS 

50. Goals and objectives of the project have been disclosed with the affected people and their 

communities through open meetings and FGDs. The disclosure and community consultation were 

carried out first at the social assessment during the feasibility study of the Phase I CEIP and then 

during the census and socioeconomic survey of affected persons following the detail design of the 

first year construction package of 5 polders. This RAP has been prepared based on the findings of 

consultation with the project stakeholders and the participatory CSS. The RAP will be disclosed in 

country and in the Bank InfoShop before appraisal. A summary of  the RAP will be disclosed in 

Bengali language.  

51. The primary stakeholders of the project include the local farmers, business community and 

the affected persons, women groups, and the like.  Secondary stakeholders include the community 

groups, fishermen, boatmen and LGI. Other stakeholders include Bangladesh Water Development 

Board, under the MoWR as the EA, Department of Forest, the WB and other government agencies. 

The other stakeholders include the businessmen groups like contractors, sub-contractors and suppliers 

during the construction period. An implementing NGO will be engaged to assist BWDB for 

implementation of this RAP.  

52. The local potential affected persons along with local community leaders and other 

stakeholders were consulted through group meetings and personal contact. The opinion of the 

different levels stakeholders regarding the project was sought and considered in preparation of RAP. 

A total of 19 formal stakeholders meetings were held with different communities along the right of 

way of which 3 meetings in polder 32, 5 meetings in polder 33, 4 meetings in polder 35/1, 3 meetings 

in polder 35/3 and 4 meetings in polder 39/2-C. Different types of stakeholders i.e. concerned UP 

Chairman/member, Teacher, Imam, Local Community Leader, Political Leader, farmer, shop keepers 

and other affected people attended the sessions. 

3.2 COMMUNITY CONSULTATION OUTCOMES 

53. The process for determining affected people, nature of the work, compensation payment 

procedure, WB’s policy on involuntary resettlement, cut-off-date for listing property etc. were 

discussed in the meetings. The project design, compensation, relocation options, benefits and adverse 

social impacts were discussed with the affected persons and their community. Stakeholders were 

asked for their views on the project overall as well as more specific discussion about occupying the 

government land, compensation process, relocation requirements, and views on alternative options. 

Women and other vulnerable groups were also consulted concerning the specific project impacts and 

their livelihood aspects.  

54. Consultative meetings along with FGDs were held in affected communities. The WB 

Resettlement Specialist, BWDB senior officials, and the consultant team including resettlement 

Specialist visited the impact area and consulted with the affected households, shops and community 

establishment representatives. The PAPs expressed their views in favor of the project and wanted 

quicker implementation to protect themselves from the tidal surge and disaster like Aila and Sidr. In 

most cases the people expressed opinion to protect river bank rather construction of the embankment. 



Coastal Embankment Improvement Project (CEIP-1) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  21 

Polders 32. 33, 35/1, 35/3 & 39/2C 

February, 2013 

This is from fears of Aila and Sidr they have faced. They demanded adequate compensation and other 

benefits for their lost assets & livelihood and alternative place for relocation of their houses and 

business, if possible. Views of PAPs were shared with BWDB especially on needs of resettlement 

assistance and payment of adequate compensation for lost assets at their door steps and relocation 

facilities within the project area on BWDB or any government land to be sponsored by the project. 

The provisions of the WB policy on involuntary resettlement and Government laws on unauthorized 

occupants, relocation requirements, availability of alternative lands in the surrounded area suitable for 

relocation, etc. were disclosed to the PAPs. The inputs from the stakeholders meetings have been used 

to develop measures and principles for mitigation of loss of PAPs.  

Table 16 : Topics and Discussion of the Meetings 

Topics/Issues discussed Outcome of the discussion meetings 

i. Attitude and perception of the community 

towards the project including 

changing/adjustment of alignment 

ii. Project concept, design and benefits,  

iii. Cut-off-date of listing the affected properties,  

iv. WB policy on involuntary resettlement,  

v. Land acquisition and compensation procedure 

by DC 

vi. Procedure of determining compensation for 

land, structure, trees, and other assets, relocation 

assistance, etc.  

vii. Adverse effects of the project & mitigation 

measures, 

viii. Compensation payment procedure and 

entitlements, 

ix.  Relocation and resettlement options, people 

demanded facilities to be relocated in a 

particular site with some civic amenities 

x.  Major problems relating to the projects and 

special attention to the vulnerable group etc. 

xi. Relocation of common property resources 

a.  Affected people are informed about the project 

objectives, goals and aware of the probable project 

impacts  

b. Informed about the cut-off date of the survey and 

known that after the cut-off date no changes in land 

and structure quality and quantity would be 

entertained   

c.  They are known about upcoming project activities 

such as land acquisition, relocation, construction of 

sluice gate, earth filling on the embankment, etc.  

d. They can assume about probable positive impacts of 

the project such as strengthening of the 

embankment; improve communication, protection 

from the tidal surge, etc.  

e. They are also aware of the negative impacts of the 

project such as mandatory displacement from the 

present location, struggle to cope with new 

environment, financial problem, relocation  

f.  People may take away their material salvaged from 

the affected structure   

g.  Aware of the requirements of relocation in a new 

site which may be sponsored by the project 

h. They are aware of their right to be relocated in a 

resettlement site  

i.   It is known to them that they may have preferential 

employment in the civil construction 

j.  This is also known that they have every right to get 

information about their future plan matching with 

project schedule  

k. Finally they are known that all sorts of project 

activities will be taken into account by consultation 

with them and the project is for betterment of the 

local people, coastal region, and as well as country 

as a whole.   

Source: KMC Community Consultation during CSS (Dec 11 – Feb 12) 
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3.3 IMPLEMENTATION LEVEL CONSULTATION PLAN 

55. During the preparation of the RAP, PAPs and their communities have been informed, closely 

consulted, and encouraged to participate in the meeting. Consultation is a continuous process and will 

also be carried out during implementation and monitoring. During the implementation phase, the 

WMOs including the water management groups (WMG) and water management associations (WMA) 

will be sought to provide cooperation from various stakeholders in the decision-making and 

implementation of the RAP. Through public consultations, the PAPs will be informed that they have a 

right to grievance redress from the BWDB. The PAPs can call upon the support of Implementing 

NGO to assist them in presenting their grievances to the GRCs. The GRCs will review grievances 

involving all resettlement benefits, relocation and other assistance. Union based GRCs will be formed 

and the grievances will be redressed within two weeks from the date of lodging the complaints. The 

GRC as well as the PAVC will be formed by the MoWR and activated during RAP implementation 

process to allow PAPs sufficient time to lodge complaints and safeguard their recognized interests.  

56. The areas for participation of the primary stakeholders include: (i) identify alternatives to 

avoid or minimize resettlement; (ii) assist in inventory and assessment of losses; (iii) assist developing 

alternative options for relocation and income restoration; (iv) provide inputs for entitlement 

provisions; and (v) identify likely conflict areas with resettlers. 

57. BWDB will continue the consultation process during implementation of the RAP. 

Resettlement-related brochures, leaflets and other communications materials in the local language 

(Bangla) will be published and distributed among the displaced households and other stakeholders. 

These materials will also be available in the UP, Upazilas and BWDB field and project office. Further 

steps will be taken to (i) keep the displaced people informed about compensation policies and 

payments, resettlement plan, schedules and process of payment of resettlement benefits, and (ii) 

ensure that project-affected persons are involved in making decisions concerning their relocation and 

implementation of the RAP.  

58. The consultation and participation will be instrumented through individual contacts, FGDs 

and open meetings. The larger goal of consultation is to ensure that adequate and timely information 

is made available to the displaced people and communities and sufficient opportunities are provided 

to them to voice their opinions and concerns and participate in influencing upcoming project 

decisions. 
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CHAPTER 4 LEGAL AND POLICY FRAMEWORK AND ENTITLEMENTS 

4.1 LEGAL FRAMEWORK 

59. The principal legal instrument governing land acquisition in Bangladesh is the Acquisition 

and Requisition of Immovable Property Ordinance, 1982 (Ordinance II of 1982 including 

amendments up to 1994 - ARIPO 1982) and other land laws and administrative manuals relevant to 

alluvion/ diluvion land, and char and khas land administration in Bangladesh. The 1982 Ordinance 

requires that compensation be paid for (i) land and assets permanently acquired (including standing 

crops, trees, houses); and (ii) any other damages caused by such acquisition. The Ordinance provides 

certain safeguards for the owners and has provision for payment of “fair value” for the property 

acquired. In addition to the Ordinance, another relevant law that applies to the Project due to 

acquisition of bankline for riverbank protection works and shifting of embankment towards the river 

on naturally accreted land, is the State Acquisition and Tenancy Act 1950 (East Bengal Act No. 

XXVIII of 1951, Section 86 and 87) that defines the ownership and use right of alluvion (payosti) and 

diluvion land (sikosti), and of land gained by accession from recess of river or sea in the country. 

Legally, GoB owns the bankline and eroded land in the river and any land accessed from recess of 

river. However, the “original” owner(s) of private land eroded into rivers can claim the land if it 

reappears in a natural process within 30 years from the date of erosion. Due to river training and other 

protection measures, landowners might lose access to new land in situ or original site. Therefore, land 

acquired for the first year polders, where includes bankline and newly accreted land, would be 

considered for compensation after a joint review of the alluvion and diluvion (AD) line established by 

the DCs of the four districts – Khulna, Bagerhat, Pirojpur and Jhalokathi.  

60. The DCs in all the cases, determine market value of acquired assets on the date of notice of 

acquisition (notice under section 3 of the Ordinance). The DCs then add 50% premium of the assessed 

value for cash CUL of all acquired assets except standing crops due to compulsory acquisition.  The 

CUL paid for land is generally less than the “market value” as owners customarily report undervalued 

land transaction prices in order to pay lower stamp duty and registration fees.  If land acquired has 

standing crops cultivated by tenant (bargadar) under a legally constituted written agreement, the law 

requires that part of the compensation money be paid in cash to the tenants as per the agreement.  

Places of worship, graveyard and cremation grounds are not to be acquired for any purpose.  The law 

requires that the salvaged materials upon payment of compensation will be auctioned out by the 

government.  Under the 1982 Ordinance, the Government is obliged to pay compensation only for the 

assets acquired.  Households and assets moved from existing land (acquired already) of the executing 

agencies for project purpose are not included in the acquisition proposal and therefore considered for 

CUL. Lands acquired for improvement of polders cannot be used for any other purpose by BWDB. 

4.2 WORLD BANK OP 4.12 ON INVOLUNTARY RESETTLEMENT 

61. The project interventions in the first year contract will acquire additional private lands and 

displace people from the existing embankment and from lands proposed for acquisition.  The 

interventions will thus induce involuntary resettlement of persons displaced from their housing, 

productive resources and means of livelihoods. As per census of PAPs, communities will also lose 

places and establishments of their common interest.  The project triggers the WBOP 4.12 on 

Involuntary Resettlement that requires that the economic, social, and environmental risks out of 
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involuntary resettlement are mitigated and livelihoods of the displaced persons are restored. 

Involuntary resettlement may cause severe long term hardship, impoverishment, and damage unless 

appropriate measures are carefully planned and carried out. For these reasons, the overall objectives of 

the policy of involuntary resettlement are the following: 

(a) Involuntary resettlement should be avoided where feasible, or minimized, exploring all viable 

alternative project designs. 

(b) Where it is not feasible to avoid resettlement, resettlement activities should be conceived and 

executed as sustainable development programs, providing sufficient investment resources to 

enable the persons displaced by the project to share in project benefits.  

(c) Displaced persons should be meaningfully consulted and should have opportunities to 

participate in planning and implementing resettlement programs. 

(d) Displaced persons should be assisted in their efforts to improve their livelihoods and 

standards of living or at least to restore them, in real terms, to pre-displacement levels or to 

levels prevailing prior to the beginning of project implementation, whichever is higher. 

62. The policy requires that the following measures are taken to achieve the above objectives:  

(a) The resettlement plan includes measures to ensure that the displaced persons are 

i. informed about their options and rights pertaining to resettlement; 

ii. consulted on, offered choices among, and provided with technically and economically 

feasible resettlement alternatives; and 

iii. provided prompt and effective compensation at full replacement cost for losses of 

assets attributable directly to the project. 

(b) If the impacts include physical relocation, the resettlement plan or resettlement policy 

framework includes measures to ensure that the displaced persons are 

i. provided assistance (such as moving allowances) during relocation; and 

ii. provided with residential housing, or housing sites, or, as required, agricultural sites 

for which a combination of productive potential, convenient relocationsites, and other 

factors is at least equivalent to the advantages of the old site. 

(c) Where necessary to achieve the objectives of the policy, the resettlement plan also include 

measures to ensure that displaced persons are 

i. offered support after displacement, for a transition period, based on a reasonable 

estimate of the time likely to be needed to restore their livelihood and standards of 

living; and 

ii. provided with development assistance in addition to compensation measures such as 

land preparation, credit facilities, training, or job opportunities. 

63. The policy links implementation of resettlement plan to the implementation of the investment 

component of the project to ensure that displacement or restriction of access does not occur before 

necessary measures for resettlement are in place. Resettlement measures include provision of 

compensation and of other assistance required for relocation, prior to displacement, and preparation 

and provision of resettlement sites with adequate facilities, where required. In particular, taking of 

land and related assets may take place only after compensation has been paid and, where applicable, 

resettlement sites and moving allowances have been provided to the displaced persons. 

64. The Bank policy does not bar compensation and assistance to the displaced persons under the 

resettlement plan in absence of their legal title to land. The non-titled rights may come from continued 
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possession of public land where the government has not sought eviction or from customary and 

traditional law and usage. 

4.3 SOCIAL SAFEGUARDS POLICY COMPLIANCE 

65. Legal framework on land acquisition in Bangladesh is only compensatory and lacks any 

measures for livelihood restoration and social inclusion of the affected persons. It covers only the 

legal title holders and does not recognize the non-titled persons like squatters/encroachers, informal 

tenants of acquired lands and lease-holders without legally constituted agreement. The legal 

framework does not deal with social and economic consequences of land acquisition or population 

displacement due to vacating project sites for civil works construction. Under legal framework 

compensation for assets is provided at market price determined through legal procedure which does 

not ensure RV of the property acquired. Payment of compensation is conclusive for dispossession of 

the acquired property. Relocation and livelihood restoration rest solely with the affected persons 

receiving compensation. As a result, land acquisition potentially diminishes productive base of farm 

families and imposes risks of impoverishment of those affected and displaced by the project. 

66. Following are the specific short-fall of the legal framework in Bangladesh with respect to the 

WB OP 4.12:  

(1) The affected persons including land owners are not informed about their options and rights 

pertaining to resettlement. 

(2) They are not consulted on, offered choices among, and provided with technically and 

economically feasible resettlement alternatives.  

(3) They are not provided prompt and effective compensation at full replacement cost for losses 

of assets attributable directly to the project. 

(4) Any physical relocation is not assisted and supported with residential housing, or housing 

sites, or, as required, agricultural sites equivalent to the advantages of the acquired sites. 

(5) The affected persons are not offered support after displacement, for a transition period, based 

on a reasonable estimate of the time likely to be needed to restore their livelihood and 

standards of living.  

(6) The affected persons are not provided with development assistance other than compensation 

such as assistance for land preparation, credit facilities, training, or job opportunities.  

(7) No efforts are taken for ensuring socially inclusive design and implementation of project 

interventions. 

(8) The embankment settlers are not covered under the land acquisition law and hence evicted 

without any assistance.  

4.4 PROJECT’S SOCIAL MANAGEMENT AND RESETTLEMENT POLICY 

67. Since the 1982 Ordinance falls short of the requirements of the WB safeguard policies, the 

project SMRPF has been developed following the Ordinance and in compliance with the WB’s social 

safeguard requirements including OP 4.12. The ARIPO 1982 will be the instrument to legalize 

acquisition for the first year polders, and the WB OP 4.12 will be the basis to implement impact 
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mitigation measures.  The project resettlement policy has also been benefited from the experience in 

resettlement of similar other projects within BWDB and other infrastructure agencies of the GoB.  In 

keeping with OP 4.12, BWDB will use the following principles and guidelines to acquire private 

lands and resume public lands from private uses, for the first year polders and implement impact 

mitigation measures. 

4.4.1 Policy Principles 

68. BWDB will undertake land acquisition at least one year ahead of award of civil works 

contracts so that DCs can complete land acquisition for respective polders before the start of civil 

works construction. If any change in design and alignment happen during construction, BWDB will 

prepare LAPs for the same and submit to concerned DC office for processing with prior consultation 

with the land owners. An informed agreement will be documented with the potential land owners that 

civil works construction will continue pending compensation payment but compensation will be paid 

to all legal owners without dispute on titles within six months of signing the agreement. 

Compensation funds will be placed with the DCs for payment and the payment process will be 

coordinated to ensure timely disbursement to the land owners. 

69. In addition to the above, BWDB will use the following principles to minimize adverse 

impacts on affected persons and their community: 

 Avoid or minimize acquisition of private lands and use as much public land as possible; 

 Avoid or minimize displacement of people from homesteads, land valued higher in terms of 

productivity and uses, buildings/structures that are used for permanent business and/or 

commercial activities, dislocation of squatters/encroachers; and impacts on community 

facilities, such as educational institutions, places of worship, cemeteries, etc., and 

buildings/structures that are socially and historically important. 

 Sections of the embankments will be re-designed only where it is necessary to meet the 

required technical and safety standards for climate change adaptation, or to avoid affecting 

concentrations of commercial activities. 

 Where the portion of a plot remaining after acquisition becomes economically unviable, the 

landowner will have the option to offer the entire plot for acquisition. 

 Avoid or minimize adverse impacts on Indigenous Peoples.  

4.4.2 Impact Mitigation Principles 

70. Where adverse impacts are found unavoidable, BWDB will plan to mitigate them in 

accordance with the following principles:   

1. Resettlement of the PAPs will be planned and developed as an integral part of the project 

design. 

2. Absence of legal titles in cases of public land users will not be considered a bar to 

resettlement and rehabilitation assistance, especially for the socio-economically vulnerable 

groups. 

3. Vulnerability, in terms of socio-economic characteristics of the PAPs/ households, will be 

identified and mitigated according to the provisions in the RAP. 
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4. Homestead-losers, including the poor and vulnerable households squatting on embankments 

and other public lands, will be compensated for their physical assets on the lands and assisted 

with physical relocation. Provision of basic facilities like water supply and sanitation will be 

provided for those squatters/encroachers relocated in groups of 10-30 households in a cluster. 

5. The squatters/encroachers will be encouraged for self-relocation and assisted in the process of 

finding out alternative lands, where necessary.  Project will undertake land search and assist 

the affected households/squatters/encroachers in relocation and resettling on a more 

permanent site. The potential relocation sites can be vacant public land or unused BWDB 

land, untitled new lands suitable for settlement, and unproductive private lands. 

6. People squatting public lands/properties under acquisition (without any legal agreement for 

right to use the land) will qualify for financial or any other form of assistance for relocation 

and resettlement, provided they are identified by census or any other form of enumeration 

under the resettlement policy framework of the project.  

7. Assets like equipment, machinery or parts/components thereof that can be dismantled and 

moved away intact will not be eligible for compensation, but the owners will be paid the 

actual costs of dismantling and moving them. 

8. No compensation will be paid for temporary inconveniences faced by business operators and 

traders, unless they are required to stop completely their operations during the construction 

period.  However, to ensure sustenance of their income streams, BWDB will undertake the 

following measures in consultation with the concerned communities and design supervision 

consultant: 

 Plan and implement the construction works in a manner to avoid/minimize 

inconvenience and disruption to the embankment/road users, and to 

business/trading activities where applicable.   

 Ensure spaces for all temporarily displaced business/trading activities in the 

vicinities of their present locations, or allow them to relocate temporarily to spots 

they find suitable. 

9. Where the project activities cause community-wide impacts affecting community facilities, 

access to common property resources, etc., BWDB will rebuild them with project finance or 

provide alternatives in consultation with the user communities. 

4.4.3 Eligibility for Compensation and Assistance 

71. Regardless of their title and tenure status to the lands used for a subproject, the 

PAPs/households will be eligible for compensation and assistance. BWDB will mitigate impacts on 

the following: 

(1) Private Landowners.  Persons who have legal rights to the acquired lands and other assets, such as 

houses, other structures, trees, etc. built and grown on them.  

(2) Squatters and encroachers (defined in Glossary – items 5 encroacher and 19 squatter).  Squatters 

of existing embankment and of any other public land under acquisition and encroachers of public 

and private land under acquisition of the existing embankment (both without any legal title to the 

land but use them for residential, commercial or livelihood purpose) will not be compensated for 

land, but for the assets built and grown on the lands. 
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(3) Owners of Displaced Businesses.  Compensation for income loss from businesses that are: (i) 

displaced from private lands, embankment slopes, and those belonging to BWDB and other public 

agencies; and (ii) required to close down temporarily during implementation of the civil works.  

In both cases, compensation/assistance will apply to the actual owners of the affected businesses.   

(4) Women headed and other Vulnerable households: Women heading the households and the 

households having income level up to BDT 60,000/year
12

, physically challenged, elderly 

members, and similar others will be eligible for a special assistance of one-time cash grants. 

(5) Employees of Affected Businesses. Persons who are employed in the above two types of affected 

businesses.  

(6) Rental Income Earners. Rental income from built premises situated on private or public lands by 

any displaced persons (title or non-title holders) . 

(7) VNR Owners/Users.  Current users of the acquired lands and other properties designated ‘VNR 

properties’ during acquisition for the project. VNR land owners and users will be identified only 

by the DCs during acquisition of land. 

(8) Usufruct Rights Holders.  Owners of affected business, agricultural, fisheries and other activities 

on leased-in government land, where lessees (formal or informal) stipulate compensatory 

conditions in cases where lands are taken back or acquired before lease expiration. 

(9) Community and Groups.  Where local communities and groups are likely to lose income earning 

opportunities or access to crucial common property resources used for livelihood purposes. 

4.4.4 Compensation Principles and Standards 

72. The following principles and standards will be used to determine compensation and assistance 

for persons/households in the different impact categories: 

(1) Acquired Lands and Other Assets 

• Replacement costs for an equal amount of land of same use and quality, including the 

registration costs and stamp duties.  

• Replacement costs of houses/structures and other immovable built items (e.g. water 

supply, sanitation, drainage, etc.), at current market prices of the same building 

materials plus the current costs of labor to build them.   

• Current market prices of trees and other assets which are irreplaceable. Price of fruit 

trees will be determined considering the maturity and harvest price of fruits.   

• Current market prices of crops in the field or on trees, if the lands are used before 

harvest. 

• If the acquired land is agricultural and amounts to 20% or more of the total 

productive land owned by the affected household, a TA at three times the value of the 

crops produced in a year on the acquired land. 

                                                
12Bangladesh Bureau of Statistics HEIS 2010 said that the per capita income of the rural population in Khulna division is 

BDT 1132 per person/month. According to the KMC census and socioeconomic survey December 2011 to February 2012, 

household size of the CEIP-1 is 4.41, means the per capita income of the households per month stands at 4992. Taking into 

account of the income level we considered the poverty line upto household income BDT 5000/month or 

60,000/year/household. 
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(2) Displacement from Homesteads 

• Displaced from private lands:  Relocation assistance to lands the affected households 

can personally arrange to buy, or to public lands arranged by BWDB.   

• Displaced from public lands:  Relocation assistance` for displaced households due to 

acquisition of land to alternative public lands arranged by BWDB. Displaced 

squatters/encroachers on existing embankments will be assisted for relocation to 

alternative sites they will buy or arrange with assistance from BWDB. At extreme 

circumstances of failure to find alternative sites, the squatters/encroachers will be 

allowed back on the embankment after construction.  

• Displaced from VNR lands:  Relocation assistance either to lands they can personally 

arrange to buy, or to public lands arranged by BWDB. 

• In case of group relocation, provision of pre-acquisition level basic utilities, such as 

water supply, sanitation, and other facilities e.g. school, medical facilities, religious 

centers, etc., if they are not located in the vicinity, may need to be provided.  

(3) Loss of Business, Employment and Rental Income 

Temporarily Closed Businesses: 

Where business activities come to a complete closure during construction, the owners will be 

paid for income loss at rates based on average daily net income for the smaller of the number 

of days needed to reopen the individual businesses, or to complete the civil works. This will 

be applicable to owner opting for temporary relocation.  

Partially Affected Businesses: 

Where business premises are partially dismantled and the remainder is structurally safe and 

useable, compensation, calculated as above, for the smaller of the number of days needed to 

repair and reopen the individual businesses, or to complete the civil works. 

Businesses Completely Displaced from Present Premises: 

Owners of affected business will be compensated for loss of income for 45 days based on 

average daily net income from the business and assisted in relocating their business in new 

locations. Owners of businesses opting for permanent relocation will be entitled for this 

assistance.  

Loss of Employment Income from Displaced and Temporarily Closed Businesses: 

Persons who have been continuously employed by the displaced and temporarily closed 

businesses for at least six months up to the day of the PAP census (cut-off date) will be 

compensated for the period until their employers restart their operations, or for a maximum of 

30 days.  The daily rates will be based on their monthly/daily salary paid by the employers. 
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Loss of Income from Rented-out Premises: 

Three months’ rent at the current rates for loss of rental income from premises affected on 

private lands and in case of vulnerable PAPs on public/BWDB lands. PAPs’ land holding and 

total income from all sources have to be captured for determining vulnerability.   

(4) VNR Properties 

 Agricultural lands: 

• Present users/owners will qualify for compensation of three times the value 

of all crops grown in one year on the acquired lands;  

• Current market prices of crops in the field or on trees, if the lands are used 

before harvest; and 

• Where acquisitions affect the lands partially, the owners/users will be 

allowed to use the remainder. 

 Acquired homesteads (including houses/structures):   

To deal with partial and full acquisitions, BWDB will consider the following alternatives in 

consultation with the present owners/users: 

• Partially acquired homesteads (including houses/structures):   

Assistance to the present owners/users to move and rebuild the 

houses/structures on the remaining land. 

• Fully acquired homesteads (including houses/structures):   

Relocation assistance either to lands they can personally arrange to buy, or to 

public lands arranged by BWDB; or 

Six months’ rent for living accommodation, comparable to the affected one, 

in the nearby towns where such accommodation is available for rental 

purposes. 

(5) Leasehold Lands 

• Formally leased-in from any agencies of the Government: Compensation as stipulated 

in the lease agreement. 

• Formally leased-in khas land or VNR land: Compensation, if any, stipulated in the 

lease agreement.  

4.4.5 Eligibility Cut-Off Dates 

73. Eligibility to receive compensation and resettlement assistance will be limited by cut-off date 

(COD). The cut-off date for CUL (Ordinance II of 1982) is considered for those identified on the 

project right of way land proposed for acquisition at the time of service of notice under section 3 or 

joint verification by DCs whichever is earlier (legal COD). Land acquisition for the first year polders 

will be started once the design is final and implementation is approved by the GoB.  

74. The KMC CSS conducted during December 2011 to February 2012 will be considered “cut-

off” date for eligibility for any non-titled persons such as squatters/encroachers or other informal 
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settlers living in the project right of way or similar designated date by BWDB (social COD). Start 

date of census survey at respective polder will be the social COD for that polder under this project. 

The commencement date of the census survey in polder 33, 35/1 and 35/3 is 22 December 2011 and 

hence Social COD for these three polders is 22
nd

 December 2011. Likewise, social COD for polders 

32 and 39/2C is 15 January 2012. Each of the structures covered under the census have been marked 

with a reference number maintained in the inventory database for any future scrutiny.  

75. Any persons moving into the project area after the cut-off dates will not be entitled for 

compensation from DCs or any assistance from BWDB. However, any displaced persons (PAPs) not 

covered in the enumerations before the CODs can be enlisted with sufficient proof and approval from 

the GRCs. In case, land acquisition and RAP implementation delays more than a year, BWDB will 

adopt revised CODs for the applicable polders. 

4.5 ELIGIBILITY AND ENTITLEMENT MATRIX 

4.5.1 Eligibility Criteria 

76. All PAPs irrespective of their title will be entitled to compensation and assistance based on 

loss and impact categories identified through census and socioeconomic survey in respect of the 

policy guidelines adopted for the project.
13

Nevertheless, eligibility to receive compensation and other 

assistance will be limited by the cut-off date. The absence of legal title will not bar PAPs from 

compensation and assistance, as specified in the entitlement matrices. 

77. PAPs with titles will receive CUL and those without title will receive cash entitlements under 

the RAP. Titled owners will receive additional assistance provided compensation under is inadequate 

with respect to RV determined during the time of dispossession. Vulnerable PAPs will qualify for 

additional assistance to facilitate them relocate and restore their livelihood status. Non-vulnerable 

households with structures affected will be entitled to compensation for structures and assistance for 

shifting and reconstruction of the same.  

4.5.2 Compensation and Entitlements 

78. Entitlement Matrix for each category of impactshas been prepared for the first year 

construction on the basis of the CSS conducted for the households, shops and community assets and 

in compliance of the project’s resettlement policy framework. The entitlement matrices identify the 

categories of impact based on the census and show the entitlements for each type of loss following the 

framework. The following tables represent compensation and entitlement matrices for various 

categories of impacts assessed during detail design of the five polders under the first year contract 

package. A person could be eligible for compensation/entitlement in more than one category of 

impacts and in more than one mauza. DCs will pay CUL for each mauza separately for one person 

whose lands/assets have been acquired in more than one mauza.
14

 BWDB will consult WB for any 

modifications to the RAP as and when found necessary for better implementation of the mitigation 

measures. 

                                                
13 CEIP-I has adopted a SMRPF that details the guidelines for inventory of loss, determining compensation and assistance 

for any displaced persons due to undertaking of the project interventions.  

14 The awards or CULs are determined under units of mauza (minimum boundary under land administration system in 

Bangladesh). As a result, a person becomes entitled to as many awards or CULs as the number of mauzas where his/her 

property are acquired. The awards are paid separately for each mauza.  
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79. Based on the principles proposed for impact mitigation, the following matrixes define the 

specific entitlements for different types of losses, EP, and the institutional responsibility to implement 

them. 
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Matrix I : Loss of Agricultural, Homestead and Commercial Lands 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues E. Responsibility 

9. Legal owner(s) as 

determined by DC 

during CULpayment, 

or by court in cases of 

legal disputes. 

10. Co-sharers to be 

determined by title 

deeds/records and 

mortgage documents 

by DCs. 

3.  CUL, which 

includes 50% 

premium on 

current market 

price, or RV, 

whichever is 

higher. 

4. Transition 

Allowance (TA) 

for income loss 

from productive 

lands. 

1. Current market prices of land determined 

by the PAVC to be the basis for 

determining RV and top-up payment. 

2. RV includes current market price and 

applicable registration cost for titling.  

3. One month’s advance notice to be issued 

in time to harvest standing crops. If not 

possible, the value of crop at harvest price 

is to be paid. 

4. Top-up will be paid by BWDB and 

calculated when CUL is less than RV. 

5. TA will be paid to a person losing more 

than 20% of his/her total productive land 

area @ BDT 1000 per decimal of acquired 

agriculture land. 

1. PAPs to be informed of the 

details of compensation policies 

after issuance of Notice u/s 3. 

2. Landowners to be assisted to 

procure any missing legal 

documents required to claim 

compensation from DCs. 

3. Mauza-wise current market 

prices of lands to be determined, 

considering their quality in terms 

of number and types of crops 

produced a year, flooding, 

irrigation facilities, accessibility 

and other factors influencing 

market prices. 

4. The project will not be used to 

collect outstanding dues or taxes 

on the acquired or other lands. 

5. In case PAP losses his/her land 

in more than one plot, Top-up 

will be calculated based on total 

CUL and total RV for the total 

land acquired from the owner. 

1. BWDB is responsible for 

overall execution and 

coordination, ensuring 

GoB's support and 

timely financial 

disbursements. 

2. DC will pay CUL to all 

legal owners, and those 

with the legal evidence 

of interest in the lands. 

3. BWDB/NGO to inform 

PAPs of RAP policies, 

assist in updating 

records, pay Top-up and 

TA, and monitor and 

report progress on RAP 

implementation. 

4. DC will determine CUL 

and BWDB will 

determine RV with 

assistance from the 

projects’ PAVC and the 

NGO. 
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Matrix II: Loss of Ponds and Fish Stock 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues E. Responsibility 

1. Legal owner(s) of the 

pond to get 

compensation for land 

area, while usufruct 

right holder (who rents 

or leases in), legal or 

socially recognized, to 

get compensation for 

fish stock. 

1. CUL, which includes 

50% premium or 

replacement cost of 

pond, including cost of 

land and digging, 

whichever is higher. 

2. PFS and PAPs are 

allowed to harvest and 

take away the fish stock. 

3. If the pond is under lease 

from any GoB agencies, 

compensation from DC 

as per lease conditions. 

1. Guidelines 1, 2 and 3 as indicated 

for Loss Category I. 

2. If the fishpond is on public land or 

on vested land and not under lease 

from GoB, the PAP is entitled to 

compensation for existing fish stock 

at current market price, but is 

allowed to retain the entire fish 

stock. 

3. Legal owner(s) will get 

compensation for fish stock if 

he/she operates the pond/gher by 

him/herself.  

4. Usufruct right holders will receive 

compensation for fish stock and any 

other compensation as per lease 

agreement.  

1. Magnitude of fish stock and 

value to be determined by 

PAVC according to Fishery 

Dept. standards and market 

prices. 

2. PAVC will assess the stake of 

the usufruct rights holders in 

affected pond/ghers.  

1. BWDB is responsible for 

overall execution and 

coordination, ensuring 

GoB's support and timely 

financial disbursements. 

2. DC will pay CUL to all 

legal owners, and those 

with the legal evidence of 

interest in the lands. 

3. BWDB/NGO to inform 

PAPs of RAP policies, 

assist in updating records, 

pay Top-up and PFS, and 

monitor and report 

progress on RAP 

implementation. 

4. DC will determine CUL 

and BWDB will determine 

current PFS and RV of 

pond with assistance from 

the projects’ PAVC and the 

NGO. 
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Matrix III: Loss of Houses/Structures Used for Living & Commercial Activities 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues E. Responsibility 

1. Legal owner as 

determined by DC 

during the CUL 

payment process 

and/or determined 

by court in cases 

of legal disputes. 

a.  CUL, which includes 50% 

premium, or the RV, 

whichever is higher. 

b. HCG 

c. Vulnerable and female headed 

households will get special 

cash assistance. 

d. All house/structure owners are 

permitted to retain the 

salvageable building materials. 

1. Legal Owners: Applies to all houses/structures 

standing on the acquired private lands at the 

time of issuance of Notice-3. 

2. Squatters/encroachers will be eligible for 

compensation (replacement cost) for all 

structures built on public lands/BWDB 

embankments relocated permanently for 

project purpose.  

3. HTG for shiftable structures (constructed with 

bamboo, thatch or other non-breakable walls 

and GI sheet or straw/leaf roofs and the like) 

will be @ 5% of the RV of structures and 

HCG @ 10% of the RV of structures;  

4. HTG for non-shiftable structures (constructed 

with expensive materials e.g., brick walls with 

RCC roof, brick walls with GI sheet roof, 

cemented floor, etc.), @ 5% of RV of the 

structure. 

5. Landless squatter households opting for 

permanent relocation outside the embankment 

will be provided with HDA @ BDT 50 (fifty) 

per sft of floor areas of affected residential 

structures, if developed relocation sites are not 

available for them. 

6. Vulnerable households (income level up to 

BDT 60,000/per year, Physically handicapped 

1. PAVC to verify floor areas 

and materials based on 

Census data and 

recommend RV assessed 

through market survey. 

2. The PAP Census will 

establish the cut-off date 

for all structures not 

covered under CUL. 

3. PAVC, during joint 

assessment of physical 

structure, will categorize 

affected structures by 

categories under non-

shiftable, shiftable and 

mobile structures.  

4. BWDB, in collaboration 

with local authorities 

(PRACs) will make best 

efforts to identify 

alternative housing sites 

for squatters/encroachers. 

5. All compensation will be 

based on RV to be 

determined through market 

surveys. 

1. DC will pay CUL 

for structures to all 

legal owners, and 

those with the legal 

evidence of interest 

in the lands. 

2. BWDB/NGO to 

inform PAPs of 

RAP policies, assist 

in updating records, 

pay Top-up, HTG, 

HCG, STG, SSG 

and SGB, and 

monitor and report 

progress on RAP 

implementation. 

3. DC will determine 

CUL and BWDB 

will determine RV 

of structures with 

assistance from the 

projects’ PAVC and 

the NGO 

1. Non-titled persons 

and 

squatters/encroach

ers those own 

houses/structures 

built on public 

lands/embankmen

t slopes as found 

during the PAP 

Census. 

2. Owners and users 

of vested land 

without lease (to 

be identified by 

DCs during 

payment of 

1. RV of structures determined by 

PAVC. 

3. HTG and HCG for 

houses/structures. 

4. STG for shifting of 

mobile/temporary structures 

on legs.  

5. HAD for land development or 

house platforms. 

6. SSG for temporary relocation 

of landless squatters. 

7. Vulnerable and female headed 

households will get special 

cash assistance. 
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compensation). e. All house/structure owners are 

permitted to retain the 

salvageable building materials. 

and old aged household head, ethnic 

minorities) will be eligible for one time 

special subsistence allowance (SSA) @ BDT 

5,000 (five thousand). 

7. Female headed households without adult male 

members to shoulder household 

responsibilities will get additional one-time 

SSA BDT 5,000 (five thousand). 

8. Small mobile structures on wooden or bamboo 

legs (poles not fixed on ground) which can be 

shifted without dismantling (structures on 

legs) are not eligible for compensation (small 

pan-bidi shops, groceries, tea stalls, etc.) but 

will be assisted in finding alternative location 

and given the STG at current market price to 

cover any damage and cost of shifting @ 5% 

of the replacement cost of structures. 

9. Landless squatters opting for temporary 

relocation during construction will be allowed 

back on the embankment after full sectioning. 

HTG will be provided during first relocation 

and HCG will be provided at the time of 

reconstruction of the structures back on the 

embankment. SSG will be equivalent to HCG 

and will be paid during reconstruction of the 

structure back on the embankment. SGB will 

be equivalent to HTG. 

1. Tenants (those 

renting premises 

for residential 

and/or 

commercial 

purposes). 

1. Tenants will be given 

advance notice and assisted 

with finding alternative 

accommodation and be 

given SGB (grant for 

shifting goods and 

belongings). 
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Matrix IV: Loss of Timber and Fruit Trees (including Bamboo and Banana Groves) 

A. Entitled Person B. Entitlement C. Application 

Guidelines 

D. Implementation 

Issues 

E. Responsibility 

1. Legal owners as 

determined by DC during 

CUL assessment process. 

2. Socially recognized 

owners, such as 

squatters/encroachers 

3. People with valid lease 

from GoB agencies. 

4. Groups sponsored by 

public agencies/ NGOs.
15

 

1. Compensation will be 

based on the 

following criteria 

a. Net Present 

Value or 

b. Current age, life 

span, productivity, 

current market price 

2.  

1. Replacement value 

for income restoration  

1. Where ownership 

belongs to groups, 

the project 

authority will 

ensure that the 

compensation is 

distributed among 

the members as 

per agreements. 

2. PAVC will 

identify the 

affected persons 

by the existing 

usufructuary 

rights (lease 

holder, NGO 

groups, etc.).  

1. DC will determine 

market price of 

trees and pay CUL 

to all legal owners, 

and those with the 

legal evidence of 

interest in the 

lands.
16

 

2. BWDB/NGO to 

inform PAPs of 

RAP policies, 

assist in updating 

records, pay 

market price, Top-

up, and monitor 

and report progress 

on RAP 

implementation. 

3. DC will determine 

CUL and BWDB 

will determine RV 

of structures with 

                                                
15 NGOs or public agencies enter into contracts with groups of community peoples under the Social Forestry Rules 2004 (revised March 2010) for social forestation on slopes of flood 

embankments, roads, railway embankment, riversides or any other public spaces. These groups are not owner of the land but get a share of the revenues from the planted trees (sale of logs and 

residues) as they are also responsible to nurse the trees under the contract.   

16
Interest in land in terms of legal ownership and usufructuary rights through lease, rent or customary rights. 
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assistance from the 

projects’ PAVC 

and the NGO. 

Matrix V: Loss of Standing Crops 

 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues E. Responsibility 

1. Cultivator (person 

who planted the crop) 

whether owner, lease 

holder, tenant, 

sharecropper, etc. 

(formal or informal 

arrangements) 

identified by Census 

or joint verification. 

1. Compensation for standing 

crops affected at the time of 

dispossession of land. 

2. Cultivator will retain the 

crops and plants. 

1. Estimated market value at 

harvest, to be determined by 

PAVC. 

2. Advance notice to be issued in 

time to harvest the standing 

crop. If not possible the value of 

the crop at full harvest price is to 

be paid. 

3. Share-croppers may avail of 

livelihood restoration Program 

1. Market value at harvest will 

be established by PAVC 

through on-site verification 

before dispossession of 

land. 

2. Verify whether or not crop 

is standing on the acquired 

lands at the time of 

dispossession. 

3. PAVC will verify owner 

and tenant cultivators. 

1. DC will determine market price 

of crops with assistance from 

District Agriculture Marketing 

and District Agriculture 

Extension and pay CUL to all 

legal owners, and those with the 

legal evidence of interest in the 

lands. 

2. BWDB/NGO to inform PAPs of 

RAP policies assists in updating 

records, pay Top-up or market 

price, and monitor and report 

progress on RAP 

implementation. 

3. BWDB will determine market 

price of crops using data on yield 

and market price from the same 

sources used by DCs and 

compare with the actual market 

price available from local market 

places with assistance from the 

projects’ PAVC and the NGO. 



Coastal Embankment Improvement Project (CEIP-I) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  39 

Polders 32, 33, 35/1, 35/3 & 39/2C 

February, 2013 

 

 

Matrix VI: Loss of Business Income from Displaced Commercial Premises 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues E. Responsibility 

1. Business operators in 

the affected permanent 

premises (title-holders 

and 

squatters/encroachers 

without titles), 

identified at the time of 

issuance of Notice-3, or 

during PAP Census. 

2. Owner of the rented-out 

premises situated on 

private lands and 

owners of rented out 

premises on 

public/BWDB land. 

1. Compensation for 

loss of 

business/trading 

income. 

2. Compensation for 

loss of rental income 

from rented-out 

premises on the 

right of way. 

1. Compensation for loss of business income for 

fully displaced premises based on average daily 

net income for 45 days as determined by PAVC.  

2. Affected business squatters/encroachers opting 

for temporary relocation will receive 

compensation for the actual number of days the 

businesses remain closed or needed to complete 

the civil works not exceeding 45 days.  

3. Partially affected business owners will receive 

compensation for number of days needed to 

repair and reopen the businesses not exceeding 

45 days.  

4. Three months' rent to owner of the rented out 

premises on private land or on public 

land/BWDB embankment, as determined by 

PAVC. 

5. Affected households losing income permanently 

may avail of livelihood restoration program. 

1. Eligible premises are 

permanently fixed to 

the ground with walls 

and roofs (not shift able 

in intact condition). 

2. Business type, floor 

area and capital 

investment to be 

recorded during PAP 

Census. 

3. Eligibility of business 

owners, and premise 

owners and tenants to 

be verified by PAVC 

before identification. 

1. DC may determine 

compensation for loss of 

business income based on 

onsite verification jointly 

with BWDB or only 

consider business structures. 

2. BWDB will determine 

average net daily income 

from affected businesses 

with assistance from the 

projects’ PAVC and the 

NGO and based on findings 

will determine compensation 

for loss of business/rental 

income. 

3. BWDB/NGO to inform 

PAPs of RAP policies assists 

in updating records, pay 

Top-up or market price, and 

monitor and report progress 

on RAP implementation. 
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Matrix VII: Temporary Loss of Income (Wage Earners in Commerce & Industry) 

 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues E. Responsibility 

1. Adult persons 

employed 

continuously for at 

least six months in 

businesses displaced 

from private and 

public lands. 

1. Grant to cover 

temporary loss of 

income (GTL) from 

wage employment 

1. Length of employment to be counted 

backward from the cut-off date. 

2. GTL will be equivalent to 90 days wage at 

the rate of daily wage at current market 

price determined by PAVC. 

3. Minor children of the business owners, 

who assist on a part time basis, are not 

eligible for this grant. 

1. The PAVC to verify 

these information in 

relation to the number of 

employees in the 

displaced business. 

1. BWDB will determine 

average daily wage rate in 

the polder area with 

assistance from the projects’ 

PAVC and the NGO and 

based on findings will 

determine compensation for 

loss of business/rental 

income. 

2. BWDB/NGO to inform 

PAPs of RAP policies 

assists in updating records, 

pay GTL and monitor and 

report progress on RAP 

implementation. 
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Matrix VIII:Loss of Usufruct Rights in Mortgaged-in, Leased-in and Khai-Khalashi Lands 

 

A. Entitled Person 
B. Entitlement 

C. Application Guidelines D. Implementation Issues E. Responsibility 

1. Persons with legal 

agreements. 

2. Persons with customary 

rights. 

1. Compensation as per Loss 

Categories I & II above, to be 

shared as per usufruct/mortgage 

contracts. 

1. Legal Agreement: Legal owner and 

mortgagee/leaseholder will be paid CUL 

by DC as per the law. 

2. Verbal Agreement: Legal owner will pay 

the outstanding liabilities to the 

interested persons upon receipt of CUL 

from the DCs. 

3. In cases where CUL is smaller than RV, 

legal owner will get the top- up from 

BWDB (i) if all liabilities are already 

paid up; (ii) if not, the legal owner will 

get the residual after all liabilities are 

paid up. If the liability exceeds the 

amount to be paid by the BWDB, the 

landowner will pay it. 

1. PAVC will verify the 

persons with interests in 

the acquired assets due to 

mortgage, lease or khai- 

khalashi right. 

2. Any disputes over verbal 

agreements to be resolved 

through grievance redress 

procedure. 

1. DC will determine 

and pay 

compensation to 

persons with legal 

agreement as per 

conditions laid 

down in the 

agreements.  

2. BWDB with the 

help of 

implementing 

agency will 

determine and pay 

compensation to 

persons with verbal 

agreement as per 

agreed conditions. 

3. BWDB will ensure 

that the liabilities 

to the lease holder 

are paid 

completely. 
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Matrix IX: Loss of Access to Vestedand Non-Resident Property Lands 

 

A. Entitled Person B. Entitlement C. Application Guidelines D. Implementation Issues 
E. Responsibility 

1. Present users of the VNR 

properties identified 

during PAP census (VNR 

properties will be 

identified by DCs during 

payment of CUL) 

3. Agricultural Land: Three times 

the estimated value of all crops 

produced in the acquired land in 

the year or preceding year of 

acquisition. 

4. Homestead Land: (a) If only a 

portion of the land is acquired, 

the user is allowed to live on the 

remaining land and assisted to 

relocate his/her houses with 

HTG and HCG as stipulated for 

Loss of Houses/structures. 

(b) If the land is fully affected 

and the households needs to 

relocate elsewhere, six month’s 

RA for comparable living 

accommodations to owner users 

of lands under vested property 

status without lease. 

1. Apply only to those cases that are 

identified by DCs during the acquisition 

for this project. 

2. Will not apply to those VNR cases which 

were identified through 1984. 

Leaseholders of such lands will be treated 

by DCs as per agreement, and the project 

authority will have no obligation to deal 

with them 

1. PAVC will verify whether 

the property was 

designated Vested earlier 

(1984 or before), or 

designated during 

acquisition for CEIP-I. 

1. BWDB will review 

VNR status of 

acquired property 

and determine 

eligibility for 

compensation and 

make payment of 

the same.  
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4.6 COMPENSATION PAYMENT 

80. In cases of acquisitions, a part of the compensation for lands and other affected assets built or 

grown thereon will be assessed and paid to the title holding PAPs by the DCs, the head of the 

Acquiring Body.  If this payment, CUL, is found to be lower than the replacement costs of 

land/structure and market prices of trees/crops/perennials, BWDB will directly pay the difference as 

‘Top-up’ to make up for the shortfall.   

81. With and without acquisition, compensation/assistance due to all other PAPs, such as 

squatters and encroachers, business owners and employees, and those who are not covered by the 

acquisition ordinance, but qualify according to this RAP, will also be directly paid by BWDB.   

82. Determination and Payment of Top-up:  Where an owner loses lands and other assets in more 

than one mauza or land administration unit, the person will be counted once, and his/her top-up will 

be paid as a single amount.  The amount of top-up due to the affected person will be determined by 

comparing the total amount of CUL paid by the DCs for lands and other assets acquired in all mauzas 

with the total replacement costs and/or market prices thereof. 

83. Partial CUL and Top-up Payment:  Where DC’s CUL payment is not made together for all 

lands and other assets acquired from an owner due to legal disputes or other reasons, BWDB will 

determine the top-up for the acquisitions as a whole, but pay on the lands and other assets for which 

CUL has been paid.  Top-up for the rest will be paid whenever the CUL payment is made after 

resolution of the disputes.  

84. Compensations/entitlements due to the PAPs, including those who are not covered by the 

acquisition ordinance, but eligible according to this RAP, will be paid in full before they are evicted 

from the acquired private and public lands.  

85. The BWDB will ensure that the properties (land, structures and non-structure assets) to be 

acquired or displaced for the project will be compensated at their full replacement cost determined by 

the PAVC following the guideline of the SMRPF and the RAP.  
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CHAPTER 5 RELOCATION AND LIVELIHOOD RESTORATION 

5.1 SCOPE OF RELOCATION 

86. The project in the first year package will cause to relocate 6387 households, shops and other 

units. The PAUincludes3115 PAHs affected in their housing and 2029 PAH affected in their 

commercial premises (297 PAHs are losing both residence and commercial premises).  In addition, 

the community groups will be affected due to relocation of 184 community establishments. The PAHs 

are largely embankment settlers (squatters/encroachers)and many of them are poor and landless. Only 

about 10% of the PAHs during census claim to have alternative lands for relocation of their housing. 

The rest 90% do not consider them having any alternatives but to reside on the embankments. 

However, the squatter survey in November 2012 revealed that about 50% of the affected embankment 

settlers have lands of various categories right inside the polders. The affected business enterprises 

(squatters/encroachers), requested assistance from the project for relocation in a particular area so that 

they can continue their business and restore previous standard of living. 

87. People usually live in particular areas along the linier embankment (either squatter or land 

owners) to take advantages of existing livelihood opportunities as well as to live within their kin 

groups for mutual support, social identity, cultural affinity, communication, social security, etc. As the 

households are living in a scattered way on the long embankment, relocation of the households in 

particular resettlement sites (one or two in one polder) will be a challenge. Therefore, the displaced 

households especially the squatters/encroachers may select to temporary relocation during 

construction and move back on the embankment sections after construction.  

5.2 EMBANKMENT SETTLERS AND LANDLESSNESS 

88. The affected persons and local government representatives were consulted on relocation 

options during socioeconomic survey and community level consultations. It was understood that there 

is not enough space adjacent to the polder areas to relocate the embankment settlers. Some people 

who used to own land inside the polders had to take refuge on the embankment during recent cyclones 

and even during monsoon flood and are still there. Many of them are landless but there are households 

and persons occupying the embankment have lands inside the polders.  

89. A separate survey conducted in November 2012 on land holding status of the embankment 

settlers found that only 46% of them are landless (zero landholding). About 48% of the embankment 

settlers have high lands where they can relocate and 1.78% of them have other categories of lands. It 

was also found that 4% of them identified during the CSS have left the embankment and most likely 

resettled in their own land inside the polder. Table 17 provides details of the findings from the 

squatter survey during November 2012.  
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Table 17 : Land Holdings of the Embankment Settlers in 5 Polders 

Polder Left Polders 

Land Ownership Category  
Total  

Landless High Land 

Holding 

Other Category 

of Land 

Total 

Polder 32 113 833 514 38 1385 1498 

Polder 33 22 611 636 27 1274 1296 

Polder 35/1 17 445 596 7 1048 1065 

Polder 35/3 24 63 199 7 269 293 

Polder 39/2C 1 100 175 0 275 276 

Total 177 2052 2120 79 4251 4428 

Percentage 4.00 46.34 47.88 1.78 96.00 100 

Source: KMC Squatter Survey, November2012 

90. Among the squatters/encroachers, households having high lands are found their land parcels 

within 1 km from their existing locations. More than 91% of the total high landholders have their own 

land within 1 km while 4.53% have land within 1-2 km and 1.37% has their land beyond 5 km from 

their present place of residence. 

Table 18 : Households Having High Lands within the Project Surrounded Area 

Land 

Quantity 

Households by Distance Total 

 Within 1 

km 

Between 1 

km to 2 km 

Between 2 

km to 3 km 

Between 3 

km to 4 km 

Between 4 

km to 5 km 

Above 5 

km 

Up to 10 dec. 820 31 4 0 15 5 875 

11 to 20 dec. 559 30 11 4 5 10 619 

21 to 30 dec. 179 14 4 1 3 2 203 

31 to 40 dec. 227 11 2 2 4 2 248 

41 to 50 dec. 59 3 2 1 0 2 67 

Above 50 dec. 89 7 2 2 0 8 108 

 1933 96 25 10 27 29 2120 

 91.48 4.53 1.18 0.47 1.27 1.37 100.00 

Source: KMC Squatter Survey, November 2012 

91. The squatter survey also observed that during the last monsoon (2012) a total of 83 new 

households took shelter on the embankment of polder 32 and some have erected cow sheds for safe 

shelter of their cattle heads. No such new settlers found in any other polders.   

5.2 PROJECT RELOCATION STRATEGY 

92. The dynamics of squatters/encroachers’ settlement have been considered in the development 

of relocation strategy for displaced households, business and community premises. The project 

identifies self-relocation (permanent), group relocation (permanent) and temporary relocation options 

as a strategy for relocation of the affected squatters/encroachers and other households. The PAPs will 

be provided with adequate subsistence assistance to mitigate the livelihood disruption during 

relocation and reconstruction.  

93. The PDwill assign the PMat the FOs to handle relocation aspects of the displaced households 

and commercial premises with assistance from the Social Specialists (SSs), the Revenue Staff and the 

PRAC at polder level. PRAC, in consultation with the District and Upazila administration, will find 
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out alternative land in the polder areas suitable for relocation of the squatters/encroachers and other 

households and shops. The potential relocation sites can be vacant public land or unused BWDB land, 

untitled new lands suitable for resettlement, and unproductive private lands. The PM will be 

responsible to report directly to the PD, PMU. The NGO will assign Relocation Specialist at the rank 

of Deputy Team Leaderunder the total manpower to handle relocation issues. Under the Relocation 

Specialist, one Relocation Assistant will be assigned. The NGO will conduct need assessment 

survey/relocation option survey among the displaced households and report to the PD through the PM. 

The PD, in consultation with the DS Consultant and the PM, will make decision on the relocation 

options of the physically displaced households and shops. 

5.2.1 Self-Relocation 

94. The project is taking land over a long narrow strip in most of the sections of the existing 

embankments. Substantial land will be taken for new embankments which is only 12.6% of the total 

embankment length in five polders (260km). Again the PAHs are largely squatters/encroachers (70%) 

who are scattered all along the existing embankments only at sections passing through or attached to 

any existing settlement. Developed land is scarce in the area and vacant public land is not also in 

plenty at suitable location to be developed for resettlement of the project affected 

squatters/encroachers. Organized relocation site for the PAPs is not encouraging in this situation. The 

project will therefore encourage permanent "self-relocation" by affected households selecting 

replacement homestead land in the vicinity of their own. The objective is to minimize social 

disruption in the resettlement process and allow people to remain together within kin groups for 

mutual support. Both title holders and the squatters/encroachers will be encouraged to take this option 

and the entitlement allocations are expected to be accommodative of such permanent relocation. 

95. The squatters/encroachers will be encouraged for self-relocation and assisted in the process of 

finding out alternative lands, where necessary. Project will undertake land search and assist the 

affected households/squatters/encroachers in relocation and resettlement on a more permanent site. 

The affected squatters/encroachers opting for self-relocation will declare his/her decision using the 

format at Annex-VI. 

5.2.2 Group Relocation 

96. Group relocation is organized self-relocation and a permanent relocation option. In case, a 

number of households wish to relocate in a cluster, community infrastructure facilities like access 

roads, plantation, tube-wells, sanitary latrines and drainage will be provided in the relocated sites. 

Landless squatters can be organized in groups to facilitate their jointly purchasing alternative lands 

inside the polder with the compensation they will receive for RV and transfer and reconstruction of 

structures and move out of the embankment permanently. This option has been found to be feasible as 

land market in the project area permits the resettlement assistance package to afford. 

5.2.3 Temporary Relocation 

97. At critical circumstances of failure by the landless squatters to afford permanent alternative 

sites elsewhere within the polders, BWDB will allow landless squatters (having no land for 

homestead) back on the embankments after completion of earthwork. They will be moved temporally 

in places of their choice during civil works construction by sections in affordable time of three to 6 

months. After the construction is complete, they can move back again, if they choose to do so. 

Embankment settlers having their own land inside the polder will be encouraged to move back to their 

own lands. Upon the completion of the construction work, the PAPs may be allowed to move back on 



Coastal Embankment Improvement Project (CEIP-I) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  47 

Polders 32, 33, 35/1, 35/3 & 39/2C 

February, 2013 

the embankment on condition of no activities risking the integrity of the polder embankments. The 

affected squatters/encroachers opting for temporary relocation will declare his/her decision using the 

format at Annex-VII. 

5.2.4 Relocation of Common Property Structures 

98. The project will provide compensation and relocation assistance to all community groups for 

respective community facilities. All necessary institutional assistance will be provided as applicable to 

the residential households and shops. The PRAC will provide all necessary assistance including 

finding out alternative sites for relocation of the establishments. In case the community groups 

relocate in situ after civil works is done, the community installations will also be allowed back on the 

embankment under certain conditions.  

99. According to the census and CSS, 184 common property resource i.e. mosques, temples, club, 

schools, public toilets, etc. will be affected in five polders within the ROW. The CPSs require 

relocation mainly for re-sectioning work and other interventions. Some of the CPSs are very sensitive 

on religious and social ground and requires consultation with the management committees and local 

people during relocation of these. The management committee of each community property will 

receive compensation/assistance from the BWDB if it is relocated. Adequate compensation has been 

kept in the budget so that new community structures may be built by the committee in a better shape. 

100. A good number of educational institutions in the five polders will be affected and it will also 

affect students in the area. The project will try to minimize the negative effect to the educational 

institutions. If somehow the educational institutions are affected, the project will re-construct them in 

alternative locations before dismantling the structures. If such construction is not feasible, then 

BWDB will request other nearby educational institutions to accommodate students from PAHs for the 

interim period. 

5.3 INCOME AND LIVELIHOOD RESTORATION STRATEGIES 

101. Mitigation of loss of assets and livelihood is the main focus of the RAP. BWDB will effort to 

keep the affected households and persons in their own vicinity so that their client base and access to 

livelihoods remain intact. Additional measures will be taken to provide appropriate support to the 

livelihood restoration aspects of PAPs failing to cope with relocation. According to the impacts 

identified, relocation of households in new location out of their own vicinity will disrupt their normal 

way of living. This will take some time to adjust with the new environment and their livelihood will 

be disrupted for the time being. Income and livelihood restoration strategy will focus on their post 

relocation situation and adopt appropriate mitigation measures to uphold their standard of living. 

Short-term and long-term mitigation measures are suggested to undertake as per policy of the RAP. 

Business enterprises will also get support from the project in terms of relocation and income 

restoration. Adequate compensation/resettlement assistance will be given to these PAPs before 

relocation. In addition, vulnerable PAPs will receive special support and also get preference for 

employment in civil construction works. It is expected that the short-term measures of compensating 

loss of productive assets and income will largely mitigate the dislocations in livelihood resources. 

Relocation in the same vicinity and allowing the landless squatters back on the embankment will 

minimize the risks of loss of livelihood resources.  

102. In compliance with the RAP, BWDB will identify resources, in addition to compensation, for 

income restoration assistance for the PAPs failing to cope with relocation. Eligible members of 
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affected households losing income permanently will get training on income generating activities 

(IGA) such as small business, poultry rearing, cow fattening, tailoring, etc. The Implementing NGO 

will assess needs and identify need based training programs for the particular groups under the project 

policy. A market assessment for using skills acquired will also be conducted to maximize the benefits 

of these trainings. The resettlement budget has kept provision for training on IGAs for members of the 

thehouseholdsexperiencing permanent loss of income. It is assumed that one person from each 

affected household will be brought under this training programand further assistance will be provided 

to start the IGAs. 

103. The project has already provisioned special allowance for affected vulnerable and female 

headed households. In addition, the NGO will initiate with the help of BWDB and local 

administration to include all vulnerable PAHs to existing social safety net programs run by the 

government such as Vulnerable Group Feeding (VGF) Program, Vulnerable Group Development 

(VGD) Program, Employment Generation Programs, etc. The local government institutions (LGI) like 

the Union Parishads (UP - a sub-district comprised of several UPs) identify the vulnerable households 

and persons for VGF, VGD and other social safety net programs.BWDB will request the elected LGI 

representatives (chairmen and members of UPs) to include the vulnerable PAHs in the ongoing 

government sponsored safety net programs through the UpazilaNirbahi Officers(UNO - chief 

executivesof sub-district administrations). The NGO will prepare lists of vulnerable PAHs and 

provide those to the LGI representatives and liaise with the UNOs and LGI representatives to 

operationalize the mechanism.  

104. For additional support to usual income restoration assistance as mentioned above, the NGO 

will specifically undertake assessment of needs and skills base of PAPs of age between 15 to 45 years. 

The NGO will prepare a list of eligible members of affected households eligible for income 

restoration intervention with their relevant profile and submit to the PD for approval. The short-term 

livelihood regeneration assistance under the RAP and long-term income generation program under the 

livelihood restoration program will be organized as mentioned in Table 19. 

Table 19: Livelihood Restoration Options 

1. Eligible members of poor 

households earning maximum BDT 

60,000 per year to be relocated from 

the project right of way.  

1.1 Short-term: Compensation for structure, shifting allowance, 

reconstruction assistance, and priority in employment in 

construction. 

1.2 Long-term: Needs and capacity identification, human 

development and skill training on IGA. 

2. Eligible members from poor female 

headed households having no adult 

male members. 

2.1 Short-term: In addition to support as 1.1, additional 

subsistence allowance. 

2.2 Long-term: As 1.2 above.  

 

105. Local people in the polder areas, whose livelihood will be affected by the project, will get 

preference in jobs associated with the project construction. BWDB will facilitate the affected people 

to form labor contracting society (LCS) in each polder with assistance from the NGO. The civil works 

contractors will hire local laborers through the LCSs.  Affected persons will get preferential 

employment in project works based on their age, education and skills.  After construction of the 

project the poor and vulnerable female members of the affected households will be deployed to take 
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care of the embankment as a member of the LCS. The construction jobs, in the semi-skilled and 

unskilled category, shall be offered to the PAPs in preference to others.  

106. In the Polder areas, it has been found that women employment is very low.  Only 2.3% of the 

women are engaged in gainful employments getting cash income.  The project will provide capacity 

building training for women focusing on IGA and encourage them to engage in such activities. The 

project will try to mobilize local NGOs working on women’s development to include female eligible 

PAPs under their existing scope. 

107. The project will mobilize available local resources to better or at least restore the livelihoods 

of the PAPs. Project will communicate with development partners and NGOs with ongoing activities 

in the polder areas and recommend them to include PAPs in their programs. The Communication 

Specialist with the Social and Environmental Cell under the PMU will communicate with all 

development agencies active in the area in order to mobilize their resource and channel the 

development opportunities to all PAPs. One such initiative will be to pursuing active Microfinance 

Institutions (MFIs) in the area to set up a credit program specific to PAPs. In such way, the project 

will explore the readily available opportunities provided by government, NGOs or any other 

development partners and guide the PAPs how to benefit from these organizations and agencies.  

108. The project will also consider tree plantation along the embankments and arrange benefit 

sharing mechanism in the Polder area through the afforestation component of the project. The NGO 

will form a Community Forestation Committee for the supervision and management of afforestation 

program and ensure that PAPs will become the beneficiary of this program. 

 



Coastal Embankment Improvement Project (CEIP-I) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  50 

Polders 32, 33, 35/1, 35/3 & 39/2C 

February, 2013 

CHAPTER 6 IMPLEMENTATION ARRANGEMENTS 

6.1 PROJECT EXECUTING AGENCY 

109. GoB will implement the project under the overall responsibility for project management and 

coordination through its MoWR.  A PSC would provide the forum for overall guidance, policy advice 

and coordination of the project activities and addressing the inter-agency issues.  BWDB under the 

MoWRis the Executing Agency(EA) of the Project.  BWDB shall be responsible for the execution 

and implementation of the Project through the PMU. 

6.2 PROJECT STEERING COMMITTEE (PSC) 

110. The PSC would be chaired by the Secretary of Water Resources and will include the 

Secretaries of Finance, Agriculture, Environment, Public Health Engineering, Forestry and Wildlife, 

the Chief Executive officer of selected NGO, and representatives of the local/district administration as 

its members. The PSC will oversee the project; provide policy-level guidance and inter-agency 

coordination for the project. The PD of the PMU will act as the secretary of the PSC. 

6.3 PROJECT MANAGEMENT UNIT (PMU) 

111. BWDB will set up a PMU to oversee the development and management of the project. The 

PMU will be led by a PD appointed by BWDB. It will have a central project office located at the 

headquarters of BWDB in Dhaka. The PD will have the rank of Chief Engineer, and will report 

directly to the DG.  The PMU will have 3 subordinate units: (i) Engineering Unit; (ii) Procurement 

and Finance Unit; and (iii) SECU.  In addition to PMU at Dhaka, 3 FOs will be set up, each headed by 

a PM of the rank of Executive Engineer, recruited by the project. The FOs will be located in each of 

the three main project districts, namely Khulna, Patuakhali/Barguna, and Bagerhat. The role of the 

PMU is, therefore, largely to contract competent organizations, to carefully supervise their 

performance, to enable them to perform efficiently, and to ensure transparent and regular reporting to 

MoWR and BWDB. 

112. The PMU will be support by an experienced and reputable NGO with strong presence in the 

project area for social mobilization including establishment of WMOs, and activities related to 

resettlement compensation.  The NGO will perform its activities directly under the supervision of the 

PD, but will coordinate with the international DSC acting as the Engineer for the project.   

113. Given the size of the contracting packages, as well as the scope of overall management, 

designated staff will be recruited under the project to fill key positions.  Positions can be filled either 

from BWDB’s existing personnel, or through external recruitment procedures.  The project will have 

designated procurement and financial management staff, as well as staff for the technical/engineering 

unit and the social, environment and forestry unit that will report directly to the PD.   

114. A separate consultancy for M&E would provide support in the supervision of the 

implementation of the RAP, and would report to the PMU.  The PMU will also be assisted by an 

IPOE for oversight of all aspects of the project including social safeguards.  
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Figure 3 : Project Institutional Arrangement 

6.4 MINISTRY OF WATER RESOURCES 

115. The MoWRthrough a gazette notification will form various participatory management bodies 

(committees) for implementation of the RAP at the field level. The Implementing NGO will work as 

the member secretary for all the committees involving representatives from DC, BWDB, LGIs and 

PAPs. These committeeswill ensure stakeholders' participation and uphold the interest of the 

vulnerable PAPs. The powers and jurisdictions of the committees will be clearly defined in the gazette 

notification.  

6.5 WATER MANAGEMENT ORGANIZATIONS 

116. Beneficiary communities and affected persons will be involved in project conceptualization, 

planning and implementation. Existing WMO) will be strengthened and new WMOs will be 

established where necessary as per the policy and practices of BWDB.
17

 These WMOs will provide 

                                                
17 BWDB encourages beneficiary participation in participatory scheme cycle management (PSM) following the Guidelines 

on Participatory Water Management (GPWM), November 2000. Water Management Organizations (WMO) were 

Project Management Unit

Project Director (PD)

Government of Bangladesh

Ministry of Water Resources

Bangladesh Water Development 

Board (BWDB)

Project Steering Committee

• Secretary of Water Resources

• Secretary of Finance

• Secretary of Agriculture, environment, 

public health engineering, forestry and 

wildlife.

• Chief Executive Officers of NGO

• Representatives of local/district 

administration.

Procurement & Finance

• Deputy Director of Finance

• Accountant (2)

• Support Staff (3)

Social, Env. & Comm.

• Senior Env. Specialist (1)

• Senior Social Specialist  (1)

• Senior Forestry Spec.  (1)

• Senior Revenue Staff (1)

• Communication Spec. (1)

Engineering

• Deputy Project Director

• Executive Engineers (2)

• Assistant Engineers (2)

M & E Consultant

Project Supervision 

Consultants

Procurement Panel

Khulna

• Project Manager/ Executive Eng.

• Sub Divison Engineer (2)

• Assistant Engineer (2)

Bagerhat

• Project Manager/ Executive Eng.

• Sub Divison Engineer (2)

• Assistant Engineers (2)

Patuakhali/Barguna

• Project Manager/ Executive Eng.

• Sub Divison Engineer (2)

• Assistant Engineers (2)

Environment and Social

• Environment Specialist, Social Specialist  (2), and Revenue Staff (2)

Fi
el
d

Participatory water Mgt., RAP 

implementation, and social 

afforestation. [NGOs]



Coastal Embankment Improvement Project (CEIP-I) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  52 

Polders 32, 33, 35/1, 35/3 & 39/2C 

February, 2013 

input to the design and implementation of the project interventions and participate in preparation and 

implementation of RAP. The WMOs will also be involved in the M&E.  

6.6 BWDB FIELD OFFICES 

117. The FO of the PMU will be established one at Khulna, one at Bagerhat and one at Patuakhali 

or Barguna. The FOs will coordinate and manage resettlement and rehabilitation of the PAPs, 

disburse resettlement benefits, and ensure PAP access to development programs. The FOs will carry 

out the following specific tasks relating to RAP implementation: 

 Liaison with district administration to support RAP implementation activities i.e. appoint 

PAVC members etc.; 

 Discharge overall responsibility of planning, management, monitoring and 

implementation of the resettlement and rehabilitation program; 

 Ensure availability of budget for all activities; 

 Synchronize resettlement activities and handover the encumbrance free land to the 

contractor within the construction schedule; 

 Develop RAP implementation tools and form necessary committees. 

 Monitor the effectiveness of entitlement packages and the payment modality. 

6.7 IMPLEMENTING NGO 

118. The project will finance NGO services for social survey, following up land acquisition and 

implementation of this RAP and other social actions including social mobilization and formation and 

operation of WMOs. Services of NGOs have been recognized as instrumental in successful 

implementation of resettlement plans considering their experience of working with the grassroots 

level people. On the other hand, BWDB has limited manpower in its zone, circle and division levels 

to take up preparation and implementation of resettlement plans following the local law and the 

guidelines of the WB on social safeguards. It has, therefore, been adopted in this program to engage 

experienced NGOs to assist PMU and the FOs in the implementation of RAP and the Social Action 

Plan (SAP).  

119. The principal task of the NGO would be social mobilization, formation of WMOs and 

training up members of WMOs with assistance from relevant government agencies including the 

district agriculture extension offices, identify the PAHs/business enterprises and persons relating to 

the enterprises, estimate their losses and dislocations, and process their entitlement as per the 

packages contained in the RAP of annual works program. The ultimate main task would be to assist 

FOs in disbursing entitlements, which are provisioned under a polder beyond the provision of the law 

on land acquisition of the GoB. The NGO would also play an important role in addressing legitimate 

grievances of the PAPs and vulnerable groups. The assigned NGO will employ experienced and 

trained staff for field survey, data collection, data management and development and production of 

implementation tools in the effect under the leadership of an experienced land acquisition and 

                                                                                                                                                  
instrumental in Integrated Planning for Sustainable Water Resources Management Project, Southwest Area Integrated Water 

Resources Planning and Management Project, and Water Management Improvement Projects in BWDB. WMOs include 

Water management groups (WMG) on hydrological units in a polder/scheme and an apex body of the groups titled Water 

management association (WMA). Beneficiaries/WMOs participate in project identification, planning, implementation and 

operation and maintenance. 
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resettlement specialist (LARS) and a resettlement information management specialist. Responsibility 

of the implementing NGO is given at Annex-IV. 

6.8 DEPUTY COMMISSIONERS 

120. The DCsofKhulna, Bagerhatand Pirojpurwill act to legalize land acquisition and pay CUL to 

the owners of lands proposed for acquisition under their respective jurisdictions. The CUL is part of 

the replacement cost to be disbursed to the affected land owners. Any top-up of the CUL to match the 

RV (if the RV is higher than the CUL) will be provided directly by the BWDB with assistance from 

NGO. The MoWR will constitute two committees i.e. PAVC and GRC. Among these committees, 

PAVC will be constituted with representatives of BWDB, implementing NGO and the DCs. The DC 

office will appoint representatives as member(s) of the committees for quantifying losses and 

determining valuation of the affected properties.  BWDB and NGO shall liaise with concerned DC 

offices to complete the tasks following the notification of the MoWR.  

121. Institutional responsibilities for RAP preparation and implementation activities are further 

shown in Table 19.  
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Table 19 : Institutional Responsibilities in the Resettlement Process 

Related Activities and Responsibilities Responsibility 

Recruitment of Implementing NGO PMU 

Design and reproduction of RAP Information Brochures FO/NGO 

Disclosure and public consultations FO/NGO 

Selection of members for PAVC, GRC and PRAC FO/NGO 

Design and carry out JVS by PAVC DC/FO/NGO 

Market survey on prices of affected properties by PAVC NGO 

Establishment of unit prices PMU 

Processing the JVS data of PAPs NGO 

Assessing PAHs and vulnerable PAPs to be relocated NGO/FO 

Determination of entitlements of individual PAPs FO/NGO 

Disclosure of RAP to BWDB, PAPs and other stakeholders PMU/F/NGO 

Review and concurrence of RAP WB 

Approval of RAP BWDB 

Mobilization of GRC PMU/FO/NGO 

Establishment of internal monitoring BWDB 

Budget approval for compensation and resettlement benefits PMU 

Release of funds for payment of compensation/resettlement benefits BWDB/PMU 

Payment of compensation/resettlement benefits FO/NGO 

Filing and resolution of complaints of PAPs, FO/GRCs/NGO 

Confirmation of “No Objection” for the award of civil works contract WB 

Relocation and livelihood restoration assistance NGO/FO 

Internal monitoring and supervision  PMU/FO/DSC 

Independent external M&E Independent monitor/ WB 

6.9 PARTICIPATORY MANAGEMENT BODIES 

6.9.1 Property Assessment and Valuation Committee 

122. DCs and BWDB will conduct joint on-site verification of affected physical properties on 

private land proposed for acquisition for CEIP in selected polders. DCs will also assess the market 

price of the affected land, structure, trees and crops with data and assistance from Sub-Registry 

offices for land, Public Works Department for structure, Department of Forest (DoF) for trees, and 

Agriculture Extension and Agriculture Marketing departments for crops. As per WB OP 4.12 on 

involuntary resettlement, the authorized and unauthorized occupants of public land/BWDB land will 

be entitled for compensation and assistance following this RAP. These non-titled affected persons 

(persons without title to the land under acquisition) and their physical and economic losses will be 

assessed and RV of affected physical assets and income will be determined by a PAVC established 

for each FO of BWDB under the project. The PAVC will be a 5 member committee at each FO. The 
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members of PAVC will be nominated by the Executive Engineer of BWDB Division offices and 

approved by the PD, PMU, BWDB, and Dhaka.   

Membership of PAVC 

Sub-Divisional Engineer (PMU FO)  : Convener  

Representative of the Implementing NGO : Member-Secretary 

Representative of concerned DC office : Member 

Assistant Director, Land and Revenue (BWDB Circle) : Member 

Ward Member/Councilor (concerned)  : Member 

123. The PAVC will verify and cross check the field book of the JVS conducted jointly by BWDB 

and the DCs at respective project area. The PAVC will also review and certify the census of affected 

households (titled and non-titled) and assets by the BWDB conducted through NGO/consultant. If 

there is major variation between Census and JVS data (more than 10%) in assessing affected 

properties, PAVC will consult the JVS for titled losses and the Census for non-titled losses. PAVC 

will assess quantity and category of affected physical property (structure, tree, business, common 

properties, etc.) on BWDB/public lands.  RV of the affected physical property will also be determined 

by the PAVC based on current market price. The PAVC will design and conduct a property valuation 

survey (PVS) through survey and public consultation and consult secondary data to recommend RV 

of land and structures and market price of trees and crops as well as amount of loss of income at 

current market price. 

6.9.2 Physical Relocation Assistance Committee 

124. A PRAC will be formed for each polder under improvement with elected representatives from 

concerned UPs, village leaders, representatives from the affected persons, WMOs (if any), women 

and BWDB representations.  The PRAC will be headed by the Executive Engineer, BWDB division 

office and authorized to undertake land search and assist the affected squatters/encroachers in 

relocation and resettling on a more permanent site.PRAC will look up BWDB’s own resources in case 

of failure in finding out suitable alternative lands for relocation of the affected households, owners of 

affected businesses and other entities including squatters/encroachers. They will request the Director, 

Land and Revenue (DLR) of BWDB at circle office to allow squatters in situ in case no alternatives 

are found feasible.  

Membership of PRAC 

Executive Engineer (PMU FO)  : Convener  

Representative of the Implementing NGO : Member-Secretary 

Local UP Member/Ward Councilor (nominated by 

concerned UP Chairman or Municipal/City Mayor) 

: Member 

Assistant Director, Land and Revenue, BWDB 

Circle Office 

: Member 

Representative from displaced households/persons : Member 
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6.9.3 Grievance Redress Committee 

125. A GRC at local level will be formed for each Union with union level representation to ensure 

easy accessibility by the PAPs and communities. This local GRCand the process for resolving land 

acquisition grievances will be the local focal pointsof the project GRM. The GRM sets out the 

information and communications strategy to ensure that PAPs and communities are fully informed 

about their rights to offer suggestions and make complaints, and the different mechanisms through 

which they can do so, including grievances related to the land acquisition process. All grievances 

received through the GRM process will primarily be forwarded to the GRCs. The Secretariat for each 

GRC will be at the office of the Executive Engineer. If any grievance is not resolved at GRC, the 

aggrieved person may request the convener of GRC to forward the case to the PD at PMU, Dhaka. 

The GRC will officially forward the cases with their comments to the PD.Hearing of petitions with 

GRCs will be held at the Convener’s office or at UP/Ward Councilor’s office as agreed by the 

committee members.  The membership of the GRCs will ensure proper presentation of complaints and 

grievances as well as impartial hearings and investigations, and transparent resolutions.  

Membership of GRC 

Executive Engineer (PMU FO)  : Convener  

Representative of the Implementing NGO : Member-Secretary 

Local UP Member/Ward Councilor : Member 

Teacher from Local Educational Institution (nominated by 

Upazila Administration) 

: Member 

Representative from Local Women’s Group : Member 

Representative from the PAP Group : Member 

126. Where IPs is among the PAP, the membership composition of the GRCs will take into 

account any traditional conflict resolution arrangements in consultation with the IP community 

leaders that IP communities usually practice. If the aggrieved person is a female, BWDB will ask the 

concerned female UP Member or Municipal Ward Councilor to participate in the hearings.  

127. Members of the GRCs will be nominated by the Executive Engineer at division level and 

approved by the PD, PMU, BWDB, and Dhaka. 

6.10 GRIEVANCE REDRESS MECHANISM 

6.10.1 Background and Objectives 

128. The law on land acquisition allows landowners to object to acquisitions at the beginning of 

the legal process.  Once the objections are heard and disposed of, there is virtually no provision to 

address grievances and complaints that individual landowners may bring in the later stages of the 

process.  Since the ordinance does not recognize them, there is no mechanism to hear and redress 

grievances of people who do not have legal titles to the acquired lands. As seen in various projects, 

complaints and grievances may range from disputes over ownership and inheritance of the acquired 

lands to affected persons and assets missed by censuses; valuation of affected assets; compensation 

payment; and the like. Considering the need, BWDB will establish a procedure to answer to queries 

and address complaints and grievances about any irregularities in application of the guidelines 
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adopted in this RAP for assessment and mitigation of social and environmental impacts.  GRC will be 

formed for each polder at union level for receiving and settlement of grievances from the affected 

persons and their communities. Based on consensus, the procedure will help to resolve issues/conflicts 

amicably and quickly, saving the aggrieved persons from having to resort to expensive, time-

consuming legal action.  The procedure will however not pre-empt a person’s right to go to the courts 

of law. 

6.10.2 Grievance Resolution Process 

129. All complaints will be received at the GRCs facilitated by the implementing NGO. The 

aggrieved persons may opt to make complaints directly to the PD or Secretary of the MoWR or even 

to the court of law for resolution. The Member Secretary will review and sort the cases in terms of 

nature of grievance, urgency of resolution, and schedule hearings in consultation with the Convener.  

All cases will be heard within four weeks from the date of receiving the complaints. 

130. If the resolution attempt at the local level fails, the GRC will refer the complaint with the 

minutes of the hearings to the PD at PMU for further review.  The PD will assign the Social 

Development and Resettlement Coordinator (SDRC) atPMU for review the grievance cases and assist 

PD in making decision. The SDRC will review the case records and pay field visitsfor cross 

examining and consult the GRC members and aggrieved persons, if required. If a decision at this level 

is again found unacceptable by the aggrieved person(s), BWDB can refer the case to the MoWR with 

the minutes of the hearings at local and headquarters levels (Figure 6.1). At the ministry level, 

decisions on unresolved cases, if any, will be made in no more than four weeks by an official 

designated by the Secretary, MoWR. A decision agreed with the aggrieved person(s) at any level of 

hearing will be binding upon BWDB. 

131. Various steps in the grievance process are summarized in the Table 20 in light of the 

institutional responsibilities furnished in Figure 6.1.  

Table 20 : Steps in Grievance Resolution Process 

Step 1   The NGO on behalf of BWDB informs PAPs and counsels them on land acquisition and 

resettlement policy, compensation and entitlement modalities, entitlement packages, and 

eligibility and process to obtain the entitlements.  

 PAPs with clear understanding approach DC and EA for CUL and assistance under the 

RAP as applicable. 

 PAPs with confusion and valid complaints on land acquisition and resettlement process 

and entitlements approach GRC for resolution. The aggrieved persons may also opt to 

produce their grievances directly to the PMU or to the Secretary, MoWR for resolution. 

Step 2  The implementing NGO assists the aggrieved PAPs to produce a written complaint to the 

convener of GRC with stories, expectations and any parties. The NGO counsels the 

aggrieved persons on the mandate and procedure of grievance resolution.  

 GRC scrutinize the case records and sort out cases to be referred to the DC or the court of 

law and those to be resolved in GRC. 

 Hearing is organized on cases with merit at the GRC secretariat or at UP Offices at local 

level and resolution is given by the GRC in 4 weeks of receiving the complaints.  

 Aggrieved PAPs satisfied with the resolution approach the EA for resettlement assistance 

under the provision of the RAP. The agreed resolution is forward to PMU for approval by 

the PD before processing entitlements for the entitled person.  

 In case the resolution is not acceptable to the aggrieved person, he/she approaches the 

PMU through the GRC convener with assistance from the implementing NGO for further 
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review. 

Step 3   Cases with all proceedings are placed with the PMU, where the PD reviews them at PMU 

with assistance from the Senior Social Specialist (SSS). If found necessary, field 

investigation is carried out and the resolutions are given within 4 weeks of receiving the 

complaints.  

 Aggrieved PAPs satisfied with the resolution approach the EA for resettlement assistance 

under the provision of the RAP. The resolution will be sent to the Conveners office to 

communicate to the aggrieved persons for acceptance. The resolution accepted by the 

aggrieved person is then approved by the PD.  

 In case the resolution is not acceptable to the aggrieved person, he/she approaches the 

Secretary, MoWR through the SSS at PMU with assistance from the SS at the FO. 

Step 4  Cases with all proceedings from GRC and from PMU are placed with the Secretary, 

MoWR where the Secretary appoints a reviewer to resolve the grievance in view of the 

merits and redirect the case records to the PD, PMU with written resolutions within 4 

weeks of receiving the complaints.  

 Aggrieved PAPs satisfied with the resolution approach the EA for resettlement assistance 

under the provision of the RAP. The resolution will be sent to the Conveners office to 

communicate to the aggrieved persons for acceptance. The resolution accepted by the 

aggrieved person is then approved by the PD. 

 Aggrieved PAPs may opt to approach to the Court of Law, if the resolution at MoWR is 

not acceptable to him/her. 

Step 5  The resolution accepted by the aggrieved persons at any level (GRC, PMU, MoWR) is 

approved/nodded by the PD and forwarded back to the Conveners’ office keeping records 

at his/her office.  

 Based on the approved grievance resolution, the implementing NGO processes his/her 

entitlements and assists EA in arranging payment. 
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Figure 4 : Grievance Redress Flow Chart 

 

132. To ensure that grievance redress decisions are made in formal hearings and in a transparent 

manner, the Convener will apply the following guidelines: 

i) To ensure that grievance redress decisions are made in formal hearings and in a transparent 

manner, the Convener will apply the following guidelines: 

ii) Reject a grievance redress application with any recommendations written on it by a GRC 

member or others such as politicians and other influential persons. 

iii) Remove a recommendation by any person that may separately accompany the grievance 

redress application. 

iv) Disqualify a GRC member who has made a recommendation on the application separately 

before the formal hearing: 

v) Where a GRC member is removed, appoint another person in consultation with the PD. 

vi) The Convener will also ensure strict adherence to the impact mitigation policies and 

guidelines adopted in this RAP and the mitigation standards, such as compensation rates 

established through market price surveys.  
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6.10.3 Disclosure and Documentation 

133. The affected persons and their communities will be informed of the project’s GRM in open 

meetings at important locations and in PAP group meetings. Bangla translations of the RAP and the 

GRM in the form of information brochures will be distributed among the PAPs. The PAPs will also 

be briefed on the scope of the GRC, the procedure for lodging grievances cases and the procedure of 

grievance resolution at the project level.   

134. To ensure impartiality and transparency, hearings on complaints will remain open to the 

public. The GRCs will record the details of the complaints and their resolution in a register, including 

intake details, resolution process and the closing procedures. BWDB will maintain the following three 

Grievance Registers: 

a. Intake Register: (1) Case number, (2) Date of receipt, (3) Name of complainant, (4) 

Gender, (5) Father or husband, (6) Complete address, (7) Main grievance regarding social 

(loss of land/property or entitlements) or environmental, (8) Complainants’ story and 

expectation with evidence, and (8) Previous records of similar grievances.  

b. Resolution Register: (1) Serial no., (2) Case no.,(3) Name of complainant, (4) 

Complainant’s story and expectation, (5) Date of hearing, (6)  Date of field investigation (if 

any), (7) Results of hearing and field investigation, (8) Decision of GRC, (9) Progress 

(pending, solved), and (10) Agreements or commitments. 

c. Closing Register: (1) Serial no., (2) Case no., (3) Name of complainant, (4) Decisions and 

response to complainants, (5) Mode and medium of communication, (6) Date of closing, (7) 

Confirmation of complainants’ satisfaction, and (8) Management actions to avoid 

recurrence. 

135. Grievance resolution will be a continuous process in RAP implementation. The PMU and 

FOs will keep records of all resolved and unresolved complaints and grievances (one file for each case 

record) and make them available for review as and when asked for by WB and any other interested 

persons/entities. The PMU will also prepare periodic reports on the grievance resolution process and 

publish these on the BWDB website. The format in Annex II may be used for periodic grievance 

reporting. 

6.11 RAP IMPLEMENTATION SCHEDULE 

136. A time-bound implementation schedule for the RAP will be prepared in accordance with the 

project construction schedule. The overall schedule of implementation is based on the principle that 

people affected by the project are paid their due resettlement benefits prior to displacement. The NGO 

will assist the PAPs in the process of relocation and resettlement. Individual entitlements on a 

household basis will be processed by the NGO. Each EP will receive an ID card and an entitlement 

card. The ID card will be issued by BWDB to the EPs as identified during JVSwith joint signature of 

the BWDB representative and Field Coordinator of the Implementing NGO. Photograph of the EPs 

will be attested by the concerned UP Chairman and pasted on the ID card.   

137. The total RAP implementation period will be 6 years. The Implementing NGO contract will 

be awarded at least 9 months before starting construction work so that they can arrange payment of 

compensation/resettlement benefits phase by phase to the EPs prior to displacement. Implementation 

of RAP will continue during construction (5 years) and 3 months after construction work for 

entertaining claims/grievances of the EPs regarding payment of compensation and other resettlement 

benefits. However, some of the activities for RAP implementation may extend further. The 

preliminary time bound implementation schedule is placed in Table 21. 
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Table 21 : RAP Implementation Schedule 

Sl. 

No. 

     Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total  

Month   Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Land Acquisition &Resettlement 

Activities 

                        

1. Deployment & Orientation of NGO                         1 

2. Information Campaign                         70 

3 Preparation and Submission of LA 

proposal to DC 

                        3 

4. Consultation and FGD                         64 

5. Formation of Committees by 

MoWR 

                        3 

 Serve Notice u/s 3 by DCs                         2 

6. Design/Development of RAP 

Implementation Tools  

                        3 

7 Joint Verification and PVS  by 

PAVC 

                        5 

 Serve notice u/s 6 by DCs                         3 

8. Data Processing and Determination 

of Individual Entitlements 

                        4 

9. Preparation & Submission of 

Resettlement Budget and individual 

entitlement by NGO to BWDB 

                        3 

 Development of resettlement site 

(RS) 

                        9 

10. Approval of Resettlement Budget 

by BWDB 

                        1 

 Notice u/s 7 by DCs                         3 

 Payment CUL  by DCs                          51 

11. Payment of 

compensation/resettlement benefits  

                        51 
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Sl. 

No. 

     Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total  

Month   Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Land Acquisition &Resettlement 

Activities 

                        

to EPs by BWDB 

12. Redress of Grievances                          51 

13. Payment of Other Resettlement 

benefits based on GRC decision 

                        51 

14. Relocation of HHs and CBEs                         9 

16. Submission of project completion 

report by NGO 

                        1 

17. M&E                         32 
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CHAPTER 7 BUDGET AND SOURCES OF FINANCING 

7.1 BUDGETING AND FINANCING PLAN 

138. Land acquisition and resettlement cost will be arranged as per financing plan agreed by the 

Government and WB. The estimated budget has been prepared based on the policy of the RAP and PVS 

data for land structure and trees collected from different categories of people living in and around the 

project area. The budget includes compensation for land and structures at replacement cost, compensation 

for trees, relocation of structures, grants/benefits for business, wage and vulnerability. The budget also kept 

provision of land development cost for homestead land losers (if not relocated by the project) and extra 

grants for vulnerable squatters/encroachers.  

139. The resettlement cash assistance as per the project policy will be paid directly by the BWDB. 

However, the NGO will assist the BWDB to assess the quantity of losses, validate eligible persons for 

resettlement and rehabilitation, and prepare resettlement budget individually for each of the five first year 

polders and for the first year package of construction. The BWDB will approve the budget and arrange 

payment of additional compensation and resettlement assistance to the eligible persons.   

140. The PMU will ensure that the resettlement budgets are delivered on time to make payment of 

resettlement benefits to the PAPs. The PMU will also ensure that the RAP should be submitted to WB for 

concurrence, and that funds for payment of resettlement assistance under the RAP are fully provided to 

PAPs prior to award of civil works contract. 

141. The RAP budget for compensation and assistance for structures, business and special assistance 

will be calculated using the current market rates reflecting replacement cost at the time of dispossession. 

The costs for relocation and special assistance will be consistent with the resettlement policy. Other costs 

involving project disclosure, public consultations, surveys, and training and income restoration measures 

have been included in the budget. 

7.2 LAND ACQUISITION AND RESETTLEMENT BUDGET 

142. The total estimated cost for land acquisition and resettlement for the first year program is BDT 

1,575 million equivalent to USD 19.20 million (1 USD=82 BDT) including payment of compensation for 

land, structures, trees & other resettlement benefits to the households, commercial & business enterprises 

and common property resources. The budget includes payment of CULthroughDCs. The budget has kept 

provision for 10% contingency to meet unforeseen expenditure due to GRC and others issues. The 

resettlement budget includes capacity building training of the EA officials associated with the project, the 

operation cost of the implementing NGO and costs for independent review and evaluation. 

143. Summary of the land acquisition and resettlement budget including capacity development and 

implementation of the RAP is given in Table 22. The cost by polder include 41% in Polder 39/2C, 23% in 

Polder 35/1, 15% in Polder 32, 15% in Polder 33 and only 6% in Polder 35/3. Details of the budget are 

given at respective discussion of land acquisition and resettlement of individual polders.  
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Table 22 : Land Acquisition and Resettlement Budget (BDT) 

  Head of budget Polder 32 Polder 33 Polder 35/1 Polder 35/3 Polder 39/2-C Total 

A Compensation for land 48,563,288 30,177,082 91,439,516 18,753,406 223,558,015 412,491,307 

B Compensation for structure 101,371,395 111,444,295 121,309,075 26,374,355 150,938,965 511,438,085 

C Compensation for Trees  245,000 15,000 6,002,850 21,856,800 145,395,500 173,515,150 

D Compensation for Fish 

Stock 

- 1,096 68,200 817,680 121,600 1,008,576 

E Other Resettlement and 

Livelihood assistance 

45,822,524 57,945,444 85,910,886 12,766,373 50,349,890 252,795,118 

F Capacity building training 

for officials of EA 

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 5,000,000 

G Relocation sites and 

civicfacilities 

5,000,000 5,000,000 5,000,000 1,000,000 5,000,000 21,000,000 

H Operation cost for 

Implementing NGO 

10,000,000 10,000,000 10,000,000 5,000,000 10,000,000 45,000,000 

I Operation cost for External 

Monitoring Agency  

2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 10,000,000 

J Contingency @ 10% of the 

total A-I 

21,400,221 21,758,292 32,273,053 8,956,861 58,836,397 143,224,824 

  Total Estimate Budget 235,402,427 239,341,209 355,003,580 98,525,476 647,200,367 1,575,473,05

9 

 Percentage 14.94 15.19 22.53 6.25 41.08 100.00 

7.3 ASSESSMENT OF UNIT VALUE FOR COMPENSATION 

144. Compensation for the affected properties has been determined based on PVSs, cost of living and 

experience from other development projects recently implemented in the country. Compensation for land 

has been valued based on PVS with a structured questionnaire. At least 10 people from each affected 

mauza (where land is affected) from different categories of people such as potential sellers & buyers, 

teachers, religious leaders, and the like have been interviewed. Results of the survey have been averaged 

for each mauza and mauza wise average rate have been further averaged for determining polder wise rate 

of land.  Compensation for structure and trees has been determined based on the PVS and experience from 

the recent development projects. Cost of materials for constructing structures has been taken into account 

for determining structure value. PWD rate is also consulted for valuation of non-shiftable structure. Crops 

and fish stocks have been valued based on other recent project experience. These rates would be reviewed 

by PAVC during implementation of the RAP. Polder wise rates of different categories of land have been 

presented in Table 23.  
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Table 23 : Replacement Value of Land by Polders (Feb 2012) 

Type of land Polder 32 

(Per Ha in 

BDT) 

Polder 33 

(Per Ha in 

BDT) 

Polder 35/1 

(Per Ha in 

BDT) 

Polder 35/3 

(Per Ha in 

BDT) 

Polder 39/2C 

(Per Ha in 

BDT) 

Homestead 926250 1646749 1729000 1967849 3513328 

Single cropped 720499 1482000 1280448 1022827 1482000 

Double cropped 790400 0 1302925 1504724 2404051 

Multi cropped 0 0 1443468  1914250 

Orchard 0 0 1583023 1218451 2166437 

Pond  0 1482000 1074450 745199 2593500 

Shim Culture 0 0 1451125 999115 2099500 

Canal or Beel 0 0 1074450 523393 2165943 

 Others 0 0 996151  2124200 

Source: KMC property valuation survey Dec 2011 to Feb 2012 

 

145. Compensation for structure and trees has been determined based on the PVS and experience from 

the recent development projects. Cost of materials for constructing structures has been taken into account 

for determining structure value. PWD rate is also consulted for valuation of non-shiftable structure. Crops 

and fish stocks have been valued based on other recent project experience. These rates would be reviewed 

by PAVC during implementation of the RAP. Rate of structure per sft and number has been presented in 

Table 24. 

Table 24 : Replacement Value of Structure by Polder (Feb 2012) 

 

Type of Structure 

Rate in BDT per unit (sft, rft, no.) 

Polder 32 Polder 33 Polder 35/1 Polder 35/3 Polder 39/2C 

Pucca (sft) 1200 1200 1200 1200 1200 

Semi Pucca (sft) 600 600 600 600 600 

Tin Made (sft) 380 380 380 380 380 

Katcha (sft) 275 275 275 275 275 

Thatched (sft) 150 150 150 150 150 

Katcha Latrine (No.) 2000 2000 2000 2000 2000 

Slub Latrine (No.) 3000 3000 3000 3000 3000 

Pucca Latrine (No.) 12000 12000 12000 12000 12000 

Tube well (No.) 16000 16000 16000 16000 16000 

Boundary Wall (Pucca) (rft) 300 300 300 300 300 

Gate (rft.) 500 500 500 500  

Pillar (No.) 300 300    

Stairs (rft)  1000    

Water Tank (cft.)  1200  1200 1200  

Chatal(sft.)    50  

Bench(No.)    10000  

Source: KMC property valuation survey Dec 2011 to Feb 2012 
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146. Unit rate of trees have been assessed through market survey among the wood businessmen, local 

people, etc. Rate of the trees taken from different people have been averaged to determined polder-wise 

unique rate. Polder wise rate of trees has been presented in Table 25.   

Table 25 : Polder Wise Rate of Affected Tree 

Type of Tree Polder 32 Polder 33 Polder 35/1 Polder 35/3 Polder 39/2C 

Large  4000  4000 4000 4000 

Medium 2500 2500 2500 2500 2500 

Small 500  500 500 500 

Plant 100  100 100 100 

Betel-Nut 1000  1000 1000 1000 

Banana 300  300 300 300 

Bamboo 0  250 250 250 

Source: KMC property valuation survey Dec 2011 to Feb 2012 

147. The methodologies followed for assessing unit compensation values of different items are as 

follows: 

 All categories of affected lands have been valued based on actual transactions prevailing at the 

respective Mauzas/areas during the last 12 months from the date of survey. A structured 

questionnaire was used to collect information on land price from the local people of various 

occupational groups such as potential seller and buyer, School Teacher, religious leader, deed 

writer, etc. All prices collected from the people were averaged (Mauza wise) and further averaged 

all Mauzas to reach a standard rate for each polder by category of land.  

 Structures have been valued at replacement cost based on cost of materials, type of construction, 

labor, transport and other construction costs. No deductions have been applied for depreciation and 

transaction costs.  

 Compensation for trees has been determined based on species and girth categories. The price of the 

trees and perennials was collected through questionnaire survey among the local people.  

 Business restoration grant has been determined based on invested capital and annual turnover of 

the business. Different categories of business were found affected by the project in terms of nature 

and invested capital. Equal grants for all categories business enterprises have been considered in 

budget. 

 Special assistance for vulnerable households has been determined based on income level, female 

headed household, etc. 

148. Resettlement assistances under the policy of this RAP have been proposed in the budget based on 

income and expenditure, standard of living, and labor cost in the area. The amounts of various assistances 

proposed for preparation of the RAP budget are as follows: 

A. RA for owner users of homestead under VNR Property at the rate of BDT 1000 per month for six 

months. 

B. One time cash grant of BDT 3000 for tenant households and shops for shifting their goods and 

belongings. 

C. Wage rate in the local area is BDT 250 (Two hundred fifty) assessed as of February 2012. 
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7.4 APPROVAL OF THE BUDGET 

149. The resettlement budget included in the RAP will need to be approved by the MoWR along with 

the RAP and the DPP prepared by BWDB.  

150. The Implementing NGO will assist BWDB to prepare resettlement budgets covering all eligible 

loss and entitlements confirmed through joint verification and determination of replacement price of 

properties by PVAC. This budget will be approved by BWDB through appropriate authorities and made 

available for placement with the resettlement account of the BWDB- PMU as per a requisition from the 

PD.  

7.5 MANAGEMENT OF COMPENSATION AND FLOW OF FUNDS 

151. The BWDB does not have any set codified rules for payment of benefits to PAPs for resettlement 

of affected persons. Under the circumstances, a detailed administrative guideline (payment modality) will 

be required to implement the RAP at the field level. The BWDB will prepare the administrative guideline 

(payment modality). Both the BWDB-FO and the implementing NGO will follow the administrative 

guideline after its approval from the PD. The modality should include definition of various resettlement 

terms, the entitlements, the detailed procedure for identification of eligible persons for resettlement 

entitlements of the RAP, and assess loss and entitlement of individual PAPs, process payments, effecting 

their disbursement and documentation.  

152. The PMU, with requisition of payments from the FO, will place funds with the regional accounting 

centre (RAC) to make payment of compensation/resettlement benefits. The RAC will prepare cheques for 

individual PAPs according to an indent/demand note to be sent from the PMU.  The administrative 

guidelines will contain details of the management aspects and monitoring mechanism. Vouchers on 

payment will be prepared in quadruplicate: one for FO-Field, one for PMU records, one for the NGO, and 

one for the RAC. The RAC according to procedure will make payment and vouchers will be signed by 

concerned officials of BWDB. 
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CHAPTER 8 MONITORING AND EVALUATION 

8.1 SUPERVISION, MONITORING AND EVALUATION 

153. BWDB as the EA, through the Project Management Office, will establish a monitoring system 

involving the Executive Engineer (XEN), FO, and the DS Consultants for collection, analysis, reporting 

and use of information about the progress of resettlement, based on the RAP policy. These stakeholders 

will be made responsible to monitor the progress of all aspects of resettlement and income generation. The 

EA will report to the WB on resettlement and income regeneration by PAPs in the quarterly reports, 

including identification of significant issues. Besides, a project completion report stipulating all efforts and 

outcome will be sought by the WB from the BWDB. 

154. The RAP implementation monitoring will be done internally to provide feedback to BWDB upon 

M&E reports and other relevant data to identify any action needed to improve resettlement performance or 

respond to the changing circumstances. Evaluation of the resettlement activities will be undertaken during 

and after implementation of the RAP to assess whether the resettlement objectives were appropriate and 

whether they were met, specifically, whether livelihoods and living standards have been restored or 

enhanced. A qualified independent monitor will be engaged as third party monitor during RAP 

implementation. The evaluation will also assess resettlement efficiency, effectiveness, impact and 

sustainability, drawing lessons as a guide to future resettlement planning. Budgetary provision has been 

kept in this RAP for independent monitoring. 

8.2 INTERNAL MONITORING 

155. Monitoring will be undertaken by the PMU through the FO and NGO. The NGO will gather 

information on RAP implementation covering relevant activities as per the schedule. All activities listed 

will be illustrated in Gantt Charts showing the target dates for completing resettlement activities. 

Monitoring reports on RAP implementation will be included in the quarterly Project Progress Report 

(PPR). The EA will make semi-annual reporting to WB on monitoring. The report of the FO will contain: 

(i) accomplishment to-date, (ii) objectives attained and not attained during the period, (iii) challenges 

encountered, and (iv) targets for the next quarter. The internal monitoring report will then be integrated by 

the PMU with the overall PPR submitted to WB. Measurable set of indicators for monitoring with 

achievable targets will be developed and agreed with the Bank during inception of the RAP 

implementation. Table 27 below shows the potential monitoring indicators that will be reported. The draft 

RAP implementation monitoring framework is attached in Annex-V. 
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Table 26 : Potential Monitoring Indicators 

Monitoring Issues Monitoring Indicators 

Budget and Timeframe  Have all resettlement staff been appointed and mobilized for field and office 

work on schedule? 

 Have capacity building and training activities been completed on schedule? 

 Are resettlement implementation activities being achieved against agreed 

implementation plan? 

 Are funds for resettlement being allocated to resettlement agencies on time? 

 Have resettlement offices received the scheduled funds? 

 Have funds been disbursed according to RAP? 

 Has the land made encumbrance free and handed over to the contractor in time 

for project implementation? 

Delivery of PAP 

Entitlements 

 Have all PAPs received entitlements according to numbers and categories of 

loss set out in the entitlement matrix? 

 How many affected households relocated and built their new structure at new 

location? 

 Are income and livelihood restoration activities being implemented as planned? 

 Have affected businesses received entitlements? 

 Have the squatters, encroachers of BWDB land displaced due to the project, 

been compensated? 

 Have the community structures (e.g. Mosque, etc.) been compensated for and 

rebuilt at new site? 

 Have all processes been documented? 

Consultation, Grievances 

and Special Issues 

 Have resettlement information brochures/leaflets been prepared and distributed? 

 Have consultations taken place as scheduled including meetings, groups, 

community activities? 

 Have any PAPs used the grievance redress procedures? What are grievances 

were raised? What were the outcomes? 

 Have conflicts been resolved? 

 Have grievances and resolutions been documented? 

 Have any cases been taken to court?  

Benefit Monitoring  What changes have occurred in patterns of occupation compared to the pre-

project situation? 

 What changes have occurred in income and expenditure patterns compared to 

pre-project situation?  

 Have PAPs income kept pace with these changes? 

 What changes have occurred for vulnerable groups? 

 

8.3 COMPLIANCE MONITORING 

156. Compliance monitoring of RAP implementation will cover (i) project compensation and 

entitlement policies, (ii) adequacy of organizational mechanism for implementing the RAP, (iii) restoration 

of PAPs incomes, (iv) settling complaints and grievances, and (v) provisions for adequate budgetary 

support by BWDB for implementing the RAP. The DS Consultants will assess if the PAPs: (i) have been 

paid proper compensation and resettlement benefits; (ii) have reestablished their structures; (iii) have 

reestablished their business; and (iii) were extended assistance to restore their incomes from pre-project 
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levels. It will also appraise the accounting documents used in recording the payments of compensation to 

PAPs by the EA. 

8.4 VERIFICATION OF MONITORING 

157. In order to implement the RAP properly, independent monitoring by third party to the EA, the 

design supervision consultant and the implementing NGO, by a qualified individual or organization, has 

been provided for whole period (intermittently) of the resettlement implementation. Through independent 

verification of monitoring, it will be possible to identify bottlenecks and amend/improve the RAP 

implementation procedure or payment modality through executive order, if found necessary. A Terms of 

Reference of the independent monitor is attached in Annex III. The major objectives of engaging the 

independent monitor are to: 

 Assess the overall approach of land acquisition and resettlement activities in the polders; 

 Verify results of internal monitoring; 

 Assess whether resettlement objectives have been met; specifically, whether livelihoods and 

living standards have been restored or enhanced; 

 Assess resettlement efficiency, effectiveness, impact and sustainability drawing lessons as a 

guide to future resettlement policy making and planning; and 

 Ascertain whether the resettlement entitlements were appropriate in meeting the objectives, 

and whether the objectives were suited to PAP conditions. 
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ANNEX I: TASKS AND RESPONSIBILITY MATRIX FOR BWDB 

Main tasks Specific activities PMU, BWDB 

HQ 

BWDB FOs Consultant/ NGO 

Social impact 

assessment (SIA) 

Selection of polders and 

other components 

PD,SSS PM, SDE, SS  TL &ND 

Identification of land 

requirements 

PD, SSS, SRS PM, SDE, SS  TL & LARS 

Social screening and public 

consultation 

PD, SSS PM, SDE, SS  LARS 

Census and inventory of 

losses 

PD, SSS PM, SDE, SS  LARS 

Preparation of resettlement 

plans 

PD, SSS, SRS PM, SDE, SS  LARS 

Land acquisition Preparation of LAPs PD, SSS, SRS PM, SDE, SS  LARS, NGO 

Obtaining administrative 

approval on land acquisition 

PD, SRS PM, SDE, SS   

Participation in joint 

verification and valuation 

SSS, SRS PM, SDE, SS  LARS, NGO 

Providing funds for land 

acquisition 

PD, SRS PM, SDE, SS   

Following up land 

acquisition process by DCs 

and ensure payment to all 

affected persons 

PD, SSS, SRS PM, SDE, SS  LARS, NGO 

Taking over land and 

handing over to contractors 

PD, SRS PM, SDE, SS  LARS 

Implementation of 

mitigation plans 

Identification of affected 

persons entitled for 

resettlement assistance 

SSS, SRS PM, SDE, SS  LARS, NGO 

Preparation of resettlement 

budgets and requisition to 

PMU 

 PM, SDE, SS   LARS, NGO 

Allocation of funds for 

resettlement & rehabilitation 
PD   

Payment of top-up and other 

cash assistance to PAPs 

 PM, SDE, SS  LARS, NGO 

Relocation of PAPs SSS, SRS PM, SDE, SS  LARS, NGO 

Supervision and 

monitoring 

Land acquisition PD, SSS, SRS PM, SDE, SS  LARS 

SIA PD, SSS PM, SDE, SS  LARS 

Implementation of 

mitigation plans 
PD, SSS PM, SDE, SS  LARS 

PD = Project Director, SSS = Senior Social Specialist, SRS = Senior Revenue Staff,  SS = Social Specialist, 

SDE= Sub-divisional Engineer,  PM = Project Manager (Executive Engineer) LARS = DS Consultant’s 

Land Acquisition and Resettlement Specialist, TL = Team Leader of NGO 
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ANNEX II: BIANNUAL GRIEVANCE REPORT 

Period from ____ _____to _________, 20___ Project Phase: __________ 

Case 

No. 

Complainant’s 

name, gender and 

location 

Nature of 

complaints and 

expectation of 

complainant 

Date of 

Petition 

submitted 

Method of 

resolution with 

dates 

Decisions and date 

of communication 

to the complainant 

Agreement with and 

commitment to 

complainant 

Progress 

(solved/ 

pending) 

Reason, if pending 
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ANNEX III: DRAFT TERMS OF REFERENCE FOR INDEPENDENT EVALUATION 

Objectives 

The primary objectives for engaging independent evaluation consultant are to review the planning and 

implementation of land acquisition and involuntary resettlement and its results, and provide feedback to 

BWDB and the WB on: (a) the project’s achievements and shortcomings in respect of land acquisition; and 

(b) policy improvement and enhancement of the implementation process. The consultants  will review the 

implementation process as per the policies set out in the RAP, assess the achievement of resettlement 

objectives, the changes in living standards and livelihoods, the restoration of the economic and social base of 

affected people with special focus on women and vulnerable groups, the effectiveness, impact and 

sustainability of entitlements, the need for further mitigation measures if any, and identify strategic lessons 

for future policy formulation and planning.  

 

Scope of Work 

The scope of work of the consultants will include the following tasks: 

 Review the policies and procedures for land acquisition and involuntary resettlement under CEIP-I, 

and the monitoring processes and their outputs, and summarize the results based on the available 

monitoring data. 

 Evaluate and assess the adequacy of compensation given to the PAPs and the livelihood 

opportunities offered, including those for vulnerable women and TPs, and the effects on incomes as 

well as the quality of life of PAPs of project-induced changes. 

 Review the quality and suitability of the relocation sites from the perspective of the both affected 

and host communities. 

 Identify the categories of impacts and evaluate the quality, timeliness and sufficiency of delivery of 

entitlements (compensation and rehabilitation measures) for each category in relation to the 

approved policy. Assess how the entitlements were used and evaluate their impact and adequacy to 

meet the specified objectives of the Plans. 

 Review the results of internal monitoring and evaluate the claims through checks at the field level 

to assess whether land acquisition/resettlement objectives have been generally met. Involve the 

affected people and community groups, including vulnerable women and TPs, in assessing the 

impact of land acquisition. 

 Evaluate the adequacy and effectiveness of the participatory and consultative process with PAPs, 

particularly vulnerable groups and women, including the adequacy and effectiveness of grievance 

procedures and legal redress available to the affected parties, and dissemination of information 

about these. 

 Provide a quantified assessment of the types of conflicts and grievances reported and resolved and 

the consultation and participation procedures. 

 Assess the adequacy of budget for resettlement activities. 

 Evaluate whether land acquisition and involuntary resettlement was implemented (a) in accordance 

with the RPs/TPPs, and (b) in accordance with the stated policy, define the socio-economic impacts 

on PAPs, and assess whether the project social development goals were achieved and adverse 

impacts avoided. 



Coastal Embankment Improvement Project (CEIP-I) 

Bangladesh Water Development Board (BWDB) 

 

RAP (Main Volume)  86 

Polders 32, 33, 35/1, 35/3 & 39/2C 

February, 2013 

 Identify the strengths and weaknesses of the land acquisition/resettlement policies, objectives and 

implementation strategies applied, and make recommendations on policy improvement and 

enhancement of the implementation process. 

Qualification and experience 

The independent consulting organization that carries out the evaluation will have extensive experience in 

SIA including census and socio-economic surveys, stakeholder consultation, and analyzing social impacts 

including gender issues in compliance with the social safeguard policies of international development 

financing institutions and in planning, implementation and monitoring ofresettlement plans. Institutional 

capacity analysis and implementation arrangements for preparation and implementation of tribal people’s 

plans, gender action plans etc. will be treated as an additional qualification. It is required to have knowledge 

of the latest social safeguard policies of the WB. 

The consultant team should constitute with a livelihood specialist, a LARS and a computerized database 

specialist. The livelihood specialist should have at least masters in economics and 5 years’ experience in 

livelihood related operation. The LARS should have masters in sociology or any other social sciences and 10 

years practical experience in relevant field. The database specialist should be a science graduate with 

professional experience of 5 years in development and management of computerized database including at 

least 2 years in management of involuntary resettlement.  

 

Time Frame and Reporting 

At the commencement of each works package the consultants will: (a) review the CEIP-I land 

acquisition/resettlement policies, objectives, implementation strategies and procedures; (b) design in 

consultation with BWDB the impact evaluation methodology, sampling frame and field survey procedures; 

and (c) collect and analyze baseline data. 

Prior to project mid-term of each works package the consultant will expand the collection and analysis of 

baseline data, and conduct and analyze sample impact evaluation surveys including field consultations. 

Towards end of each works package, the consultant will carry out all additional work necessary, including 

field data collection and analysis and field consultations, to complete the evaluation study. 

At each of the three stages of the work the consultants will submit a draft report for review by BWDB and 

the WB, and finalize the report incorporating the comments and feedback received.   
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ANNEX IV : ROLES AND RESPONSIBILITIES OF BWDB OFFICIALS 

AND IMPLEMENTING NGO 

 

1. Project Management Unit, BWDB 

A. Project Director 

 

Overall responsibility: Coordinating preparation and implementation of the land acquisition and 

resettlement activities in time. 

Specific responsibility: 

 Routinely reviews and updates the schedules for polders selection, and design & implementation 

of civil works and other tasks, and coordinates them with the process tasks required for land 

acquisition, and RAP preparation and implementation. 

 Coordinates, facilitates and monitors all activities performed at PMU and FO levels and ensures 

that all process tasks leading to polder selection; design of the rehabilitation/improvement works 

with land acquisition needs and their ground locations; and placement of acquisition funds with 

DCs, are all completed in time.  

 Monitoring the PAP censuses and other tasks for RAP preparation and implementation, and that 

the PAPs are paid their compensations/entitlements in full before they are evicted from the 

acquired lands. 

 Ensures that the phase-wise RAPs are prepared in time for review and approval by the Bank 

before the civil works packages are accepted for IDA financing. 

 Liaises with and appraises the MoWR to resolve any issues that are deemed instrumental for 

land acquisition and preparation and implementation of the resettlement activities. 

 Ensures that all information on land acquisition, RAP reparation and implementation activities, 

which are transmitted from Zone and Circle levels, are collated and reported to IDA on a 

monthly basis, and status reports are prepared for all formal review missions.  

 

B. Senior Social Specialist (SSS) 

Overall responsibility: Responsible for overseeing and coordinating the process tasks required for 

preparation and implementation of land acquisition and resettlement activities in time, analyzing and 

collating all related information in the PMU  and transmitting them to FO.  

Specific responsibility: 

 Review, update and coordinate with project schedules for polder selection, design and 

implementation of civil works and other tasks, vis-a-vis the process tasks required for land 

acquisition, and RAP preparation and implementation. 

 Coordinate and facilitate all activities contained in   Resettlement planning such as social 

survey, public consultations etc.  andLAP preparation by respective Social Development and 

Resettlement Officer at FO level in association with the Resettlement Specialist of DSC and 

approval thereof by MoWR and DCs/DLACs; and placement of funds for acquisition.  
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 Coordinate and -facilitate PAP censuses, market price surveys and other process tasks for RAP 

preparation and implementation, and monitors the RAP implementation process ensuring that 

'the PAPs are paid their compensations/entitlements in full before they are evicted from the 

acquired lands.  Ensure that all information related to land acquisition and resettlement are 

generated and collected from the field and secondary sources and are analyzed, collated and 

instruct DSC to prepare the phase-wise RPs. Routinely monitor progress in land acquisition and 

RAP implementation activities and keep PD informed on a monthly basis, and assist with the 

preparation of formal status reports for IDA review missions.  

 Facilitate the land acquisition activities by liaising, as and when necessary, with the DCs and 

other GoB departments in the District level. 

 

2. BWDB ZonalOffice 

 

A. Chief Engineer  

 

Overall responsibility: Overseeing and coordinating the process tasks required for civil construction 

and preparation & implementation of land acquisition and resettlement activities in time, analyzing 

and collating all related information in the Zones and transmitting them to PMU.  

Specific responsibility: 

 Review, update and coordinate with PD the Zonal schedules for polder selection, design and 

implementation of civil works and other tasks required for land acquisition, and RAP 

preparation and implementation under the CEIP.  

 Coordinate and facilitate all activities contained in the project polders, social screening and 

public consultations; design of the civil works identifying the land acquisition needs and their 

ground locations; LAP preparation by respective XENs in association with the Assistant 

Director Land and Revenue, and approval thereof by MoWR and DCs/DLACs; and placement 

of funds for acquisition.  

 Coordinate and -facilitate PAP censuses, market price surveys and other process tasks for RAP 

preparation and implementation, and monitors the RAP implementation process ensuring that 

'the PAPs are paid their compensations/entitlements in full before they are evicted from the 

acquired lands.  

 Ensure that all information related to land acquisition and resettlement are generated and 

collected from the Circles and Divisions, and are analyzed, collated and sent to PMU to prepare 

the phase-wise RAPs.  

 Routinely monitor progress in land acquisition and RAP implementation activities and keep 

PMU informed on a monthly basis, and assist with the preparation of formal status reports for 

IDA review missions.  

 Facilitate the land acquisition activities by liaising, as and when necessary, with the DCs and 

other GoB departments in the Zone 
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B. Superintending Engineer  

 

Overall responsibility: Coordinate with Chief Engineers and XENs at Zone and Division levels the 

process tasks leading to, and oversee preparation of the LAPs by DLR staff, review and approve the 

land acquisition budgets from DCs, and actively assist DLR staff and XENs follow through the 

acquisition process.  

Specific responsibility: 

 Oversee LAP preparation by DLR staff in coordination with engineering design of the 

rehabilitation/ improvement works and their ground locations.  

 Reviews and approves land acquisition budgets prepared received by XENs, and monitors 

placement of acquisition funds with DCs. a Review and approve the top-up and other 

compensation (for those not covered by the acquisition law, but provided in the Resettlement 

Policy Framework) budgets.  

 Facilitate the overall acquisition process by helping the XENs and DLR staff resolve any 

acquisition-related issues.  

 

 

C. Assistant Director, Land and Revenue 

 

Overall responsibility: Prepare LAPs, liaise with the land acquisition officials and follow through 

the acquisition process, and assist affected landowners in procuring any missing legal documents 

required to claim CUL. 

 

Specific responsibility: 

 In close consultation with the PM and SS, prepare the formal LAPs including all the documents 

as required by the acquisition authority (acquiring body).  

 Liaise with the land acquisition officials and follow through the acquisition process, including 

CUL payment by DCs. 

 Monitor the NGO activities in assisting PAPs in procuring any missing legal documents that are 

required to claim CUL from DCs. 

 Assist SS (at FO), SSS (at PMU) and others in collecting CUL payment information from DCs 

by keeping liaison with Land Acquisition section of DC office.   

 Participate in physical relocation assistance procedure of the displaced households. Play role as 

member of the PRAC and make aware of the affected people in relocation process.   

 Perform other tasks that are pertinent to land acquisition and resettlement. 

 
 

3. Field Office (FO) 

 

A. Project Manager (Executive Engineer XEN) 
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Overall responsibility: Monitoring the process tasks of preparing and implementing land acquisition 

and resettlement activities in time, analyzing and collating all related information in the FO and 

report to PMU.  

Specific responsibility: 

 Review, update and coordinate with Project schedules for polder selection, design and 

implementation of civil works and other tasks, vis-a-vis the process tasks required for land 

acquisition, and RAP preparation and implementation. 

 Coordinate preparation of LAP in association with the Resettlement Specialist of DSC and send 

them to the PMU for getting approval from MoWR and sending to DCs for necessary 

acquisition process.  

 Perform as convener of the GRC and ensure that all APs are aware of their right to make 

grievance on valid ground regarding land acquisition, resettlement and environmental issues.  

Ensure that all grievances so far received by the GRC are heard and resolved in time in a 

transparent manner as prescribed in the RAP.   

 Coordinate and -facilitate PAP censuses, market price surveys and other process tasks for RAP 

preparation and implementation, and monitors the RAP implementation process ensuring that 

'the PAPs are paid their compensations/entitlements in full before they are evicted from the 

acquired lands.   

 Ensure that all information related to land acquisition and resettlement are generated and 

collected from the field and secondary sources and are analyzed, collated and instruct DSC to 

prepare the phase-wise RAPs.  

 Routinely monitor progress in land acquisition and RAP implementation activities and keep SSS 

and PD informed on a monthly basis, and assist with the preparation of formal status reports for 

IDA review missions.  

 Facilitate the land acquisition activities by liaising, as and when necessary, with the DCs and 

other GoB departments in the District level. 

 

B. Sub-Division Engineer (SDE) 

 

Overall responsibility: Monitoring the data collection and assessing valuation of affected property, 

providing assistance to DC office regarding land acquisition and to SSS in resettlement activities, 

analyzing and collating all related information in the FO  and reporting to PMU. 

Specific responsibility: 

 Assist SS in project schedules for polder selection, design and implementation of civil works 

and other tasks, vis-a-vis the process tasks required for land acquisition, and RAP preparation 

and implementation. 

 Preparation of LAP in association with the Resettlement Specialist of DSC and other officials of 

F and submit to SS for sending them to the PMU.   

 Perform as convener of the PAVC and ensure that all properties within the proposed area have 

been enumerated and RV of the affected properties has been determined in a transparent 

manner.    
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 Coordinate and -facilitate PAP censuses, market price surveys and other process tasks for RAP 

preparation and implementation, and monitors the RAP implementation process ensuring that 

'the PAPs are paid their compensations/entitlements in full before they are evicted from the 

acquired lands.   

 Ensure that all information related to land acquisition and resettlement are generated and 

collected from the field and secondary sources and are analyzed, collated and instruct DSC to 

prepare the phase-wise RAPs.  

 Routinely monitor progress in land acquisition and RAP implementation activities and keep SS 

informed on a fortnightly basis, and assist with the preparation of formal status reports for IDA 

review missions.  

 Facilitate the land acquisition activities by liaising, as and when necessary, with the DCs and 

other GoB departments in the District level. 

 

C. Social Specialist 

 

Overall responsibility: Prepare LAPs, liaise with the land acquisition officials and follow through 

the acquisition process, and assist affected landowners in procuring any missing legal documents 

required to claim CUL with assistance from the AD, Land and Revenue at the zonal office.  

Specific responsibility: 

 In consultation with the XENs, prepare the formal LAPs with the documentation as required by 

the acquisition authority (acquiring body).  

 Liaise with the land acquisition officials and follow through the acquisition process, including 

CUL payment by DCs. 

 Assist PAPs in procuring any missing legal documents that are required to claim CUL from 

DCs. 

 Assist XENs, Resettlement Specialist, and others in collecting CUL payment information from 

DCs which are required to determine top-up payment. Participate in grievance redress procedure 

as member-secretary and keep detailed records of grievances and the hearings, and assist to 

report the outcomes as per the format provided in the Resettlement Policy Framework.  

 Perform other tasks that are pertinent to land acquisition and resettlement. 

 

4. Implementing NGO 

 

Overall responsibility: Assist BWDB in social mobilization, formation and operation of WMOs, 

preparing/updating and implementing the resettlement plans for subprojects/works packages.The 

principal taskswillbe to identify the PAHs/business enterprises and persons relating to the 

enterprises, estimating their losses and dislocations, and processing their entitlements. The next 

main tasks would be to assist BWDB in disbursing entitlements. 
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Specific responsibility: 

 Social Mobilization 

o Review rules, regulations and policy guidelines on participation water management 

applicable for the project and identify areas of participation by the beneficiary communities 

in project implementation process. 

o Review and analyze project objectives and approach of social mobilization in the light of the 

GPWM and experience of IPSWAM. 

o Develop workable approach and interventions for social mobilization under guidance of the 

design and supervision consultant and the PMU. 

o Identify the beneficiaries, existing WMOs, demarcate areas for water management groups 

and motivate them on participatory water management. 

o Educate and refresh the BWDB relevant staff in division offices on social mobilization and 

participation of beneficiaries in project process through personal contact and local level 

meetings and consultation workshops. 

o Develop awareness on social mobilization and participation of WMOs through formal or 

informal meetings, discussion sessions, training, and workshops. 

o Review and study the identified problems related to social mobilization and assist BWDB to 

overcome the problems. 

o Monitor the roles of WMOs in context of their development, performance, relation with the 

community people/other stakeholders related to water management issues. 

o Prepare position and progress reports on social mobilization and participation for the PD. 

o Any other activities as instructed by the PMs at FOs and the PD, PMU. 

 Resettlement and Rehabilitation of PAPs 

o Design and carry out disclosure campaign including tools for disclosure and information 

dissemination among the potential displaced persons and their feedback. 

o Liaise with the DCs’ offices in the process of land acquisition including joint verification, 

notifications and payment of cash compensation. 

o Carry out social surveys and public consultations under the guidance and supervision of the 

Social Development and Resettlement Officer at FO level and the Resettlement Specialist of 

DSC.  

o Carry out PAP censuses, market price surveys and other process tasks under the guidance of 

the PAVC VA for RAP preparation or updating and implementation ensuring that 'the PAPs 

are paid their compensations/entitlements in full before they are evicted from the acquired 

lands.   

o Assist BWDB in preparation of LAP and following up of the land acquisition process by 

DCs. 

o Participate in grievance redress process and facilitate the aggrieved PAPs and their 

communities in producing grievance petitions to the GR focal points. Communicate GRC 

decisions to the PAPs and take necessary measures as per the decisions agreed by the 

aggrieved persons. 

o Develop PAP database taping information from the DCs’ payment of CUL, PAP census and 

inventory of losses by the PAVC and design and operate automated Management 

Information System (MIS) for determining and making payment of entitlements to the 

eligible PAPs and generate reports on progress M&E.  
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o Identify eligible PAPs and determine their loss and entitlements based on DC’s payment 

data, updated inventory of losses and GRC decisions. Assists the MIS staff at PMU to 

process the data for cross checking the resettlement budgets, as required to prepare and 

implement the phase-wise RAPs.  

o Identify relocation sites and facilitate eligible PAPs in finding alternative sites for lone or 

group relocation with project support as per RAPs and the SMRPF.  

o Prepare loss and entitlement cards (LEC) for individual EPs and process payment of 

entitlements on behalf of the BWDB division offices.  

o Assist BWDB division offices in documenting issuance of photo ID cards and payment of 

entitlements including ID register, payment register, payment vouchers and advice notes.  

o Assist eligible PAPs in opening Bank accounts for receiving payment of entitlements. 

o Assist titled PAPs in organizing documents for receiving CUL from the respective DCs’ 

offices.  

o Identify problems and place them with the resettlement officers of BWDB and the 

resettlement specialist of the DSC for corrective measures.  

o Document updates on land acquisition, payment of CUL, identification of EPs, payment of 

entitlements, grievance resolution and relocation, and include them in the monthly progress 

reports for submission to the PMU and the SMOs.  

o Assist BWDB in preparing any updates and reports time to time required. 
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ANNEX V: MONITORING LAND ACQUISITION AND PREPARATION & IMPLEMENTATION 

OF IMPACT MITIGATION PLANS 

 

The following indicators will be used to monitor the status of major tasks involved in land 

acquisition and in preparation and implementation of resettlement activities.  

 

A. Land Acquisition:  Engineering Designs are a pre-requisite for starting the land acquisition 

activities.  Once the design decisions are finalized determining the acquisition needs and their 

ground locations, the following tasks will be monitored to assess progress in land acquisition: 

 Preparation of the LAPs, by using standard formats required by land acquisition authority. 

 Dates LAPs submitted to the MoWR for administrative approval. 

 Dates LAPs submitted to the DCs. 

 Dates LAPs approved by the District Land Allocation Committees (DLACs) and, if required, the 

Ministry of Land. 

 Dates Notice-3 issued by DCs of the project districts (These dates serve as cut-off dates for the 

legal owners of the lands under acquisition). 

 Dates Joint Verifications by acquisition officials and BWDB completed in the individual project 

districts. 

 Dates Notice-6 issued by DCs of project districts. 

 Dates Compensation Estimates submitted by DCs to BWDB.  

 Dates BWDB sent the Compensation Estimates to MoWR. 

 Dates MoWR approved the Compensation Estimates.  

 Dates BWDB placed the compensation funds with DCs. 

 Dates Notice-7 issued by DCs in the project districts. 

 Dates DCs started the CUL payment process in the project districts. 

 Continuing monitoring of progress in CUL payment by DCs. 

 

B. Preparation & Implementation of Mitigation Plans.  Preparation of impact mitigation plans 

begins once decisions on engineering designs are finalized and ground locations of the acquisitions 

are identified.  The following are the major tasks that will be monitored during preparation and 

implementation:  

 Census of the PAPs and assets, and fixing of the cut-off dates for squatters/encroachers.   

 Survey of replacement costs and market prices of the affected lands and other assets. 

 Consultation and information dissemination with regard to compensation payment procedure 

and the documents required to claim compensation from the DCs (a continuing activity). 

 Formation of the GRCs.  
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 Preparation of Compensation Budgets for squatters/encroachers and others not covered by the 

acquisition ordinance, and top-up for titleholders. 

 Preparation and submission of RAP/ARP/TPP for WB review and clearance. 

 Preparation of the individual entitlement files for different PAP groups, with all applicable 

entitlements. 

 Approval of the Compensation Budgets by BWDB. 

 Continuing monitoring and reporting of progress in payment of CUL, top-up and other 

applicable entitlements to titleholders and squatters/encroachers and similar PAPs; and 

relocation of homestead losers, and displaced businesses and other activities. Data on following 

indicators will be essentially collected for continuous monitoring and reporting: 

 PAPs are aware of their entitlements, and of the procedures for receiving them, before start 

of land acquisition; 

 PAPs are satisfied that they were properly consulted at all relevant stages of project 

identification, selection, design and implementation with focus on land acquisition; 

 PAPs are aware of the GRM and their grievances are satisfactorily resolved; 

 PAPs are fully compensated in accordance with the entitlement matrix for all assets at full 

replacement cost; 

 Valuation of land and other assets was done in a participatory method to ensure replacement 

cost; 

 PAPs receive their entitlements (CUL, top-up, & other allowances) prior to taking 

possession of land for project civil works construction; and 

 Livelihoods of the PAPs are fully restored. 

 

Any other tasks that may have remained unknown will be included in the monitoring system.  

Progress in land acquisition and Resettlement Planning and implementation activities will be 

reported in appropriate formats on land acquisition and resettlement. Format on land acquisition 

process will update on the status of land acquisition including preparation of LAP, administrative 

approval, submission of LAP to DCs, notifications under the law, assessment, valuation, and 

placement of fund and disbursement of CUL. Format on resettlement will provide updates on 

payment of resettlement assistance including top-ups for RV after CUL, relocation assistance, 

vacating project right of way and livelihood restoration measures.  
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ANNEX VI PAP DECLARATION ON SELF-RELOCATION 

 

Declared by:    Name:  Age:  Years 

      

 Sex: Male/ Female Father’s/Husband’s Name:  

     

   ID No.:  

     

Location of Affected Structure:   

Embankment Chainage:______________ m    Village: ___________________________ 

Union: ________________________________ Upazila: __________________________ 

Polder No.:  _________________________ BWDB Division: ____________________ 

 

Description of Structures: Use:  [ 1 ] Residential/  [ 2 ] Commercial/  [ 3 ] Community 

Dimensions: Length: ________ft.  Width: ________ ft. Floor Area: __________ sft 

Construction materials: Fence: ___________________ Roof: ________________________ 

 

I, the undersigned, hereby declare that I am aware of the need for improvement of the embankment section I 

am using and have taken the option for SELF-RELOCATION at my own discretion. I have already arranged 

alternative permanent site for reconstruction of my structure(s). 

 

 

Signed:  __________________________  Date: _________________ 

 

Witnessed by (signed with date):    

 

 ________________________   _________________________ 

Union Parishad/Municipality   SDE, ________ Field Office, BWDB 

 Chairman/Mayor/Member/Councillor    _____________ 
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ANNEX VII PAP DECLARATION ON TEMPORARY RELOCATION 

 

Declared by:    Name:  Age:  Years 

      

 Sex: Male/ Female Father’s/Husband’s Name:  

     

   ID No.:  

     

Location of Affected Structure:   

Embankment Chainage:______________ m    Village: ___________________________ 

Union: ________________________________ Upazila: __________________________ 

Polder No.:  _________________________ BWDB Division: ____________________ 

 

Description of Structures: Use:  [ 1 ] Residential/  [ 2 ] Commercial/  [ 3 ] Community 

Dimensions: Length: ________ft.  Width: ________ ft.  Floor Area: __________ sft 

Construction materials: Fence: ___________________ Roof: ________________________ 

 

I, the undersigned, hereby declare that I am aware of the need for improvement of the embankment section I 

am using and have taken the option for TEMPORARY RELOCATION at my own discretion. I have arranged 

alternative site for temporary shelter during construction.  

 

 

Signed:  __________________________  Date: _________________ 

 

Witnessed by (signed with date):    

 

 ________________________   _________________________ 

Union Parishad/Municipality   SDE, ________ Field Office, BWDB 

 Chairman/Mayor/Member/Councillor    _______________ 

 

 

 

 


