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1 GENERAL
1.1 THE PROJECT

The Project FAP 21/22 consisting of the two components

* Bank Protection Pilot Project (FAP 21) and

* River Training and Active Flood Plain Management Pilot Project (FAP 22)

was awarded by the Flood Plan Coordination Organization (FPCO) represented by the Kreditanstalt fiir
Wiederaufbau (KfW) to the joint venture Rhein-Ruhr Ingenieur-Gesellschaft mbH as lead partner,
Compagnie Nationale du Rhéne, Prof. Dr. Lackner & Partners and Delft Hydraulics in association with
Bangladesh Engineering and Technological Services Ltd. (BETS) and Desh Upodesh Ltd. (DUL).

As per Terms of Reference the Consultancy Services are to be performed in two phases, a Planning
Study Phase (Phase I) followed by a Test and Implementation Phase (Phase II) for the FAP 21
component.

The Consultancy Agreement was signed on October 14, 1991, The date of commencement was fixed on
December 01, 1991.

The Inception Report was issued on March 21, 1992 and the Interim Report on July 16, 1992. The
Draft Final Planning Study Report for the FAP 22 component was presented on December 19, 1992
and that for the FAP 21 component on January 18, 1993.

A joint mission of KfW and Caisse Frangaise de Developpement (CFD) had carried out from January
26 to February 07, 1993 the Project appraisal of Phase II. The Mission together with FPCO agreed
with the overall concept for the Test and Implementation Phase of the FAP 21 component which started
on June 01, 1993 after the "Letter to Proceed" had been issued by FPCO on May 15, 1993,

After a meeting held on June 21, 1993 the FAP Review Committee of the Ministry of Irrigation, Water
Development and Flood Control recommended the Draft Final Planning Study Report of both the
components for approval by the Technical Committee.

The Final Planning Study Report FAP 21/22 was presented on June 30, 1993 and approved by the
FAP Technical Committee of the Ministry of Irrigation, Water Development & Flood Control on
August 09, 1994.

With effect of January 01, 1996 the responsibilities of the client passed to the Water Resources
Planning Organization (WARPO) of the in 1995 renamed Ministry of Water Resources.

The Bank Protection Pilot Project (FAP 21) consists of the construction of a Groyne Test Structure and
a Revetment Test Structure at different test sites. The subcontract for the Groyne Test Structure at
Kamarjani Test Site was awarded to the Consortium: The Engineers Limited and Corolla Corporation
(BD) Ltd. on September 07, 1994. The actual construction works on site started on October 01, 1994
and were substantially completed end of April 1995. The subcontract for the construction of the
Revetment Test Structure at Bahadurabad Test Site was awarded to the Joint Venture The Engineers
Ltd.-Corolla- Corporation (BD) Ltd. and Monico Ltd.-Boskalis International on September 30, 1995.
The execution of works started in December 1995 but had to be suspended in January 1996 for various
reasons. The construction works were resumed in November 1996 and substantially completed end of
May 1997.
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With reference to the suspension of works on the Revetment Test Structure early 1996 and the
incomplete adaptation / repair works at the Groyne Test Structure, the Consultant recommended in J uly
1996 an extension of the monitoring period of the FAP 21 component by one year up to end of 1999
which was approved by the Ministry of Water Resources in March 1997. Hence, work plan and
staffing schedule were adapted accordingly up to December 31, 1999.

The River Training and Active Flood Plain Management Pilot Project (FAP 22) was formally finalized
by holding an international experts discussion from November 02 to 04, 1993 on the new concepts
presented in the Final Planning Study Report. Based on the recommendations of the Experts a
combination of two different recurrent measures was built in the dry season 1996/97 at Katlamari Test
Site and monitored during the flood season 1997. Early January 1998, however, it emerged that the
investigations at Katlamari could not be continued duc to the morphological development in the test site
area. Therefore, a new test site had to be selected which was finally found at Kundarapara, about 5 km
east of Kamarjani Test Site.

1.2 THE REPORT

As per Section 12.01 and Appendix | of the Consulting Agreement as well as according to the Work
Plan of the Test and Implementation Phase (Table | of Attachment 1 to "Letter to Proceed") a Progress
Report is due at the end of June 1998. This report is the Progress Report as indicated above and spells
out the work progress of Consulting Services and Construction Works in the period from April to June
1998.

This report presents for the two components of the pilot project a description in brief of the activitics
performed during this period.

1.3 PERSONNEL DEPLOYMENT

After issue of the "Letter to Proceed" the expatriate Consultants and their local counterparts took up
their assignment. The personnel deployment during the period under review is shown in Table 1.1-1,
1.1-2 and 1.1-3 for the FAP 21 component and in Table 2.1-1 and 2.1-2 for FAP 22.

1.4 IMPORTANT DATES AND EVENTS

15.05.1993 Letter to Proceed

01.06.1993 Start of Test and Implementation Phase

12.06.1993 Subcontract for the construction and installation of the Filter Test Rig
21.06.1993 Mecting of FAP Review Committee on Draft Final Study Report FAP 21/22
30.06.1993 Submission of Final Study Report FAP 21/22

14.07.1993 Subcontract for Physical Model Tests

23.07.1993 Collapse of Manos Regulator at Kamarjani Test Site

08. to 12.08.1993 Visit of Members of the German Parliament

18.09.1993 Submission of Final Invoice Phase |

28.09.1993 Subcontract for topographic and hydrographic survey at Kamarjani Test Site
31.10.1993 Subcontract for subsoil investigations at Kamarjani Test Site
02.1004.11.1993 Experts Discussion FAP 22

10.02.1994 Coordination meeting for Kamarjani Test Site with FPCO and BWDB
23.02.1994 Issue of Tender Documents for Kamarjani Test Site

28.02.1994 Submission of Experts Recommendations FAP 22

20.03.1994 Pre-bid meeting for Test Site |

17.04.1994 Tender opening for Kamarjani Test Site
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08. to 20.06.1994

14. to 20.06.1994
18.06.1994

09.08.1994
04.09.1994
07.09.1994
22.09.1994
22.09.1994
26.09.1994
28.10 03.10.1994

01.10.1994
12. to0 17.02.1995
26.02.1995
16.04.1995
18.04.1995
15.05.1995
20. to 25.05.1995
30.05.1995
11.06.1995
31.08.1995
10.09.1995
20. to 26.09.1995
30.09.1995
01.12.1995
01.02.1996
12.03.1996
20.03.1996
22.04.1996
26.06 to 03.07.96
18.07.1996
05.09.1996
30.09.1996
29.10.1996
13.t0 17.11.1996
26.11.1996
24.12.1996
02.03.1997
20.03.1997
31.05.1997
20. t0 29.06.1997

11. to 19.07.1997
14.t0 21.07.1997
14:09.1997
06.01.1998

07.02.1998
05.05.1998

~

Technical Assessment of Procurement Arrangements of the Consultant by Dr.
Friedrich von Raumer on behalf of FPCO/KfW/CFD

Review Mission of KfW/CFD

Submission of Consultants Report on the results of the Experts Discussion
FAP 22

Approval of Consultants Final Study Report by the FAP Technical Committee
Order to Commence construction works at Kamarjani Test Site

Subcontract signed for construction works at Kamarjani Test Site

Submission of Tech. Report No.1 on Physical Model Tests

Submission of Tech. Report No.2 on Morphological Prediction for Test Areas
Coordination meeting for Kamarjani Test Site with FPCO and BWDB

KfW mission for definition of Kamarjani Test Site location and discussions on
import of geotextile material

Start of Construction Works at Kamarjani Test Site.

Review Mission of KfW/CFD

Submission of Technical Report No. 3 on Filter Stability Investigation

Issue of Tender Documents for Test Site 11

Submission of Technical Report No. 4 on Falling Apron Investigation

Pre-bid meeting for Test Site 11

Audit of the Project (Test Site I at Kamarjani)

Completion of construction works at Kamarjani Test Site

Tender opening for Test Site IT

Order to Commence construction works at Bahadurabad Test Site
Coordination meeting for Bahadurabad Test Site with FPCO

KfW mission for definition of Bahadurabad Test Site location

Subcontract signed for construction works at Bahadurabad Test Site

Start of construction Works at Bahadurabad Test Site

Suspension of Construction Works at Bahadurabad Test Site

Submission of Technical Report No. 5 on Additional Model Tests

Submission of letters of FORCE MAJEURE to WARPO for both Test Sites
Proposal for Final Implementation of Revetment Test Structure at Test Site 11
Review Mission of KfW/CFD

Proposal for Modification of Consulting Services

Submission of Report on Extended Studies on Recurrent Measures (FAP 22)
Submission of Report on Monitoring and Adaptation 1995 at Test Site |
Proposal for location of FAP 22 Test Site (Katlamari)

Technical Review Mission of KfW/CFD

Resumption of construction works at Bahadurabad Test Site

Start of construction works at Katlamari Test Site (FAP 22)

Approval of extension of the monitoring period up to December 31, 1999
Completion of construction works at Katlamari Test Site (FAP 22)
Completion of construction works at Bahadurabad Test Site

Technical Assessment of Procurement Arrangements of the Consultant by Dr.
Friedrich von Raumer on behalf of WARPO/KfW/CFD

Audit of the Project (Test Site [ and IT)

Technical Review Mission of KfW/CFD

Submission of Technical and Financial Proposal for Consultancy Services and
Construction of Low Cost and Recurrent Measures (FAP 22)

Approval of modified Proposal of September 1997 for Consultancy Services
and Construction of Low Cost and Recurrent Measures (FAP 22)

Start of construction works at Kundarapara Test Site

Submission of Technical Report No. 6 on Additional Model Tests
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2 BANK PROTECTION COMPONENT (FAP 21)
2.1 PRELIMINARY REMARK

The Consultant's services of the Test and Implementation Phase (Phase II) comprise all engineering and
management tasks relating to the planning and execution of test structures at two test sites, their
monitoring, adaptation, repair measures during subsequent years and handing over to the Client at the
end of the contract period.

After submission of the Draft Final Planning Study Report a joint mission of KfW and CFD has
carried out the project appraisal to proceed into Phase II of the Project. The Mission agreed to the
overall concept of Phase II proposed by the Consultant the essence of which is the construction of
permeable groynes and of various types of revetments at two different test sites in two successive
seasons.

However, the remaining lead time of the programme as presented in the Draft Final Planning Study
Report for additional studies, final design, procurement, subcontracting and preparation of construction
was found to be too short in view of the administrative and technical difficulties identified by the
Consultant and the Mission. There seemed to be unacceptable risks that the construction of the test
works at the first test site could not be completed successfully during the dry season 1993/94 which in
turn would have led to major cost increases and endangered the achievement of meaningful test results.

A mutual understanding between all parties concerned had been reached on a postponement of the start
of the construction period and of the end of the Project by one year. Moreover, it was decided to reduce
the magnitude of the test works on the two selected test sites in order to reserve funds for further
improvement of the test structures or, if necessary and possible, for the construction of new structures.

The Table 1.2-1.1 is showing the Work Plan and Table 1.2-3.1 the Staffing Schedule of the Test and
Implementation Phase as per "Letter to Proceed" of May 15, 1993. Table 1.2-3.2 presents the revised
Staffing Schedule submitted along with the Progress Report No. 6 and adapted to the donors'
comments, whereas Table 1.2-1.2 and Table 1.2-3.3 are showing the Work Plan and the Staffing
Schedule as per proposal of July 1996, approved in March 1997. Table 1.2-2 is indicating the actual
progress of works and Table 1.2-4 and Table 1.2-5 the actual deployment of the expatriate and local
professional staff respectively during the period under review.

2.2 TEST SITEI AT KAMARJANI
2.2.1 General

Initially, the test structure comprised of 6 groynes, each of them a combination of an impermeable and
a permeable section with increasing permeability towards the river of which 3 groynes (G-1 to G-3)
were partly constructed off-shore and on-shore while the other ones G-B1, G-B2 and G-A were built on
the flood plain. All six structures launch from and were built against an embankment constructed under
the authority of the Bangladesh Water Development Board (BWDB).

The main components of the groyne test field are the groynes G-1 to G-3, whereas G-B1, G-B2 and G-
A which were built upstream and downstream respectively from the main groynes are intended to

supplement the functioning and effects of the latter.

The “Order to Commence” the construction works was issued on September 04, 1994 and the works
were substantially completed in April 1995.
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The structure was “tested” by the river for the first time during the flood scason 1995 which was
marked by five flood peaks of which three represent events with more than 10 years re-occurrence and
a maximum water level on July 10, 1995 corresponding to a situation of about 25 years re-occurrence.

The first four flood peaks contributed to three major damage events within the test site area:

* destruction of the impermeable groyne head of groyne G-2 and loss of piles of the permeable
section;

¢ breach of the main embankment about 80 m downstream from groyne G-2, and

e collapsing of the impermeable part of groyne G-3 at the downstream side and destruction of the
impermeable groyne head.

The initial findings of damage causes and the results of additional physical model tests performed in

November/December 1995 at the River Research Institute at Faridpur had identified improvement and

adaptation measures which had to fulfil mainly the following conditions:

* to substantially reduce the magnitude of return currents and vortices within the groyne field in
particular along the main embankment, and

* to improve the transition between the permeable and impermeable part of the groynes with the aim
to further limit the development of severe return currents, turbulences and vortices.

For the design of adaptation and repair measures, the design parameters as per original design of the
groyne structure were being maintained. Only the downstream part of the impermeable groyne heads
received substantially increased launching aprons.

Since the main river attack during the monsoon scason 1996 was expected downstream from groyne
G-A threatening the main embankment near the Manos river estuary, a new supplementary groyne G-
A/2 was built 200 m downstream from G-A. However, the execution of the adaptation and repair works
was hampered by the political situation in the country in 1995 and the first quarter 1996 with the result
that the works could not be completed in time due to the rising water level. Especially, groyne G-2
remained incomplete because the gap between the remaining pile structure built in 1995 and the
relocated main embankment could not be closed by driving further piles as per design.

During the flood season 1996 the river banks in the area of Kamarjani continued to be eroded and also
the Groyne Test Structurc came under attack again due to the attraction of the flow by the scour hole in
front of the groynes. However, due to the adaptation of the structure and the morphological
development in the test site are no damages to the structure occurred during the monsoon season 1996
except to the main embankment which was slightly damaged by wave erosion in those arcas where the
upper part was only protected by grass sods. Repair works were carried out in November 1996 and the
grass sod protection was replaced by brick mattressing. Further repair works of the pile structure of
groyne G-2 was carried out by driving 23 steel piles ¢ 711 mm and 32 m length as well as by
construction of 12 Nos of reinforced in-situ concrete piles between the toe of the relocated main
embankment and the pile structure left over and intact after the monsoon 1995

From September 1997 to end of January 1998 ten additional physical model tests were performed in the
River Research Institute in Faridpur, the objective of which was (1) to investigate the causes of
damages observed in 1995 and (2) to gain more information/knowledge of the behaviour of the
groynes/groyne field in order to be in a position to formulate design rules at the end of the Project in
1999 and to work out guidelines and manuals for their application.

The general layout of the test structure after the execution of adaptation and repair works i1s shown in
Fig. 1.
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2.2.2 Monitoring of the Test Structures

Since the final objective of the bank protection pilot project is to develop and optimize design criteria,
cost-effective construction and maintenance methods which will serve as future standards appropriate
for the prevailing conditions at the Jamuna and other rivers of Bangladesh, regular monitoring,
preventive maintenance and adaptation of the works is a must after installation of the test structure.
Hence, monitoring started immediately after completion of the works in 1995. The following activities
have been performed during the period under review:

(1) Bathymetry

Bathymetry surveys were done to detect and record planform and riverbed changes and their influence
on the stability of the test structure. The activities during the months of April to June 1998 are shown in
Table 1. All the surveys were finally processed in the office in Dhaka and the results are shown in
contour charts.

The results of the main surveys during the period under review are given in Annex B.

Date Survey Area

April 1998 May 1998 June 1998

01

02

03

04

05

06

07

08

09

10

11

12

13

14

15

16

17

18

19 main survey

20 main survey main survey

21 main survey main survey

22 main survey main survey

23 main survey main survey

24 main survey main survey

25 main survey

26 main survey

27 main survey

28 main survey

29 main survey

30 main survey

31

Table 1: Bathymetry surveys at Kamarjani Test Site from April to June 1998
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(2) Topographic Measurements
The topographic measurements were done by using Electronic Distance Measurement (EDM)
equipment & levelling instrument. During the period under review the following works were performed:

20/04 - 25/04 bankline, waterline and charline
21/05 - 23/05 bankline, waterline and charline
19/06 position of new Manos Regulator

(3) Measurement by the Monitoring System

The monitoring system is located at groyne G-2 and recording water level information, wave heights
and periods, test pile inclination and acceleration, wind speed and direction as well as other
meteorological data like temperature, precipitation and relative humidity. Data are shown in the
monthly reports on monitoring of the test structures.

(4) Measurement of Flow Velocity and Direction
Float track measurements were continued as well as measurements with the Valeport currentmeter.
Results are presented in the monthly reports on monitoring of the test structures.

Since mid of June additional current measurements were carried out by an engineer of “Labor fiir
Wasserbau” of Hochschule Bremen with drifter buoys using DGPS.

(5) Observations

During the period under report the water level continued to rise with some minor fluctuations and the
peak of the first half of the year of 21.59 m+PWD was reached on June 14. At the end of June the
water level was recorded at 21.50 m+PWD,

During the months April and May slow bank erosion continued downstream from the groyne ficld up to
Balashi Ghat. This erosion process slowed down when the Kundarapara cut-off channel continued to
develop in June. No attack on the groyne field has been observed.

2.3 TEST SITE 11 AT BAHADURABAD
2.3.1 Introduction

The construction of the Revetment Test Structure was originally planned about 4 km south of
Bahadurabad Ghat based on the investigations during the Study Phase. Since, however, no substantial
erosion occurred at the pre-selected test site, this area was abandoned and a more suitable one was
selected in September/October 1995 at Kulkandi-village just downstrcam from Bahadurabad Ghat. The
decision on the final location of the test structure was taken on October 11, 1995, However. end
November 1995 it emerged that the Subcontractor could not mobilize the main construction equipment
for dredging and under water works in time. After he had admitted his inability to do so, the Consultant
informed the Subcontractor on December 05, 1995 of his failure to comply with the contractual
obligations in accordance with Sub-Clause 63.1 (b) of the Conditions of Contract. On January 20,
1996 the Subcontractor was notified in accordance with Sub-Clause 46.1 of the Conditions of Contract
that the rate of progress of works was too slow to comply with the contractual Time of Completion and
finally it was decided on January 31, 1996 to defer the final completion of the test structure until next
dry season.

Based on the experience in 1995 and January 1996, and after identification of the main constraints

preventing the completion of Works as per original schedule, a proposal for the final implementation of
the Revetment Test Structure during the dry season 1996/97 was submitted in April 1996 taking into
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